

Report Selections:	Job:	314	Inv. Item:	ALL
	Phase:	ALL	Job Status:	Active
	Cost Type:	ALL	Phase Status:	Active, Inactive, Complete
	Tran. Type:	AP, EQ, GL, IC, JC, PR, OH	Division:	ALL
	Vendor:	ALL	Customer:	ALL
	Employee:	ALL	Draw Appl. #:	ALL
	Equipment:	ALL	A/P Contract Labor Hours?	No
			Master Job?	No

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?					Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 002040 Permit Fees Cost Type: M MATERIALS							
03/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 FEBRUARY 2025 dated 2/ 4/25			1,666.79
Subtotal for Phase: 002040 Permit Fees Cost Type: M MATERIALS					0.00	0.00	1,666.79
Phase: 002100 F3 Survey Cost Type: M MATERIALS							
06/13/25	AP	F3ASSO	F3 & ASSOCIATES	Invoice 251230 dated 5/31/25			480.00
Subtotal for Phase: 002100 F3 Survey Cost Type: M MATERIALS					0.00	0.00	480.00
Phase: 002120 Jobsite Directional Signa Cost Type: E EQUIPMENT							
02/19/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
Subtotal for Phase: 002120 Jobsite Directional Signa Cost Type: E EQUIPMENT					8.00	0.00	304.00
Phase: 002120 Jobsite Directional Signa Cost Type: L LABOR							
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	1.00		73.08
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	1.00		73.08
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	1.00		75.87
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	3.00		232.04
02/19/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	4.00		300.99
02/19/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	4.00		409.41
02/19/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	4.00		303.46
Subtotal for Phase: 002120 Jobsite Directional Signa Cost Type: L LABOR					18.00	0.00	1,467.93
Phase: 002140 Temp Fence w/Green Screen Cost Type: M MATERIALS							
06/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7872367 dated 6/25/25			599.85
07/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7902340 dated 7/23/25			599.85
Subtotal for Phase: 002140 Temp Fence w/Green Screen Cost Type: M MATERIALS					0.00	0.00	1,199.70
Phase: 002170 Pre-Construction Surveys Cost Type: M MATERIALS							
03/29/25	AP	MUNCON	MUNICON WEST COAST INC.	Invoice 12016 dated 2/28/25			9,600.00
03/31/25	AP	MUNCON	MUNICON WEST COAST INC.	Invoice 12036 dated 3/31/25			32,800.00
Subtotal for Phase: 002170 Pre-Construction Surveys Cost Type: M MATERIALS					0.00	0.00	42,400.00
Phase: 002180 Engineers Offices Cost Type: L LABOR							
01/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 002180 Engineers Offices Cost Type: L LABOR					1.00	0.00	75.87
Phase: 004020 Construction Area Signs Cost Type: L LABOR							
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	1.00		73.08
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	1.00		73.08
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	1.00		75.87
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	1.50		116.02
02/19/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	4.00		300.99
02/19/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	4.00		409.41
02/19/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	4.00		303.47
Subtotal for Phase: 004020 Construction Area Signs Cost Type: L LABOR					16.50	0.00	1,351.92
Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: E EQUIPMENT							
04/02/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
Subtotal for Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: E EQUIPMENT					8.00	0.00	456.00
Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: L LABOR							
03/26/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45
03/26/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.63
03/27/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45
03/27/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.63
03/28/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45
03/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.62
03/31/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	8.00		584.63
03/31/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	8.00		643.45
03/31/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	8.00		584.63
04/01/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	5.00		402.16
04/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	3.00		219.23
04/02/25	PR	ALVROG	ROGELIO ALVAREZ	Check# E52572	8.00		867.82
04/02/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	8.00		643.45
04/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	3.00		219.23
Subtotal for Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: L LABOR					99.00	0.00	7,848.83
Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: M MATERIALS							
04/29/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6357680-0001 dated 4/ 3/25			723.01
04/30/25	AP	ZANKER	ZANKER RECYCLING	Invoice 420251149 dated 4/30/25			3,607.62
Subtotal for Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: M MATERIALS					0.00	0.00	4,330.63
Phase: 007040 Temp 6' CLF-Stage FW 1/3 Cost Type: M MATERIALS							
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.70
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			131.41

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?					Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 007040 Temp 6' CLF-Stage FW 1/3 Cost Type: M MATERIALS							
05/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7843195 dated 5/29/25			605.25
Subtotal for Phase: 007040 Temp 6' CLF-Stage FW 1/3 Cost Type: M MATERIALS					0.00	0.00	2,520.61
Phase: 011040 Protect (E) Utilities & P Cost Type: E EQUIPMENT							
01/15/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00
Subtotal for Phase: 011040 Protect (E) Utilities & P Cost Type: E EQUIPMENT					2.00	0.00	76.00
Phase: 011040 Protect (E) Utilities & P Cost Type: L LABOR							
01/15/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	2.00		153.23
01/15/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	2.00		153.23
01/15/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	6.00		459.69
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.00		243.62
01/15/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	6.00		459.70
01/15/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	2.00		212.11
Subtotal for Phase: 011040 Protect (E) Utilities & P Cost Type: L LABOR					21.00	0.00	1,681.58
Phase: 011070 Protect (E) Structures Cost Type: E EQUIPMENT							
01/13/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
01/14/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00
01/16/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/16/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
Subtotal for Phase: 011070 Protect (E) Structures Cost Type: E EQUIPMENT					22.00	0.00	1,030.00
Phase: 011070 Protect (E) Structures Cost Type: L LABOR							
01/13/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	8.00		612.94
01/13/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	8.00		612.93
01/13/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	1.50		121.81
01/13/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	8.00		848.45
01/14/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	4.50		344.78
01/14/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	2.00		211.41
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	1.50		121.81
01/14/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	3.50		268.16
01/14/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	4.50		477.26
01/16/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80
01/16/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	8.00		612.94
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.50		284.23
01/16/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	8.00		612.94
01/16/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	8.00		877.75
Subtotal for Phase: 011070 Protect (E) Structures Cost Type: L LABOR					73.00	0.00	6,430.21
Phase: 011070 Protect (E) Structures Cost Type: M MATERIALS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 011070 Protect (E) Structures Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			65.10
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263932-0004 dated 1/ 7/25			75.46
01/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 12025147 dated 1/31/25			1,976.74
Subtotal for Phase: 011070 Protect (E) Structures Cost Type: M MATERIALS					0.00	0.00	2,117.30
Phase: 011150 Remedial Repair Work Cost Type: E EQUIPMENT							
03/10/25	EQ	07-801	CARSON TILT DUMP TRLR	Rate: 1.00	7.00		7.00
Subtotal for Phase: 011150 Remedial Repair Work Cost Type: E EQUIPMENT					7.00	0.00	7.00
Phase: 011150 Remedial Repair Work Cost Type: L LABOR							
01/02/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	6.50		826.44
01/02/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	8.00		1,183.65
01/02/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51554	10.00		973.70
01/02/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	9.50		1,182.70
01/02/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	8.50		1,063.96
01/02/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	7.00		697.54
01/03/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	5.00		593.77
01/03/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	4.00		528.35
01/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51554	5.00		460.27
01/03/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	3.00		356.26
01/03/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	5.00		593.77
01/03/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	3.00		276.14
03/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	10.00		851.50
03/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52392	10.00		771.01
03/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405	10.00		910.07
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	1.00		80.43
04/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	5.00		365.40
04/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	5.00		365.40
Subtotal for Phase: 011150 Remedial Repair Work Cost Type: L LABOR					115.50	0.00	12,080.36
Phase: 011150 Remedial Repair Work Cost Type: M MATERIALS							
01/10/25	AP	GARJER	JEREMIAH GARCIA	Invoice 01062025 REIMB dated 1/ 6/25			470.67
01/31/25	AP	18TRUC	EIGHTEEN TRUCKING CO.	Invoice 202412-170A dated 12/31/24			520.60
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6303649-0002 dated 1/ 3/25			-406.54
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2202199 dated 1/ 4/25			3,050.41
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203958 dated 1/18/25			3,043.77
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2204524 dated 1/18/25			952.91
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001893 dated 1/18/25			-3,050.41
01/31/25	AP	INCONC	INTERSTATE CONCRETE PUMPING	Invoice 307674 dated 1/ 2/25			1,830.43
01/31/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149320623-001 dated 1/14/25			166.22

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 011150 Remedial Repair Work Cost Type: M MATERIALS							
01/31/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149239317-001A dated 1/ 9/25			221.19
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029762039 dated 1/ 9/25			407.33
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029962965 dated 1/28/25			328.06
03/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6344161-0001 dated 3/11/25			240.17
03/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 FEBRUARY 2025 dated 2/ 4/25			1,598.46
Subtotal for Phase: 011150 Remedial Repair Work Cost Type: M MATERIALS					0.00	0.00	9,373.27
Phase: 016010 Jobsite Security Cost Type: M MATERIALS							
05/31/25	AP	MOBPRO	MOBILE PRO SYSTEMS	Invoice 3-1217-3287 dated 4/29/25			360.00
07/31/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2587 dated 7/ 1/25 june 25			3,898.44
07/31/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2614 dated 8/ 1/25			3,748.44
09/17/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2641 dated 9/ 1/25			4,498.20
Subtotal for Phase: 016010 Jobsite Security Cost Type: M MATERIALS					0.00	0.00	12,505.08
Phase: 021020 SWPPP Administration Cost Type: M MATERIALS							
05/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 22969 dated 5/ 9/25			1,950.00
06/24/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 23213 dated 6/17/25			1,300.00
07/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 23502 dated 7/15/25			3,050.00
08/27/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 23728 dated 8/ 8/25			825.00
09/17/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 24088 dated 9/ 8/25			1,100.00
10/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 24435 dated 10/ 6/25			1,100.00
Subtotal for Phase: 021020 SWPPP Administration Cost Type: M MATERIALS					0.00	0.00	9,325.00
Phase: 021040 Temporary Erosion Control Cost Type: L LABOR							
01/08/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	2.00		153.23
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/08/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	2.00		153.23
01/08/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	2.00		153.23
Subtotal for Phase: 021040 Temporary Erosion Control Cost Type: L LABOR					6.50	0.00	500.29
Phase: 021040 Temporary Erosion Control Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263932-0004 dated 1/ 7/25			150.92
Subtotal for Phase: 021040 Temporary Erosion Control Cost Type: M MATERIALS					0.00	0.00	150.92
Phase: 021090 Control of Water Cost Type: M MATERIALS							
07/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 AUG 25 dated 7/24/25			727.74
07/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 AUG 25 dated 7/24/25			727.74
Subtotal for Phase: 021090 Control of Water Cost Type: M MATERIALS					0.00	0.00	1,455.48
Phase: 022904 Metcalf Pond Mitigation-K Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 Metcalf Pond Mitigation-K			12,868.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 022904 Metcalf Pond Mitigation-K Cost Type: S SUBCONTRACTORS					0.00	0.00	12,868.00	
Phase: 023904 Plant Establishment-KCI Cost Type: S SUBCONTRACTORS								
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 Plant Establishment-KCI			7,345.86	
09/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*23 dated 9/25/25 Plant Establishment-KCI			14,779.44	
Subtotal for Phase: 023904 Plant Establishment-KCI Cost Type: S SUBCONTRACTORS					0.00	0.00	22,125.30	
Phase: 024050 Develop Site Access (FW5) Cost Type: L LABOR								
02/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	6.00		455.21	
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	3.00		241.29	
02/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	6.00		515.95	
02/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	6.00		515.95	
Subtotal for Phase: 024050 Develop Site Access (FW5) Cost Type: L LABOR					21.00	0.00	1,728.40	
Phase: 024060 Develop Site Access (FW6) Cost Type: L LABOR								
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	4.00		321.73	
02/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052	8.00		584.63	
02/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52060	8.00		687.93	
Subtotal for Phase: 024060 Develop Site Access (FW6) Cost Type: L LABOR					20.00	0.00	1,594.29	
Phase: 026020 Vibration Monitoring Cost Type: M MATERIALS								
01/31/25	AP	MUNCON	MUNICON WEST COAST INC.	Invoice 11931 dated 10/31/24			5,300.00	
03/31/25	AP	MUNCON	MUNICON WEST COAST INC.	Invoice 12036 dated 3/31/25			300.00	
Subtotal for Phase: 026020 Vibration Monitoring Cost Type: M MATERIALS					0.00	0.00	5,600.00	
Phase: 028040 Temp 6' CL Fence - FW1 Cost Type: M MATERIALS								
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25	
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.70	
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			131.41	
05/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7811874 dated 5/ 1/25			605.25	
10/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7992128 dated 10/15/25			599.85	
Subtotal for Phase: 028040 Temp 6' CL Fence - FW1 Cost Type: M MATERIALS					0.00	0.00	3,120.46	
Phase: 031020 Buy Vinyl Cap Material - Cost Type: M MATERIALS								
01/16/25	AP	BAYBOL	BAY BOLT	Invoice 424417 dated 1/ 2/25			183.57	
Subtotal for Phase: 031020 Buy Vinyl Cap Material - Cost Type: M MATERIALS					0.00	0.00	183.57	
Phase: 032030 Seal Paired Sheetpile Joi Cost Type: L LABOR								
01/13/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51702	8.00		937.54	
01/13/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	8.00		671.81	
01/13/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94	
01/13/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43	
01/13/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Date	Tran Type	Reference	Description	Additional Information	Hours	Unit of Measure	
						Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 032030 Seal Paired Sheetpile Joi Cost Type: L LABOR							
01/13/25	PR	MEJZEN	ZENEL MEJIA	Check# E51731	8.00		934.67
01/13/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51733	8.00		950.02
02/26/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52176	8.00		587.04
02/26/25	PR	GILJES	JOSE JESUS GIL	Check# E52216	8.00		643.45
02/26/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63
02/26/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93
Subtotal for Phase: 032030 Seal Paired Sheetpile Joi Cost Type: L LABOR					88.00	0.00	8,082.89
Phase: 032030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.53
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.38
Subtotal for Phase: 032030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS					0.00	0.00	647.91
Phase: 034904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 NATIVE RIPARIAN HABITAT R		0.17 Acr	37,009.00
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		0.06 Acr	13,062.00
Subtotal for Phase: 034904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	0.23	50,071.00
Phase: 035904 EROSION CONTROL SEEDING - Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 EROSION CONTROL SEEDING		0.15 Acr	4,596.00
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL SEEDING		0.16 Acr	4,902.40
Subtotal for Phase: 035904 EROSION CONTROL SEEDING - Cost Type: S SUBCONTRACTORS					0.00	0.31	9,498.40
Phase: 036904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 EROSION CONTROL FABRIC -		1,125.00 SF	8,358.75
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL FABRIC -		5,190.00 SF	38,561.70
Subtotal for Phase: 036904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS					0.00	6,315.00	46,920.45
Phase: 037904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			4,349.67
Subtotal for Phase: 037904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	4,349.67
Phase: 038090 Water Test Flood Door Cost Type: L LABOR							
02/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	3.00		219.24
02/27/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	3.00		332.71
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73
03/03/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81
Subtotal for Phase: 038090 Water Test Flood Door Cost Type: L LABOR					12.00	0.00	1,274.29
Phase: 043010 BridgeConnection1/S-46FW1 Cost Type: M MATERIALS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 043010 BridgeConnection1/S-46FW1 Cost Type: M MATERIALS								
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.95	
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25			349.48	
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25			-279.36	
Subtotal for Phase: 043010 BridgeConnection1/S-46FW1 Cost Type: M MATERIALS					0.00	0.00	1,502.07	
Phase: 043020 UtilityPenetrationS-55FW1 Cost Type: M MATERIALS								
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			3,250.00	
Subtotal for Phase: 043020 UtilityPenetrationS-55FW1 Cost Type: M MATERIALS					0.00	0.00	3,250.00	
Phase: 046040 Temp 6' CL Fence - FW2 Cost Type: M MATERIALS								
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25	
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.70	
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			131.41	
Subtotal for Phase: 046040 Temp 6' CL Fence - FW2 Cost Type: M MATERIALS					0.00	0.00	1,915.36	
Phase: 049030 Install Vinyl Cap - FW 2 Cost Type: L LABOR								
02/11/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52037	8.00		584.62	
02/11/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	4.00		443.62	
02/11/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	4.00		312.80	
02/11/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	8.00		947.15	
02/11/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	4.00		443.63	
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	-4.00		-443.62	
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51615	4.00		443.62	
Subtotal for Phase: 049030 Install Vinyl Cap - FW 2 Cost Type: L LABOR					28.00	0.00	2,731.82	
Phase: 050030 Seal Paired Sheetpile Joi Cost Type: L LABOR								
01/14/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51702	8.00		937.54	
01/14/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	8.00		671.81	
01/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94	
01/14/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43	
01/14/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43	
01/14/25	PR	MEJZEN	ZENEL MEJIA	Check# E51731	8.00		934.67	
01/14/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51733	8.00		950.02	
Subtotal for Phase: 050030 Seal Paired Sheetpile Joi Cost Type: L LABOR					56.00	0.00	5,579.84	
Phase: 050030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS								
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.53	
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.38	
Subtotal for Phase: 050030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS					0.00	0.00	647.91	
Phase: 052904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS								
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		-0.45 Acr	-102,465.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 052904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	-0.45	-102,465.00
Phase: 053904 NATIVE PLANT SEEDING - FW Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE PLANT SEEDING - FW		-0.30 Acr	-9,192.00
Subtotal for Phase: 053904 NATIVE PLANT SEEDING - FW Cost Type: S SUBCONTRACTORS					0.00	-0.30	-9,192.00
Phase: 054904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL FABRIC -		-6,420.00 SF	-47,700.60
Subtotal for Phase: 054904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS					0.00	-6,420.00	-47,700.60
Phase: 055904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			8,158.79
Subtotal for Phase: 055904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	8,158.79
Phase: 056060 Install Door Tube Frame Cost Type: M MATERIALS							
10/31/25	AP	JEFPAL	JEFFCO PAINTING & COATING	Invoice 250905 dated 9/30/25			2,846.84
Subtotal for Phase: 056060 Install Door Tube Frame Cost Type: M MATERIALS					0.00	0.00	2,846.84
Phase: 056080 Install Floodwall Door in Cost Type: L LABOR							
04/01/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52576	5.00		554.52
04/01/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52599	5.00		554.52
Subtotal for Phase: 056080 Install Floodwall Door in Cost Type: L LABOR					10.00	0.00	1,109.04
Phase: 056090 Water Test Flood Door FW2 Cost Type: L LABOR							
02/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	3.00		219.24
02/27/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	3.00		332.71
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73
03/03/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	3.00		346.22
Subtotal for Phase: 056090 Water Test Flood Door FW2 Cost Type: L LABOR					13.00	0.00	1,389.70
Phase: 056902 FW Door, FW 2-CMC Rebar Cost Type: S SUBCONTRACTORS							
04/25/25	AP	CMCREB	CMC REBAR	Invoice 314*21 dated 4/25/25 FW Door, FW 2-CMC Rebar			-0.01
Subtotal for Phase: 056902 FW Door, FW 2-CMC Rebar Cost Type: S SUBCONTRACTORS					0.00	0.00	-0.01
Phase: 062020 BridgeConnection1/S46FW2 Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.95
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25			349.48
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25			-279.36
Subtotal for Phase: 062020 BridgeConnection1/S46FW2 Cost Type: M MATERIALS					0.00	0.00	1,502.07
Phase: 063030 AMFT Fabricate Bollard FW Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.95

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 063030 AMFT Fabricate Bollard FW Cost Type: M MATERIALS					0.00	0.00	1,431.95	
Phase: 063040 Buy Concrete BF Bollard Cost Type: M MATERIALS								
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203956 dated 1/18/25			7,009.92	
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001891 dated 1/18/25			-6,860.86	
Subtotal for Phase: 063040 Buy Concrete BF Bollard Cost Type: M MATERIALS					0.00	0.00	149.06	
Phase: 063902 Install Steel Bollard FW5 Cost Type: S SUBCONTRACTORS								
02/25/25	AP	CMCREB	CMC REBAR	Invoice 314*20 dated 2/25/25 Install Steel Bollard FW5			19,201.50	
Subtotal for Phase: 063902 Install Steel Bollard FW5 Cost Type: S SUBCONTRACTORS					0.00	0.00	19,201.50	
Phase: 065030 Restore Site - Temp Acces Cost Type: E EQUIPMENT								
02/27/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	1.00		38.00	
Subtotal for Phase: 065030 Restore Site - Temp Acces Cost Type: E EQUIPMENT					1.00	0.00	38.00	
Phase: 065030 Restore Site - Temp Acces Cost Type: L LABOR								
02/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E52255	1.00		103.93	
Subtotal for Phase: 065030 Restore Site - Temp Acces Cost Type: L LABOR					1.00	0.00	103.93	
Phase: 070030 Install Vinyl Cap FW 3 Cost Type: L LABOR								
01/14/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	4.00		306.46	
01/14/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	4.00		463.12	
01/14/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	4.00		489.39	
01/14/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	4.00		463.12	
Subtotal for Phase: 070030 Install Vinyl Cap FW 3 Cost Type: L LABOR					16.00	0.00	1,722.09	
Phase: 071030 Seal Paired Sheetpile FW3 Cost Type: M MATERIALS								
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.53	
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.38	
Subtotal for Phase: 071030 Seal Paired Sheetpile FW3 Cost Type: M MATERIALS					0.00	0.00	647.91	
Phase: 073904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS								
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 NATIVE RIPARIAN HABITAT R		0.02 Acr	4,214.00	
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		0.08 Acr	16,856.00	
Subtotal for Phase: 073904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	0.10	21,070.00	
Phase: 074904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS								
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			635.10	
Subtotal for Phase: 074904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	635.10	
Phase: 075020 AMFT FabricateBollard FW3 Cost Type: M MATERIALS								
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.95	
Subtotal for Phase: 075020 AMFT FabricateBollard FW3 Cost Type: M MATERIALS					0.00	0.00	1,431.95	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 076904 EROSION CONTROL SEEDING - Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 EROSION CONTROL SEEDING		0.02 Acr	612.80
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL SEEDING		0.08 Acr	2,451.20
Subtotal for Phase: 076904 EROSION CONTROL SEEDING - Cost Type: S SUBCONTRACTORS					0.00	0.10	3,064.00
Phase: 080040 Temp 6' CL Fence - FW4 Cost Type: M MATERIALS							
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.70
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			131.41
Subtotal for Phase: 080040 Temp 6' CL Fence - FW4 Cost Type: M MATERIALS					0.00	0.00	1,915.36
Phase: 084030 Seal Paired Sheetpile Joi Cost Type: L LABOR							
02/25/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52176	8.00		587.04
02/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52216	8.00		643.45
02/25/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63
02/25/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93
Subtotal for Phase: 084030 Seal Paired Sheetpile Joi Cost Type: L LABOR					32.00	0.00	2,503.05
Phase: 084030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.53
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.38
03/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 212243 dated 3/28/25			1,241.83
Subtotal for Phase: 084030 Seal Paired Sheetpile Joi Cost Type: M MATERIALS					0.00	0.00	1,889.74
Phase: 084090 Wire Fence on Wall - FW 4 Cost Type: M MATERIALS							
04/29/25	AP	RMAGRO	RMA GROUP	Invoice 101014 dated 4/ 9/25			634.40
Subtotal for Phase: 084090 Wire Fence on Wall - FW 4 Cost Type: M MATERIALS					0.00	0.00	634.40
Phase: 086904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		-0.18 Acr	-38,826.00
Subtotal for Phase: 086904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	-0.18	-38,826.00
Phase: 087904 NATIVE PLANT SEEDING - FW Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE PLANT SEEDING - FW		-0.10 Acr	-3,064.00
Subtotal for Phase: 087904 NATIVE PLANT SEEDING - FW Cost Type: S SUBCONTRACTORS					0.00	-0.10	-3,064.00
Phase: 088904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 EROSION CONTROL FABRIC -		1,200.00 SF	8,916.00
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL FABRIC -		1,032.00 SF	7,667.76
Subtotal for Phase: 088904 EROSION CONTROL FABRIC - Cost Type: S SUBCONTRACTORS					0.00	2,232.00	16,583.76
Phase: 089904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 089904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			3,175.20
Subtotal for Phase: 089904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	3,175.20
Phase: 090090 Water Test Flood Door FW4 Cost Type: L LABOR							
02/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	2.00		146.15
02/27/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	2.00		221.81
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81
Subtotal for Phase: 090090 Water Test Flood Door FW4 Cost Type: L LABOR					10.00	0.00	1,090.30
Phase: 093040 Install 16"DrainInlet FW4 Cost Type: L LABOR							
01/07/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	4.00		420.47
01/07/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	4.00		475.01
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	5.00		545.85
01/10/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	5.00		593.76
Subtotal for Phase: 093040 Install 16"DrainInlet FW4 Cost Type: L LABOR					18.00	0.00	2,035.09
Phase: 095020 Bridge Connection (1/S-46 Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.95
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25			349.48
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25			-279.36
Subtotal for Phase: 095020 Bridge Connection (1/S-46 Cost Type: M MATERIALS					0.00	0.00	1,502.07
Phase: 097010 AMFT Fabricate Bollard FW Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			1,431.94
Subtotal for Phase: 097010 AMFT Fabricate Bollard FW Cost Type: M MATERIALS					0.00	0.00	1,431.94
Phase: 097020 Buy Concrete BF Bollard Cost Type: M MATERIALS							
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203956 dated 1/18/25			7,009.93
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001891 dated 1/18/25			-6,860.86
Subtotal for Phase: 097020 Buy Concrete BF Bollard Cost Type: M MATERIALS					0.00	0.00	149.07
Phase: 097030 Install Steel Bollard FW4 Cost Type: L LABOR							
01/02/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51517	8.00		612.93
01/02/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	6.00		712.51
01/02/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51570	8.00		950.02
01/02/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	6.00		712.51
01/03/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51517	4.50		344.79
01/03/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	4.50		534.39
01/03/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51557	4.50		571.32

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 097030 Install Steel Bollard FW4 Cost Type: L LABOR							
01/03/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	4.50		534.39
Subtotal for Phase: 097030 Install Steel Bollard FW4 Cost Type: L LABOR					46.00	0.00	4,972.86
Phase: 097030 Install Steel Bollard FW4 Cost Type: M MATERIALS							
01/16/25	AP	BAYBOL	BAY BOLT	Invoice 426184 dated 1/ 3/25			313.11
03/20/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 OCTOBER 2024A dated 3/19/25 Reclass IdealShield Inv449160			2,393.99
Subtotal for Phase: 097030 Install Steel Bollard FW4 Cost Type: M MATERIALS					0.00	0.00	2,707.10
Phase: 097902 INSTALL STEEL BOLLARD FW4 Cost Type: S SUBCONTRACTORS							
02/25/25	AP	CMCREB	CMC REBAR	Invoice 314*20 dated 2/25/25 INSTALL STEEL BOLLARD FW4			19,201.50
Subtotal for Phase: 097902 INSTALL STEEL BOLLARD FW4 Cost Type: S SUBCONTRACTORS					0.00	0.00	19,201.50
Phase: 098080 Buy Flood Gate Matls FG1 Cost Type: M MATERIALS							
01/31/25	AP	AIRGAS	AIRGAS	Invoice 9156991840 dated 1/ 2/25			66.22
01/31/25	AP	AIRGAS	AIRGAS	Invoice 9156991844 dated 1/ 2/25			55.96
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029684832 dated 1/ 2/25			257.65
Subtotal for Phase: 098080 Buy Flood Gate Matls FG1 Cost Type: M MATERIALS					0.00	0.00	379.83
Phase: 098090 Install Flood Gate #1 Cost Type: L LABOR							
01/21/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	4.00		443.62
01/21/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	4.00		473.57
Subtotal for Phase: 098090 Install Flood Gate #1 Cost Type: L LABOR					8.00	0.00	917.19
Phase: 099130 FPS Encasement FW 4 Cost Type: M MATERIALS							
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029805783 dated 1/14/25			555.95
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029809141 dated 1/14/25			277.97
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029909652 dated 1/22/25			55.59
Subtotal for Phase: 099130 FPS Encasement FW 4 Cost Type: M MATERIALS					0.00	0.00	889.51
Phase: 101020 Layout Temp Protect Fence Cost Type: L LABOR							
02/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52005	5.00		402.16
Subtotal for Phase: 101020 Layout Temp Protect Fence Cost Type: L LABOR					5.00	0.00	402.16
Phase: 101040 Temp 6' CL Fence - FW5 Cost Type: M MATERIALS							
01/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7716950 dated 1/30/25			761.64
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.70
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			131.41
Subtotal for Phase: 101040 Temp 6' CL Fence - FW5 Cost Type: M MATERIALS					0.00	0.00	2,677.00
Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR							
02/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51995	1.00		73.08

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR							
02/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51601	1.00		110.91
02/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52015	1.00		78.20
02/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52016	1.00		118.39
02/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52022	1.00		110.91
02/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52024	1.00		110.91
02/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52037	4.00		292.31
02/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	2.00		221.81
02/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	8.00		625.60
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	2.00		236.78
02/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	8.00		887.23
02/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80
02/11/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	4.00		443.62
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	4.00		443.64
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	-6.00		-665.43
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51615	6.00		665.43
Subtotal for Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR					40.00	0.00	3,975.19
Phase: 104140 FPS Encasement FW 5 Cost Type: M MATERIALS							
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029805783 dated 1/14/25			555.95
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029809141 dated 1/14/25			277.97
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029909652 dated 1/22/25			55.59
Subtotal for Phase: 104140 FPS Encasement FW 5 Cost Type: M MATERIALS					0.00	0.00	889.51
Phase: 104912 Elevation Bust Cost Type: S SUBCONTRACTORS							
02/25/25	AP	CMCREB	CMC REBAR	Invoice 314*20 dated 2/25/25 Elevation Bust			6,877.00
Subtotal for Phase: 104912 Elevation Bust Cost Type: S SUBCONTRACTORS					0.00	0.00	6,877.00
Phase: 105030 Seal Paired Sheetpile Jt Cost Type: L LABOR							
01/15/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	8.00		671.81
01/15/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94
01/15/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43
01/15/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43
01/15/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	8.00		736.44
02/28/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52176	8.00		587.03
02/28/25	PR	GILJES	JOSE JESUS GIL	Check# E52216	8.00		643.46
02/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63
02/28/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93
Subtotal for Phase: 105030 Seal Paired Sheetpile Jt Cost Type: L LABOR					72.00	0.00	5,997.10
Phase: 105030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.53

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 105030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS								
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.38	
Subtotal for Phase: 105030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS					0.00	0.00	647.91	
Phase: 107904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS								
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		0.49 Acr	189,242.90	
Subtotal for Phase: 107904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	0.49	189,242.90	
Phase: 108904 PRIVATE LOT LANDSCAPING - Cost Type: S SUBCONTRACTORS								
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 PRIVATE LOT LANDSCAPING -		0.45 Acr	33,750.00	
Subtotal for Phase: 108904 PRIVATE LOT LANDSCAPING - Cost Type: S SUBCONTRACTORS					0.00	0.45	33,750.00	
Phase: 111060 Install Door Tube Frame (Cost Type: M MATERIALS								
06/30/25	AP	F12370	BUSINESS CARD (MATT P.)	Invoice 2370 JUNE 2025 dated 6/ 4/25			624.90	
Subtotal for Phase: 111060 Install Door Tube Frame (Cost Type: M MATERIALS					0.00	0.00	624.90	
Phase: 111080 Install Floodwall Door in Cost Type: L LABOR								
04/02/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52576	8.00		887.23	
04/02/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52599	8.00		887.23	
Subtotal for Phase: 111080 Install Floodwall Door in Cost Type: L LABOR					16.00	0.00	1,774.46	
Phase: 111090 Water Test Food Door FW 5 Cost Type: L LABOR								
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	1.00		109.18	
01/10/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	1.00		118.75	
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	1.00		141.89	
02/28/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	4.00		443.62	
02/28/25	PR	COLPAU	PAUL C. COLLINS	Check# E52202	4.00		539.47	
02/28/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	4.00		462.63	
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	3.00		332.71	
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	3.00		404.59	
03/03/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	3.00		346.22	
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80	
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73	
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81	
Subtotal for Phase: 111090 Water Test Food Door FW 5 Cost Type: L LABOR					30.00	0.00	3,621.40	
Phase: 111090 Water Test Food Door FW 5 Cost Type: M MATERIALS								
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 210766 dated 11/20/24			485.63	
Subtotal for Phase: 111090 Water Test Food Door FW 5 Cost Type: M MATERIALS					0.00	0.00	485.63	
Phase: 113030 Final Grading&CleanupFW5 Cost Type: E EQUIPMENT								
01/07/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	1.00		57.00	
Subtotal for Phase: 113030 Final Grading&CleanupFW5 Cost Type: E EQUIPMENT					1.00	0.00	57.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 113030 Final Grading&CleanupFW5 Cost Type: L LABOR							
01/07/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	1.00		76.62
01/07/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	1.00		76.62
01/07/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	1.00		109.72
Subtotal for Phase: 113030 Final Grading&CleanupFW5 Cost Type: L LABOR					3.00	0.00	262.96
Phase: 113030 Final Grading&CleanupFW5 Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESCO EQUIPMENT RENTALS	Invoice 6263932-0004 dated 1/ 7/25			75.46
Subtotal for Phase: 113030 Final Grading&CleanupFW5 Cost Type: M MATERIALS					0.00	0.00	75.46
Phase: 114030 Install 16"DrainInlet FW5 Cost Type: M MATERIALS							
03/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 FEBRUARY 2025 dated 2/ 4/25			38.05
Subtotal for Phase: 114030 Install 16"DrainInlet FW5 Cost Type: M MATERIALS					0.00	0.00	38.05
Phase: 116010 UtilityPenetrationS-55FW5 Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			3,250.00
Subtotal for Phase: 116010 UtilityPenetrationS-55FW5 Cost Type: M MATERIALS					0.00	0.00	3,250.00
Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR							
01/20/25	PR	GILJES	JOSE JESUS GIL	Check# E51798	8.00		643.45
01/20/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51800	8.00		604.77
01/27/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/27/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23
01/27/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60
01/27/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	8.00		947.15
01/27/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/27/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23
01/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/28/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23
01/28/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60
01/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	4.00		473.57
01/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23
01/29/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	6.00		446.85
01/29/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	4.00		443.62
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	2.00		156.40
01/29/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	7.00		828.75
01/29/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/29/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	6.00		665.42
01/30/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/30/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54
01/30/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	8.00		687.92

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR							
01/30/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	8.00		947.15
01/30/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/30/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23
01/30/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	8.00		687.93
02/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	2.00		151.73
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	1.00		80.43
02/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	2.00		171.98
02/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	2.00		171.98
02/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	11.00		898.71
02/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	11.00		955.51
02/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052	11.00		864.20
02/11/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	11.00		1,021.14
02/11/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52060	11.00		1,021.14
02/11/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	11.00		1,021.13
03/03/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52271	4.00		292.30
03/03/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	4.00		321.73
03/03/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	4.00		292.31
03/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	4.00		343.96
Subtotal for Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR					286.00	0.00	26,877.44
Phase: 118020 Restore SiteTempAccesFW5 Cost Type: M MATERIALS							
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2207215 dated 1/31/25			524.90
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211420 dated 1/28/25			512.97
02/28/25	AP	CONZON	THE CONSTRUCTION ZONE	Invoice 47936 dated 2/14/25			44.89
02/28/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149872142-001 dated 2/10/25			41.12
02/28/25	AP	STASAF	STATEWIDE TRAFFIC SAFETY	Invoice 5045819 dated 2/18/25			259.21
03/29/25	AP	GRAROC	GRANITEROCK	Invoice 2209325 dated 2/15/25			1,686.34
Subtotal for Phase: 118020 Restore SiteTempAccesFW5 Cost Type: M MATERIALS					0.00	0.00	3,069.43
Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR							
01/14/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	2.00		231.55
01/14/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	2.00		244.70
01/14/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	2.00		231.55
01/15/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/15/25	PR	RENJAE	JAEL RENTERIA	Check# E51745	8.00		536.36
01/16/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.94
01/16/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/16/25	PR	RENJAE	JAEL RENTERIA	Check# E51745	8.00		536.34
01/21/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.93
01/21/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	8.00		638.41

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR							
01/21/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23
01/22/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	4.00		303.46
01/22/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	4.00		319.21
01/22/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	4.00		443.62
01/29/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	4.00		443.62
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	4.00		312.80
01/30/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23
01/30/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60
02/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52037	4.00		292.31
02/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	6.00		665.43
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	2.00		236.78
02/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	6.00		665.42
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	-6.00		-665.43
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51615	6.00		665.43
Subtotal for Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR					124.00	0.00	11,592.97
Phase: 123140 FPS Encasement FW 6 Cost Type: M MATERIALS							
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029805783 dated 1/14/25			555.95
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029809141 dated 1/14/25			277.97
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029909652 dated 1/22/25			55.59
Subtotal for Phase: 123140 FPS Encasement FW 6 Cost Type: M MATERIALS					0.00	0.00	889.51
Phase: 124040 Grade Working Bench-FW6 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	CMCREB	CMC REBAR	Invoice 314*21 dated 4/25/25 Grade Working Bench-FW6			538.00
Subtotal for Phase: 124040 Grade Working Bench-FW6 Cost Type: S SUBCONTRACTORS					0.00	0.00	538.00
Phase: 126904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		0.47 Acr	157,309.00
Subtotal for Phase: 126904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	0.47	157,309.00
Phase: 127904 PRIVATE LOT LANDSCAPING - Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 PRIVATE LOT LANDSCAPING -		0.23 Acr	17,250.00
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 PRIVATE LOT LANDSCAPING -		-0.04 Acr	-3,000.00
Subtotal for Phase: 127904 PRIVATE LOT LANDSCAPING - Cost Type: S SUBCONTRACTORS					0.00	0.19	14,250.00
Phase: 128904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 TEMP MANUAL OR WATERING T			7,541.10
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			2,884.14
Subtotal for Phase: 128904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	10,425.24
Phase: 130904 SEEDING - FW 6 Cost Type: S SUBCONTRACTORS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 130904 SEEDING - FW 6 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 SEEDING - FW 6		0.47 Acr	14,400.80
Subtotal for Phase: 130904 SEEDING - FW 6 Cost Type: S SUBCONTRACTORS					0.00	0.47	14,400.80
Phase: 131050 Construct Apron Ftg FG2 Cost Type: M MATERIALS							
01/31/25	AP	INCONC	INTERSTATE CONCRETE PUMPING	Invoice 301602A dated 7/11/24			2,224.51
Subtotal for Phase: 131050 Construct Apron Ftg FG2 Cost Type: M MATERIALS					0.00	0.00	2,224.51
Phase: 131100 Install Flood Gate #2 Cost Type: L LABOR							
01/21/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	4.00		443.62
01/21/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	4.00		473.57
Subtotal for Phase: 131100 Install Flood Gate #2 Cost Type: L LABOR					8.00	0.00	917.19
Phase: 132100 Water Test Flood DoorFW6 Cost Type: L LABOR							
02/28/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	2.00		221.81
02/28/25	PR	COLPAU	PAUL C. COLLINS	Check# E52202	2.00		269.74
02/28/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	2.00		231.32
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81
Subtotal for Phase: 132100 Water Test Flood DoorFW6 Cost Type: L LABOR					12.00	0.00	1,445.21
Phase: 133030 Install 16" Drain Inlet Cost Type: L LABOR							
01/07/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	4.00		420.47
01/07/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	4.00		475.01
01/08/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	8.00		840.95
01/08/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	8.00		950.03
Subtotal for Phase: 133030 Install 16" Drain Inlet Cost Type: L LABOR					24.00	0.00	2,686.46
Phase: 133030 Install 16" Drain Inlet Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211206 dated 1/ 8/25			938.88
Subtotal for Phase: 133030 Install 16" Drain Inlet Cost Type: M MATERIALS					0.00	0.00	938.88
Phase: 136020 Restore Site - Temp Acces Cost Type: E EQUIPMENT							
01/08/25	EQ	13-423	2024 JOHN DEERE 210 SKIPLOADER	Rate: 45.00	8.00		360.00
01/09/25	EQ	13-423	2024 JOHN DEERE 210 SKIPLOADER	Rate: 45.00	2.00		90.00
01/09/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00
01/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-8.00		-80.00
01/10/25	EQ	14-433	CAT 430 BACKHOE	Rate: 45.00	8.00		360.00
01/10/25	EQ	14-433	CAT 430 BACKHOE	Rate: 45.00	-8.00		-360.00
Subtotal for Phase: 136020 Restore Site - Temp Acces Cost Type: E EQUIPMENT					4.00	0.00	446.00
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR							
01/02/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535	8.00		882.33
01/02/25	PR	SUAJAI	JAIME I SUAZO	Check# E51578	8.00		656.23
01/02/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51585	8.00		612.93
01/03/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535	8.00		882.31
01/03/25	PR	GILJES	JOSE JESUS GIL	Check# E51538	8.00		676.22
01/03/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51549	8.00		612.93
01/03/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51541	8.00		612.95
01/03/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51556	8.00		612.93
01/03/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51585	8.00		612.95
01/07/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	3.00		356.26
01/07/25	PR	GARJER	JEREMIAH GARCIA	Check# E51618	8.00		882.33
01/07/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	3.00		253.58
01/07/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.94
01/07/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# 51559	3.00		276.16
01/07/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	3.00		276.16
01/07/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	3.00		356.26
01/07/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	3.00		276.16
01/07/25	PR	SUAJAI	JAIME I SUAZO	Check# E51662	8.00		656.24
01/07/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51670	8.00		612.94
01/08/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24
01/08/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.02
01/08/25	PR	GARJER	JEREMIAH GARCIA	Check# E51618	8.00		882.32
01/08/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.22
01/08/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.94
01/08/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.43
01/08/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	8.00		950.03
01/08/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645	8.00		950.03
01/08/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.43
01/08/25	PR	SUAJAI	JAIME I SUAZO	Check# E51662	8.00		656.24
01/08/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51670	8.00		612.94
01/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	2.00		216.06
01/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	2.00		153.23
01/09/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645	2.00		237.50
01/09/25	PR	SUAJAI	JAIME I SUAZO	Check# E51662	8.00		656.23
01/09/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51670	8.00		612.94
01/10/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613			
01/10/25	PR	GILJES	JOSE JESUS GIL	Check# E51621			
01/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624			
01/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# 51559			

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR							
01/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638			
01/10/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644			
01/10/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645			
03/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	3.00		241.29
03/04/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	3.00		219.23
03/04/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	3.00		257.97
Subtotal for Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR					241.00	0.00	21,943.10
Phase: 136020 Restore Site - Temp Acces Cost Type: M MATERIALS							
01/28/25	AP	GARJER	JEREMIAH GARCIA	Invoice 01152025 REIMB dated 1/15/25			359.15
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6291765-0002 dated 1/ 9/25			718.88
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6291765-0002A dated 1/ 9/25			718.88
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203082 dated 1/11/25			704.56
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 7381335A dated 1/ 3/25			516.16
Subtotal for Phase: 136020 Restore Site - Temp Acces Cost Type: M MATERIALS					0.00	0.00	3,017.63
Phase: 138030 Install/Remove ESA Fence Cost Type: L LABOR							
01/07/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.94
01/07/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	8.00		612.94
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	3.50		284.23
01/07/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24
01/07/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	8.00		612.93
01/07/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	8.00		612.93
Subtotal for Phase: 138030 Install/Remove ESA Fence Cost Type: L LABOR					43.50	0.00	3,600.21
Phase: 138040 Temp 6' CL Fence - FW7 Cost Type: M MATERIALS							
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			286.25
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800656 dated 4/18/25			1,497.75
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800661 dated 4/18/25			4,691.39
Subtotal for Phase: 138040 Temp 6' CL Fence - FW7 Cost Type: M MATERIALS					0.00	0.00	6,475.39
Phase: 141120 FPS Encasement - FW 7 Cost Type: M MATERIALS							
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029805783 dated 1/14/25			555.97
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029809141 dated 1/14/25			277.99
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029909652 dated 1/22/25			55.61
Subtotal for Phase: 141120 FPS Encasement - FW 7 Cost Type: M MATERIALS					0.00	0.00	889.57
Phase: 141902 Conc Encase FW 7-CMC Reba Cost Type: S SUBCONTRACTORS							
04/25/25	AP	CMCREB	CMC REBAR	Invoice 314*21 dated 4/25/25 Conc Encase FW 7-CMC Reba			-0.01
Subtotal for Phase: 141902 Conc Encase FW 7-CMC Reba Cost Type: S SUBCONTRACTORS					0.00	0.00	-0.01
Phase: 142030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 142030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211249 dated 1/10/25			272.58
03/29/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211747 dated 2/25/25			375.43
Subtotal for Phase: 142030 Seal Paired Sheetpile Jt Cost Type: M MATERIALS					0.00	0.00	648.01
Phase: 144904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 NATIVE RIPARIAN HABITAT R		0.23 Acr	48,461.00
Subtotal for Phase: 144904 NATIVE RIPARIAN HABITAT R Cost Type: S SUBCONTRACTORS					0.00	0.23	48,461.00
Phase: 146904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS							
01/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*19 dated 1/25/25 TEMP MANUAL OR WATERING T			4,127.50
06/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*22 dated 6/25/25 TEMP MANUAL OR WATERING T			1,787.53
Subtotal for Phase: 146904 TEMP MANUAL OR WATERING T Cost Type: S SUBCONTRACTORS					0.00	0.00	5,915.03
Phase: 148904 SEEDING - FW 7 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 SEEDING - FW 7		0.34 Acr	10,417.60
Subtotal for Phase: 148904 SEEDING - FW 7 Cost Type: S SUBCONTRACTORS					0.00	0.34	10,417.60
Phase: 156904 MITIGATION PLANTING Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 MITIGATION PLANTING			5,977.00
Subtotal for Phase: 156904 MITIGATION PLANTING Cost Type: S SUBCONTRACTORS					0.00	0.00	5,977.00
Phase: 156914 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 INSTALL TEMP IRRIGATION			8,224.00
Subtotal for Phase: 156914 Cost Type: S SUBCONTRACTORS					0.00	0.00	8,224.00
Phase: 501100 GRADEALL EXPENSE Cost Type: E EQUIPMENT							
01/07/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
01/08/25	EQ	09-404	XTREME XR1055 TELEHANDLER	Rate: 63.00	8.00		504.00
04/02/25	EQ	09-402	GRADALL 534-D10 FORKLIFT	Rate: 50.00	8.00		400.00
04/07/25	EQ	09-402	GRADALL 534-D10 FORKLIFT	Rate: 50.00	8.00		400.00
04/24/25	EQ	09-403	GRADALL 534D9-45 FORKLIFT	Rate: 50.00	8.00		400.00
04/25/25	EQ	09-403	GRADALL 534D9-45 FORKLIFT	Rate: 50.00	8.00		400.00
Subtotal for Phase: 501100 GRADEALL EXPENSE Cost Type: E EQUIPMENT					48.00	0.00	2,408.00
Phase: 501100 GRADEALL EXPENSE Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6143086-0009 dated 1/ 9/25			3,059.39
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6169473-0008 dated 1/ 7/25			2,195.16
Subtotal for Phase: 501100 GRADEALL EXPENSE Cost Type: M MATERIALS					0.00	0.00	5,254.55
Phase: 501200 COMPRESSOR EXPENSE Cost Type: E EQUIPMENT							
01/15/25	EQ	15-407	AIR COMPRESSOR IR 185	Rate: 15.00	8.00		120.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 501200 COMPRESSOR EXPENSE Cost Type: E EQUIPMENT					8.00	0.00	120.00
Phase: 501300 WATER TRAILER EXPENSE Cost Type: E EQUIPMENT							
01/16/25	EQ	07-101	WATER TRAILER 500 GALS	Rate: 10.00	8.00		80.00
02/08/25	EQ	07-602	TRAILMAX (TD-42)TILT TRAILER	Rate: 10.00	4.00		40.00
02/11/25	EQ	07-107	500 GALLON WATER TRAILER	Rate: 10.00	8.00		80.00
03/19/25	EQ	07-204	UTILITY TRAILER 5X8	Rate: 0.00	8.00		
03/21/25	EQ	07-204	UTILITY TRAILER 5X8	Rate: 0.00	8.00		
04/01/25	EQ	07-602	TRAILMAX (TD-42)TILT TRAILER	Rate: 10.00	8.00		80.00
04/15/25	EQ	07-602	TRAILMAX (TD-42)TILT TRAILER	Rate: 10.00	8.00		80.00
Subtotal for Phase: 501300 WATER TRAILER EXPENSE Cost Type: E EQUIPMENT					52.00	0.00	360.00
Phase: 601100 Project Superintendent Cost Type: L LABOR							
01/03/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511			50.00
01/03/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519			180.00
01/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527			361.52
01/03/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535			100.00
01/03/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555			240.00
01/03/25	PR	NAVJOS	JOSE A NAVARRO	Check# E51567			25.00
01/03/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568			240.00
01/03/25	PR	SADTRA	TRAVIS CHASE SADLER	Check# E51577			120.00
01/03/25	PR	VELWIL	WILLIAM A VELASCO	Check# E51584			120.00
01/06/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	8.00		649.67
01/06/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24
01/06/25	PR	DECNEI	NEIL AARON DECKER	Check# E51612	8.00		932.51
01/06/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24
01/06/25	PR	GARJER	JEREMIAH GARCIA	Check# E51618	8.00		882.33
01/06/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.22
01/06/25	PR	GOMROG	ROGELIO GOMEZ	Check# E51623	8.00		917.19
01/06/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596			240.00
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608			451.90
01/10/25	PR	GARJER	JEREMIAH GARCIA	Check# E51618			75.00
01/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639			240.00
01/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650			240.00
01/17/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726			240.00
01/17/25	PR	OCHVEN	VENTURA OCHOA	Check# E51738			240.00
01/24/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816			240.00
01/31/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912			300.00
02/05/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51998	8.00		632.13
02/05/25	PR	GILJES	JOSE JESUS GIL	Check# E52005	8.00		643.45

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 601100 Project Superintendent Cost Type: L LABOR							
02/05/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52016	8.00		947.15
02/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52015			60.00
02/14/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061			120.00
02/21/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52138			60.00
02/28/25	PR	COLPAU	PAUL C. COLLINS	Check# E52202			90.38
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293			180.76
03/05/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	8.00		643.45
03/05/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63
03/05/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93
03/06/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	8.00		643.45
03/06/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63
03/06/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93
03/07/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	8.00		643.46
03/07/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63
03/07/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93
03/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52359	8.00		584.63
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	2.00		160.86
03/11/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.93
03/12/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52359	8.00		584.63
03/12/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	8.00		643.45
03/12/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.93
03/13/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52359	8.00		584.63
03/13/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	8.00		643.46
03/13/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.92
03/14/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52406			60.00
03/14/25	PR	OCHVEN	VENTURA OCHOA	Check# E52415			120.00
04/18/25	PR	GILJES	JOSE JESUS GIL	Check# E52739			160.00
04/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52822			96.00
05/16/25	PR	GILJES	JOSE JESUS GIL	Check# E53199			96.00
06/13/25	PR	GILJES	JOSE JESUS GIL	Check# E53532			32.00
07/11/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962			125.00
07/11/25	PR	GILJES	JOSE JESUS GIL	Check# E53964			32.00
07/18/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047			125.00
09/26/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987			94.53
10/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403			189.06
Subtotal for Phase: 601100 Project Superintendent Cost Type: L LABOR					226.00	0.00	25,653.44

Phase: 601500 Crew Subsistence Expense Cost Type: M MATERIALS

08/31/25	AP	USBANK	U. S. BANCORP	Invoice 8934 AUGUST 2025 dated 8/12/25			2,755.92
----------	----	------------------------	---------------	--	--	--	----------

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 601500 Crew Subsistence Expense Cost Type: M MATERIALS					0.00	0.00	2,755.92	
Phase: 601700 Equipment Esc Cost Type: E EQUIPMENT								
03/31/25	GL	033125GLINSEQUI	TO DIST GL INS & EQUI 03/31/25	GL Journal Entry: 0009			75,431.00	
06/30/25	GL	063025GLINSEQUI	TO ALL GL & EQUIP 06/30/25	GL Journal Entry: 0012			30,226.00	
09/30/25	GL	093025GLEQUIPCH	TO REC GL & EQUIP CHG 09/30/25	GL Journal Entry: 0014			232.00	
10/31/25	GL	103125GLEQUIPCH	TO REC GL & EQUIP CHG 103125	GL Journal Entry: 0016			-3,588.00	
Subtotal for Phase: 601700 Equipment Esc Cost Type: E EQUIPMENT					0.00	0.00	102,301.00	
Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT								
01/02/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	6.00		60.00	
01/02/25	EQ	02-480	18' F150 PICKUP (DJ)	Rate: 10.00	4.00		40.00	
01/02/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/02/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00	
01/02/25	EQ	02-513	2023 FORD F-350 SRW (JG)	Rate: 10.00	5.00		50.00	
01/02/25	EQ	02-519	2024 FORD F250 (ND)	Rate: 10.00	4.00		40.00	
01/02/25	EQ	04-418	2016 FREIGHTLINER	Rate: 15.00	8.00		120.00	
01/03/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.50		45.00	
01/03/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.50		45.00	
01/03/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/03/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00	
01/03/25	EQ	02-513	2023 FORD F-350 SRW (JG)	Rate: 10.00	4.00		40.00	
01/03/25	EQ	04-418	2016 FREIGHTLINER	Rate: 15.00	8.00		120.00	
01/06/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00	
01/06/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/06/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00	
01/06/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00	
01/06/25	EQ	02-519	2024 FORD F250 (ND)	Rate: 10.00	8.00		80.00	
01/07/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/07/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00	
01/07/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/07/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00	
01/07/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00	
01/07/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00	
01/08/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/08/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/08/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00	
01/08/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/08/25	EQ	04-417	2019 F350 TRAFFIC CONTROL TRK	Rate: 40.00	2.00		80.00	
01/08/25	EQ	04-418	2016 FREIGHTLINER	Rate: 15.00	8.00		120.00	
01/09/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	6.50		65.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT								
01/09/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/10/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	0.50		5.00	
01/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
01/10/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	6.00		60.00	
01/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/10/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/10/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	1.00		10.00	
01/13/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/13/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/13/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/13/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	1.50		15.00	
01/13/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00	
01/13/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00	
01/14/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	7.00		70.00	
01/14/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.50		45.00	
01/14/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	6.00		60.00	
01/14/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	6.00		60.00	
01/14/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/14/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00	
01/15/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/15/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
01/15/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/15/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/15/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00	
01/16/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/16/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/16/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/16/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	1.00		10.00	
01/16/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	7.50		75.00	
01/20/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00	
01/20/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	2.00		20.00	
01/20/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
01/21/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
01/21/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00	
01/21/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/22/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
01/24/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00	
01/27/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT							
01/27/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/28/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/28/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/29/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	3.50		35.00
01/29/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/29/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	7.00		70.00
01/29/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	2.00		20.00
01/30/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.50		15.00
01/30/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/30/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/30/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	6.00		60.00
02/04/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00
02/05/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
02/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	1.00		10.00
02/07/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	1.00		10.00
02/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/10/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	4.00		40.00
02/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
02/11/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/11/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00
02/11/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
02/11/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00
02/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00
02/11/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	2.00		20.00
02/18/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00
02/19/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
02/19/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.50		45.00
02/25/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
02/26/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/26/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
02/28/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/28/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
02/28/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	6.00		60.00
03/03/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
03/03/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	4.00		40.00
03/03/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00
03/04/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	5.00		50.00
03/04/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT								
03/04/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	6.00		60.00	
03/05/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/06/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/07/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	3.00		30.00	
03/07/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00	
03/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	7.00		70.00	
03/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	2.00		20.00	
03/10/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	2.00		20.00	
03/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	1.00		10.00	
03/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	7.00		70.00	
03/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00	
03/11/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00	
03/12/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/13/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/19/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/21/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	6.50		65.00	
03/25/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00	
03/26/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/27/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/28/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
03/31/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/01/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00	
04/02/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/02/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/02/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	3.00		30.00	
04/07/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00	
04/15/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/15/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/16/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/16/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/17/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/18/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00	
04/21/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00	
04/24/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/24/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00	
04/25/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00	
04/25/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT							
05/02/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00
05/12/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00
05/13/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00
05/14/25	EQ	02-494	2019 FORD F-250 (JOB)	Rate: 10.00	8.00		80.00
07/09/25	EQ	02-525	2024 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
Subtotal for Phase: 602100 Project Vehicles Cost Type: E EQUIPMENT					917.00	0.00	9,430.00
Phase: 604100 Safety Supplies Cost Type: M MATERIALS							
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029676825 dated 1/ 2/25			196.61
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029954551 dated 1/27/25			292.65
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030016937 dated 1/31/25			67.80
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030310112 dated 2/25/25			19.05
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030453382 dated 3/ 7/25			211.12
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030463115 dated 3/ 7/25			364.98
04/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030878311 dated 4/ 8/25			125.02
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032227590 dated 7/ 8/25			25.40
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032340170 dated 7/15/25			38.10
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032434222 dated 7/21/25			19.05
Subtotal for Phase: 604100 Safety Supplies Cost Type: M MATERIALS					0.00	0.00	1,359.78
Phase: 605200 Setup/Demob Yard Cost Type: E EQUIPMENT							
04/15/25	EQ	05-418	2021 PETERBILT 389 (DL)	Rate: 45.00	8.00		360.00
04/16/25	EQ	05-418	2021 PETERBILT 389 (DL)	Rate: 45.00	8.00		360.00
04/16/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
Subtotal for Phase: 605200 Setup/Demob Yard Cost Type: E EQUIPMENT					24.00	0.00	1,176.00
Phase: 605200 Setup/Demob Yard Cost Type: L LABOR							
01/02/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511	4.00		438.87
01/02/25	PR	DECNEI	NEIL AARON DECKER	Check# E51531	4.00		470.62
01/02/25	PR	GILJES	JOSE JESUS GIL	Check# E51538	8.00		676.21
01/02/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51549	8.00		612.94
01/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51541	8.00		612.93
01/02/25	PR	GUZADR	ADRIAN GUZMAN	Check# E51543	4.00		306.46
01/02/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E51548	4.00		306.46
01/02/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51556	8.00		612.94
01/03/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51546	4.00		306.46
01/03/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555	4.50		371.86
01/03/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51570	4.50		534.39
01/03/25	PR	RENJAE	JAEI RENTERIA	Check# E51574	4.00		268.19
01/07/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605200 Setup/Demob Yard Cost Type: L LABOR							
01/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.06
01/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.03
01/07/25	PR	RENJAE	JAEI RENTERIA	Check# E51656	8.00		536.36
01/08/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93
01/08/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.06
01/08/25	PR	RENJAE	JAEI RENTERIA	Check# E51656	8.00		536.36
01/09/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93
01/09/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	6.00		495.80
01/09/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.03
01/09/25	PR	RENJAE	JAEI RENTERIA	Check# E51656	8.00		536.36
01/10/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	4.00		306.48
01/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.07
01/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.02
01/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.03
01/10/25	PR	RENJAE	JAEI RENTERIA	Check# E51656	8.00		536.35
01/10/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51670	8.00		612.93
01/13/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/13/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51687	8.00		873.24
01/13/25	PR	COLPAU	PAUL C. COLLINS	Check# E51694	8.00		1,110.94
01/13/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
01/13/25	PR	OCHVEN	VENTURA OCHOA	Check# E51738	8.00		949.07
01/13/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/13/25	PR	RENJAE	JAEI RENTERIA	Check# E51745	8.00		536.36
01/14/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/14/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	2.00		153.23
01/14/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
01/14/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/14/25	PR	RENJAE	JAEI RENTERIA	Check# E51745	8.00		536.36
01/15/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/15/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
03/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52406	2.00		163.62
03/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52408	2.00		236.78
03/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52417	2.00		221.81
03/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52419	2.00		221.81
04/15/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51679	8.00		831.40
04/16/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51679	10.00		1,104.81
07/09/25	PR	GILJES	JOSE JESUS GIL	Check# E53964	8.00		666.64
07/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53967	8.00		607.82

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 605200 Setup/Demob Yard Cost Type: L LABOR					339.00	0.00	30,133.40	
Phase: 605200 Setup/Demob Yard Cost Type: M MATERIALS								
01/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6050 dated 1/ 7/25			876.80	
01/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250100192 dated 1/ 2/25			120.31	
01/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250103985 dated 1/ 9/25			120.31	
01/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250105013 dated 1/19/25			120.31	
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263932-0004 dated 1/ 7/25			75.46	
01/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 12025147 dated 1/31/25			1,023.68	
02/28/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250203329 dated 2/ 6/25			120.31	
03/29/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250204358 dated 2/16/25			120.31	
03/29/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250303486 dated 3/ 6/25			120.31	
03/29/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250304511 dated 3/16/25			120.31	
04/10/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250403119 dated 4/ 3/25			120.31	
04/30/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1120053 dated 4/16/25			390.00	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6217 dated 7/23/25			1,513.20	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6689 dated 7/23/25 wd 3/26			937.60	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6704 dated 7/23/25 +			1,080.40	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6712 dated 7/23/25 wd 3/28			1,577.20	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6715 dated 7/23/25 wd 3/28			1,033.60	
07/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6750 dated 7/23/25 wd 4/2			994.00	
07/31/25	AP	FI2370	BUSINESS CARD (MATT P.)	Invoice 2370 JULY 2025 dated 7/ 4/25			778.61	
08/27/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7932200 dated 8/20/25			599.85	
09/30/25	AP	CITYSJ	CITY OF SAN JOSE	Invoice JOB 314 ROE FEE dated 9/25/25 RIGHT OF ENTRY AGREEMENT			14,000.00	
09/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7961886 dated 9/17/25			599.85	
06/04/25	JC	ICP 3110023599	314 SIMS METAL				-412.40	
Subtotal for Phase: 605200 Setup/Demob Yard Cost Type: M MATERIALS					0.00	0.00	26,030.33	
Phase: 605250 Punchlist / Demob Jobsite Cost Type: E EQUIPMENT								
01/15/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00	
01/16/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00	
01/20/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00	
01/20/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	1.00		57.00	
01/21/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00	
01/24/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00	
01/24/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	4.00		228.00	
01/29/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	4.50		171.00	
01/30/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/30/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00	
02/11/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.50		112.50	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: E EQUIPMENT							
02/11/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00
02/18/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
04/01/25	EQ	05-418	2021 PETERBILT 389 (DL)	Rate: 45.00	8.00		360.00
04/17/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
04/18/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
04/21/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
Subtotal for Phase: 605250 Punchlist / Demob Jobsite Cost Type: E EQUIPMENT					86.00	0.00	3,506.50
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
01/09/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.94
01/09/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	6.50		498.02
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/09/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.02
01/09/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	8.00		612.93
01/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624			
01/09/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	8.00		612.93
01/09/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.43
01/10/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.93
01/10/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	8.00		612.94
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.63
01/10/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.03
01/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.44
01/14/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.50		344.78
01/14/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	7.00		536.32
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	2.00		162.42
01/15/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	2.00		153.23
01/15/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	2.00		153.23
01/15/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	2.00		153.23
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/15/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	2.00		153.23
01/15/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	2.00		212.11
01/16/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	8.00		612.94
01/16/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	8.00		612.94
01/16/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	4.00		324.83
01/16/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	8.00		848.45
01/16/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	1.00		83.98
01/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	1.00		76.62
01/16/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	1.00		92.05

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
01/16/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	1.00		92.05
01/16/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.24
01/16/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	1.00		92.05
01/20/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	2.00		151.73
01/20/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	2.00		151.73
01/20/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87
01/20/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	1.00		75.87
01/20/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	2.00		204.71
01/20/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19
01/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	2.00		204.71
01/21/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50
01/24/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.69
01/24/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	4.00		303.46
01/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	3.50		281.37
01/24/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.00		303.47
01/24/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.00		433.96
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	3.50		257.65
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	3.50		265.25
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79
01/29/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	4.50		460.61
01/30/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	1.50		110.43
01/30/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	1.50		113.68
01/30/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	8.00		818.82
01/30/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	8.00		606.94
01/30/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	6.00		482.34
01/30/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.95
01/30/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	8.00		818.83
01/30/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	8.00		606.95
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	1.00		73.07
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	2.50		255.90
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	2.00		154.70
02/11/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52046	2.00		204.71
02/11/25	PR	MALJUA	JUAN MALDONADO	Check# E52059	7.00		531.07
02/18/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	6.00		455.20
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	3.50		270.71
02/18/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	8.00		602.00
02/18/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	8.00		818.82
02/18/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	8.00		606.94

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
03/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	2.00		160.86
03/04/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	2.00		146.15
03/04/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	2.00		171.98
03/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52279	1.00		93.19
03/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	3.00		355.16
03/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	4.00		477.89
03/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	4.00		477.89
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	2.00		160.86
03/11/25	PR	OCHVEN	VENTURA OCHOA	Check# E52415	8.00		907.53
03/19/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52439	8.00		887.23
03/19/25	PR	GILJES	JOSE JESUS GIL	Check# E52458	8.00		643.45
03/19/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52461	8.00		584.63
03/21/25	PR	GILJES	JOSE JESUS GIL	Check# E52458	6.50		522.81
03/21/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52461	6.50		475.01
03/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	5.00		402.16
04/01/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51664	8.00		831.39
04/07/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	3.00		219.23
04/07/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	3.00		241.29
04/07/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	3.00		219.23
04/15/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63
04/15/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.45
04/15/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63
04/16/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63
04/16/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52723	8.00		584.63
04/16/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.45
04/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63
04/17/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63
04/17/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52716	11.50		1,289.22
04/17/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52723	8.00		584.63
04/17/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.45
04/17/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63
04/18/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63
04/18/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52723	8.00		584.62
04/18/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.46
04/18/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.62
04/21/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52788	8.00		584.63
04/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63
04/21/25	PR	GILJES	JOSE JESUS GIL	Check# E52822	8.00		643.45
04/21/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
04/24/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52788	8.00		584.63
04/24/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52797	8.00		887.23
04/24/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63
04/24/25	PR	GILJES	JOSE JESUS GIL	Check# E52822	8.00		643.45
04/24/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63
04/25/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52788	8.00		584.62
04/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52797	8.00		887.23
04/25/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63
04/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52822	9.50		799.50
04/25/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63
05/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53018	8.00		611.96
05/02/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53019	8.00		584.63
05/02/25	PR	GILJES	JOSE JESUS GIL	Check# E53048	8.00		643.46
05/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53050	8.00		584.64
05/12/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.63
05/12/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.63
05/12/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/12/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.63
05/13/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.63
05/13/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.62
05/13/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/13/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.64
05/14/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.64
05/14/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.63
05/14/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.62
Subtotal for Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR					753.00	0.00	62,243.31
Phase: 605250 Punchlist / Demob Jobsite Cost Type: M MATERIALS							
01/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6077 dated 1/14/25			1,005.50
01/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6083 dated 1/ 2/25			960.00
01/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6107 dated 1/ 9/25			986.00
01/31/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6109 dated 1/17/25			960.00
01/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250106390 dated 1/30/25			120.31
01/31/25	AP	CREEQU	CRESCO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			134.28
02/28/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1112296 dated 2/11/25			150.00
03/29/25	AP	AJBROS	A&J BROS DUMPSTERS	Invoice 6139 dated 2/18/25			934.00
03/29/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250205635 dated 2/27/25			120.31
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030147354 dated 2/11/25			157.50

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: M MATERIALS							
03/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250305858 dated 3/27/25			120.31
04/29/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250404163 dated 4/13/25			120.31
04/30/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250405525 dated 4/24/25			77.37
05/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250500036 dated 5/ 1/25			120.31
05/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250501080 dated 5/11/25			120.31
05/31/25	AP	ALLSTO	ALLIED STORAGE CONTAINERS, INC	Invoice R250502428 dated 5/22/25			120.31
06/13/25	AP	WWGRAI	GRAINGER	Invoice 9531055474 dated 6/ 5/25			473.46
06/24/25	AP	SOUCAR	SOUTHERN CARLSON INC	Invoice JC49108695 dated 6/ 4/25			808.51
04/24/25	JC	ICP 1101064311	SIMS METAL				-226.55
Subtotal for Phase: 605250 Punchlist / Demob Jobsite Cost Type: M MATERIALS					0.00	0.00	7,262.24
Phase: 606100 Small Tools Expense Cost Type: M MATERIALS							
01/10/25	AP	GARJER	JEREMIAH GARCIA	Invoice 01062025 REIMB dated 1/ 6/25			77.53
01/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 34460685A dated 10/ 7/24			52.70
01/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 35346814A dated 10/23/24			52.70
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2205894 dated 1/25/25			1,000.00
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25			1,285.90
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25			-3,620.26
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211256 dated 1/14/25			120.31
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211437 dated 1/29/25			2,470.75
01/31/25	AP	MARJAV	JAVIER MARTINEZ	Invoice 01162025 REIMB dated 1/16/25			142.03
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029676825 dated 1/ 2/25			175.98
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029828686 dated 1/15/25			328.10
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029906429 dated 1/22/25			1,586.19
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029931153 dated 1/24/25			346.35
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029954551 dated 1/27/25			25.66
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030016937A dated 1/31/25			341.83
01/31/25	AP	WSTOOL	WESTERN STATES TOOL & SUPPLY	Invoice 255720 dated 1/23/25			3,091.19
02/12/25	AP	RADJUS	JUSTIN RADCLIFF	Invoice 02102025 REIMB dated 2/10/25			338.94
02/28/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030091884 dated 2/ 6/25			868.39
03/25/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 MARCH 2025 dated 3/ 4/25			-15.95
03/25/25	AP	FI2370	BUSINESS CARD (MATT P.)	Invoice 2370 MARCH 2025 dated 3/25/25			132.04
03/29/25	AP	AIRGAS	AIRGAS	Invoice 9158870705 dated 3/ 4/25			126.33
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030310112 dated 2/25/25			1,010.46
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030372709 dated 2/28/25			168.40
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030453382 dated 3/ 7/25			211.12
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030463115 dated 3/ 7/25			750.00
03/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 FEBRUARY 2025 dated 2/ 4/25			-17.40
04/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030878311 dated 4/ 8/25			170.59

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 606100 Small Tools Expense Cost Type: M MATERIALS							
04/30/25	AP	18TRUC	EIGHTEEN TRUCKING CO.	Invoice 202402-128 dated 2/26/24 dolly			
05/28/25	AP	FI2370	BUSINESS CARD (MATT P.)	Invoice 2370 MAY 2025 dated 5/ 4/25			179.63
05/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50031473510 dated 5/20/25			135.24
07/11/25	AP	NATCHI	NATHAN CHING	Check# 991199 Invoice PURCHASE OF 12-407 dated 7/11/25 PURCHASE OF 12-407			9,000.00
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032214635 dated 7/ 7/25			92.21
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032227590 dated 7/ 8/25			1,722.17
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032273051 dated 7/10/25			1,052.78
08/31/25	AP	HOMDEP	HOME DEPOT	Invoice 7103 AUG 25 dated 8/28/25			317.45
09/30/25	AP	WWGRAI	GRAINGER	Invoice 9653784406 dated 9/25/25			301.21
09/30/25	AP	WWGRAI	GRAINGER	Invoice 9653784414 dated 9/25/25			201.66
09/30/25	AP	WWGRAI	GRAINGER	Invoice 9653784422 dated 9/25/25			519.29
Subtotal for Phase: 606100 Small Tools Expense Cost Type: M MATERIALS					0.00	0.00	24,741.52
Phase: 607100 Equipment Transport Cost Type: E EQUIPMENT							
01/13/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	1.00		45.00
02/08/25	EQ	05-418	2021 PETERBILT 389 (DL)	Rate: 45.00	4.00		180.00
Subtotal for Phase: 607100 Equipment Transport Cost Type: E EQUIPMENT					5.00	0.00	225.00
Phase: 607100 Equipment Transport Cost Type: L LABOR							
01/10/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	0.50		48.97
01/10/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	0.50		48.99
01/13/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	1.00		138.68
02/08/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51602	4.00		573.42
Subtotal for Phase: 607100 Equipment Transport Cost Type: L LABOR					6.00	0.00	810.06
Phase: 607100 Equipment Transport Cost Type: M MATERIALS							
07/31/25	AP	JACJAM	JACK JAMES TOW SERVICE, INC.	Invoice 283983 dated 7/22/25 04-418			742.50
Subtotal for Phase: 607100 Equipment Transport Cost Type: M MATERIALS					0.00	0.00	742.50
Phase: 608200 Outhouse / Dumpster Cost Type: M MATERIALS							
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5061609 dated 1/13/25			566.94
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5080623 dated 1/22/25			534.26
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5061609A dated 1/13/25			-566.94
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5080623A dated 1/22/25			-534.26
04/24/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5262353 dated 4/16/25			379.34
Subtotal for Phase: 608200 Outhouse / Dumpster Cost Type: M MATERIALS					0.00	0.00	379.34
Phase: 608400 Construction Water Cost Type: M MATERIALS							
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 FEB 25 dated 1/30/25			708.90
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 FEB 25 dated 1/30/25			708.90
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 973148747-5 FEB 25A dated 1/30/25			-708.90

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 608400 Construction Water Cost Type: M MATERIALS							
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 DEC 24A dated 11/21/24			-404.57
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 FEB 25A dated 1/30/25			-708.90
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 DEC 24A dated 11/21/24			-404.57
02/28/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 MAR 25A dated 2/27/25			-723.48
02/28/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 MAR 25A dated 2/27/25			-723.48
03/29/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 MAR 25 dated 2/27/25			723.48
03/29/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 MAR 25 dated 2/27/25			723.48
04/18/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 JAN 25A dated 12/30/25			-706.99
04/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 MAY 25 dated 4/28/25			698.48
04/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 MAY 25 dated 4/28/25			698.48
06/24/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 JUN 25 dated 5/27/25			676.92
06/24/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 JUN 25 dated 5/27/25			676.92
06/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 JULY 25 dated 6/25/25			770.05
06/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 JULY 25 dated 6/25/25			770.05
08/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 SEPT 25 dated 8/22/25			734.94
08/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 SEPT 25 dated 8/22/25			734.94
09/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 OCT 25 dated 9/22/25			734.94
09/30/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 OCT 25 dated 9/22/25			734.94
10/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 NOV 25 dated 10/22/25			808.39
10/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 NOV 25 dated 10/22/25			808.39
Subtotal for Phase: 608400 Construction Water Cost Type: M MATERIALS					0.00	0.00	7,331.31
Phase: 612100 GNB Contract Bond Cost Type: M MATERIALS							
07/31/25	AP	ABDINS	NEWFRONT INSURANCE SERVICES	Invoice 9647A12E dated 7/30/25			17,537.00
Subtotal for Phase: 612100 GNB Contract Bond Cost Type: M MATERIALS					0.00	0.00	17,537.00
Phase: 612150 GL Insurance Premium Cost Type: M MATERIALS							
03/31/25	GL	033125GLINSEQUI	TO DIST GL INS & EQUI 03/31/25	GL Journal Entry: 0009			13,102.00
06/30/25	GL	063025GLINSEQUI	TO ALL GL & EQUIP 06/30/25	GL Journal Entry: 0012			13,658.00
09/30/25	GL	093025GLEQUIPCH	TO REC GL & EQUIP CHG 09/30/25	GL Journal Entry: 0014			321.00
10/31/25	GL	103125GLEQUIPCH	TO REC GL & EQUIP CHG 10/31/25	GL Journal Entry: 0016			2,160.00
Subtotal for Phase: 612150 GL Insurance Premium Cost Type: M MATERIALS					0.00	0.00	29,241.00
Phase: 801100 UTILITY RELOCATE /REPLACE Cost Type: M MATERIALS							
01/31/25	AP	UNIPAC	UNION PACIFIC RAILROAD COMPANY	Invoice 90141757A dated 12/10/24			-1,889.25
03/18/25	AP	UNIPAC	UNION PACIFIC RAILROAD COMPANY	Check# 991036 Invoice 90141757 dated 3/18/25 PAID VIA ACH			1,889.25
Subtotal for Phase: 801100 UTILITY RELOCATE /REPLACE Cost Type: M MATERIALS					0.00	0.00	0.00
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: E EQUIPMENT							
01/17/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: E EQUIPMENT							
01/17/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/17/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00
01/17/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	1.50		67.50
01/17/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	4.00		228.00
01/20/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	7.00		70.00
01/20/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	5.00		50.00
01/20/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/20/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	7.00		399.00
01/21/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
01/21/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	1.00		10.00
01/22/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/22/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/22/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/22/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	7.50		75.00
01/22/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.00		270.00
01/22/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
01/23/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	3.50		35.00
01/23/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/23/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/23/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00
01/23/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	3.50		199.50
01/24/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/24/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	10.00		100.00
01/24/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/24/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/24/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	4.00		228.00
01/27/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/27/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/27/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-8.00		-80.00
01/27/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	6.00		60.00
01/27/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.50		292.50
01/27/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	6.00		228.00
01/29/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/29/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00
01/29/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
02/11/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	1.50		15.00
02/11/25	EQ	04-417	2019 F350 TRAFFIC CONTROL TRK	Rate: 40.00	8.00		320.00
03/21/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	1.50		15.00
03/21/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-1.50		-15.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?							Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 802100 REPAVE & OTHER REPAIR Cost Type: E EQUIPMENT					201.00	0.00	4,949.50	
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR								
01/17/25	PR AGUDAN		DANIEL AGUILERA	Check# E51672	4.00		306.48	
01/17/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46	
01/17/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51681	1.50		175.06	
01/17/25	PR CHAHUG		HUGO CHAVEZ	Check# E51692	3.50		284.23	
01/17/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51567	4.00		306.46	
01/17/25	PR GILJES		JOSE JESUS GIL	Check# E51707	8.00		671.80	
01/17/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.91	
01/17/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.45	
01/17/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.45	
01/17/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51747	4.00		438.88	
01/17/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51572	8.00		736.44	
01/20/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51772	4.00		409.42	
01/20/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E51780	7.00		531.08	
01/20/25	PR CHAHUG		HUGO CHAVEZ	Check# E51782	5.00		401.96	
01/20/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51576	7.00		531.08	
01/20/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51840	7.00		759.48	
01/21/25	PR AGUDAN		DANIEL AGUILERA	Check# E51763	2.00		151.73	
01/21/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	2.00		151.73	
01/21/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87	
01/21/25	PR CHAHUG		HUGO CHAVEZ	Check# E51782	1.00		80.39	
01/21/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51576	2.00		151.73	
01/21/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50	
01/22/25	PR AGUDAN		DANIEL AGUILERA	Check# E51763	8.00		606.93	
01/22/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	8.00		606.94	
01/22/25	PR AYAGUA		GUADALUPE AYALA HERNANDEZ	Check# E51771	4.00		303.46	
01/22/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51772	6.00		614.12	
01/22/25	PR BECEVI		VICTOR M BECERRA	Check# 51574	8.00		887.23	
01/22/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E51780	8.00		606.94	
01/22/25	PR CHAHUG		HUGO CHAVEZ	Check# E51782	7.50		602.93	
01/22/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51576	8.00		606.94	
01/22/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51816	4.00		319.21	
01/22/25	PR MARJAV		JAVIER MARTINEZ	Check# E51818	8.00		947.15	
01/22/25	PR ORTHEC		HECTOR ORTEGA VILLALOBOS	Check# E51832	4.00		443.62	
01/22/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51840	8.00		867.94	
01/23/25	PR AGUDAN		DANIEL AGUILERA	Check# E51763	8.00		606.93	
01/23/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	3.50		265.54	
01/23/25	PR AYAGUA		GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.93	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR							
01/23/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	8.00		887.23
01/23/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	3.50		265.54
01/23/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	3.50		281.37
01/23/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	3.50		265.54
01/23/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51806	8.00		717.30
01/23/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	8.00		638.41
01/23/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	8.00		947.15
01/23/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23
01/23/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51838	8.00		887.23
01/23/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	3.50		379.74
01/23/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51581	8.00		708.96
01/24/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	8.00		606.95
01/24/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	8.00		606.95
01/24/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.95
01/24/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	8.00		887.22
01/24/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	4.00		303.46
01/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	4.00		321.56
01/24/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.00		303.46
01/24/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51806	10.00		949.99
01/24/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	10.50		898.89
01/24/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	8.00		947.13
01/24/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23
01/24/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51838	8.00		887.23
01/24/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.00		433.96
01/24/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51581	10.00		938.65
01/27/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855			
01/27/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	4.00		294.44
01/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13
01/27/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	6.50		681.34
01/27/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	6.00		455.20
01/27/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	6.00		482.35
01/27/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.93
01/27/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	6.00		614.11
01/27/25	PR	GILJES	JOSE JESUS GIL	Check# E51891			
01/27/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893			
01/27/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901			
01/27/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	6.00		455.20
01/27/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911			
01/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	6.00		632.92

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR							
01/27/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596			
01/29/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	8.00		818.82
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/29/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.93
01/29/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	8.00		606.93
01/29/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	8.00		843.91
02/11/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52040	8.00		606.94
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	1.50		116.02
02/11/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51609	8.00		606.94
03/21/25	PR	GILJES	JOSE JESUS GIL	Check# E52458			
03/21/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52461			
Subtotal for Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR					479.50	0.00	43,056.40
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			309.24
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6317183-0001 dated 1/29/25			378.86
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2205894 dated 1/25/25			2,392.20
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2207215 dated 1/31/25			1,781.12
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211420 dated 1/28/25			607.03
01/31/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149540995-001 dated 1/27/25			81.57
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1109781 dated 1/20/25			120.00
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1110118 dated 1/22/25			238.48
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1110775 dated 1/27/25			196.16
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1111094 dated 1/29/25			150.00
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029762039 dated 1/ 9/25			509.32
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029931153 dated 1/24/25			323.82
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029933056 dated 1/24/25			301.34
01/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 12025147 dated 1/31/25			486.94
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			14,883.70
02/28/25	AP	SILPAV	SILICON VALLEY PAVING, INC.	Invoice 999009898 dated 2/11/25 wd ?			9,139.00
03/12/25	AP	SILPAV	SILICON VALLEY PAVING, INC.	Invoice 999009898-1 dated 2/11/25			481.00
03/29/25	AP	GRAROC	GRANITEROCK	Invoice 2209325 dated 2/15/25			1,505.79
03/29/25	AP	RMAGRO	RMA GROUP	Invoice 100640 dated 3/18/25			1,095.90
Subtotal for Phase: 802100 REPAVE & OTHER REPAIR Cost Type: M MATERIALS					0.00	0.00	34,981.47
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: S SUBCONTRACTORS							
04/30/25	AP	CHRCOM	CHRISP COMPANY, INC.	Invoice 33436 dated 3/18/25			11,640.00
Subtotal for Phase: 802100 REPAVE & OTHER REPAIR Cost Type: S SUBCONTRACTORS					0.00	0.00	11,640.00
Phase: 803100 UPRR COORDINATION Cost Type: M MATERIALS							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 803100 UPRR COORDINATION Cost Type: M MATERIALS							
01/31/25	AP	UNIPAC	UNION PACIFIC RAILROAD COMPANY	Invoice 90141757A dated 12/10/24			1,889.25
Subtotal for Phase: 803100 UPRR COORDINATION Cost Type: M MATERIALS					0.00	0.00	1,889.25
Phase: 804100 CROTCHS BEE EXPENSE Cost Type: M MATERIALS							
01/31/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 4239A dated 10/24/24			-28,224.44
Subtotal for Phase: 804100 CROTCHS BEE EXPENSE Cost Type: M MATERIALS					0.00	0.00	-28,224.44
Phase: 841100 REPLACE DROP INLET FW2 Cost Type: M MATERIALS							
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25			2,984.96
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25			-2,146.88
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99321 dated 1/29/25			676.00
Subtotal for Phase: 841100 REPLACE DROP INLET FW2 Cost Type: M MATERIALS					0.00	0.00	1,514.08
Phase: 841100 REPLACE DROP INLET FW2 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	EVEENG	EVERGREEN ENGINEERING	Invoice 314*21 dated 4/25/25 REPLACE DROP INLET FW2			9,750.00
Subtotal for Phase: 841100 REPLACE DROP INLET FW2 Cost Type: S SUBCONTRACTORS					0.00	0.00	9,750.00
Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: E EQUIPMENT							
01/15/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/16/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/16/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	7.00		70.00
Subtotal for Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: E EQUIPMENT					23.00	0.00	230.00
Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: L LABOR							
01/15/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94
01/15/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.23
01/15/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.78
01/15/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.23
01/16/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.24
01/16/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	7.00		587.83
01/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	7.00		536.32
01/16/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	7.00		644.38
01/16/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	7.00		644.38
01/16/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.08
01/16/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.79
01/16/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	7.00		644.38
Subtotal for Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: L LABOR					91.00	0.00	9,067.58
Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: M MATERIALS							
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2204524 dated 1/18/25			1,152.96
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			1,622.40

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount		
Job: 314 COYOTE FLOOD MANAGEMENT									
Subtotal for Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: M MATERIALS					0.00	0.00	2,775.36		
Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: E EQUIPMENT									
03/03/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00		
03/03/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	4.00		40.00		
Subtotal for Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: E EQUIPMENT					8.00	0.00	80.00		
Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: L LABOR									
03/03/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52271	4.00		292.30		
03/03/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	4.00		321.73		
03/03/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	4.00		292.31		
03/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	4.00		343.96		
Subtotal for Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: L LABOR					16.00	0.00	1,250.30		
Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: M MATERIALS									
03/29/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 150375544-001 dated 3/ 3/25			307.08		
03/29/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 150376387-001 dated 3/ 3/25			-77.56		
03/29/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 150388320-001 dated 3/ 3/25			5.71		
Subtotal for Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: M MATERIALS					0.00	0.00	235.23		
Phase: 868100 GRADE DIFF FW5 STA 20+00 Cost Type: S SUBCONTRACTORS									
01/25/25	AP	BLUIRO	BLUE IRON FOUNDATION & SHORING	Invoice 314*19 dated 1/25/25 GRADE DIFF FW5 STA 20+00			34,892.05		
02/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*20 dated 2/25/25 GRADE DIFF FW5 STA 20+00			9,794.81		
Subtotal for Phase: 868100 GRADE DIFF FW5 STA 20+00 Cost Type: S SUBCONTRACTORS					0.00	0.00	44,686.86		
Phase: 877400 SECURITY CAMERA TRAILER Cost Type: M MATERIALS									
01/31/25	AP	SUNREN	SUNBELT RENTALS, INC.	Invoice 147559058-0017 dated 1/24/25 ref inv 147559058-0015			-2,880.25		
Subtotal for Phase: 877400 SECURITY CAMERA TRAILER Cost Type: M MATERIALS					0.00	0.00	-2,880.25		
Phase: 885100 FENCE ADDITION Cost Type: E EQUIPMENT									
01/02/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	2.00		20.00		
01/02/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00		
01/02/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00		
01/02/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00		
01/02/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00		
01/03/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	4.00		40.00		
01/03/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	4.00		40.00		
01/03/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	4.00		60.00		
01/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00		
01/07/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00		
01/07/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00		
01/07/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 885100 FENCE ADDITION Cost Type: E EQUIPMENT							
01/08/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00
01/08/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00
01/09/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	6.00		60.00
01/09/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00
01/10/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	5.00		50.00
01/10/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	5.00		75.00
02/10/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	4.00		40.00
02/11/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
Subtotal for Phase: 885100 FENCE ADDITION Cost Type: E EQUIPMENT					116.00	0.00	1,365.00
Phase: 885100 FENCE ADDITION Cost Type: L LABOR							
01/02/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51546	8.00		612.94
01/02/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	2.00		237.50
01/02/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519	8.00		840.95
01/02/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51523	8.00		884.37
01/02/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527	8.00		1,160.10
01/02/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555	8.00		661.06
01/02/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51557	8.00		1,015.69
01/02/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568	8.00		970.72
01/02/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	2.00		237.50
01/02/25	PR	RENJAE	JAEEL RENTERIA	Check# E51574	8.00		536.35
01/03/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519	4.00		420.47
01/03/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51523	4.00		442.18
01/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527	4.00		580.07
01/03/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568	4.00		485.35
01/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46
01/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01
01/07/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37
01/07/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24
01/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84
01/07/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72
01/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01
01/08/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37
01/08/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24
01/08/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72
01/09/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37
01/09/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	6.00		851.44
01/09/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72
01/10/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	5.00		552.73

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 885100 FENCE ADDITION Cost Type: L LABOR							
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	5.00		709.53
01/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	5.00		606.70
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	4.00		473.57
02/11/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	2.00		156.40
02/11/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	2.00		221.80
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80
Subtotal for Phase: 885100 FENCE ADDITION Cost Type: L LABOR					195.00	0.00	22,479.29
Phase: 885100 FENCE ADDITION Cost Type: M MATERIALS							
01/31/25	AP	CALGAL	CALWEST GALVANIZING	Invoice 198977A dated 8/ 6/24			855.09
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6291765-0002 dated 1/ 9/25			
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6291765-0002A dated 1/ 9/25			-718.88
01/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 34460685A dated 10/ 7/24			-52.70
01/31/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 35346814A dated 10/23/24			-52.70
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 403037 dated 1/13/25 ref inv 7328406			-1,614.16
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 403038 dated 1/13/25 ref inv 7351166			-137.68
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 7381355 dated 1/ 3/25			516.16
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 7381335A dated 1/ 3/25			-516.16
01/31/25	AP	JDFIEL	JD FIELDS & COMPANY	Invoice 92-104028A dated 7/31/24			1,106.91
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99321 dated 1/29/25			374.40
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029909237 dated 1/22/25			797.22
Subtotal for Phase: 885100 FENCE ADDITION Cost Type: M MATERIALS					0.00	0.00	557.50
Phase: 885100 FENCE ADDITION Cost Type: S SUBCONTRACTORS							
01/25/25	AP	AAAFEN	AAA FENCE CO., INC.	Invoice 314*19 dated 1/25/25 FENCE ADDITION			127,786.00
02/25/25	AP	AAAFEN	AAA FENCE CO., INC.	Invoice 314*20 dated 2/25/25 FENCE ADDITION			60,100.00
04/25/25	AP	AAAFEN	AAA FENCE CO., INC.	Invoice 314*21 dated 4/25/25 FENCE ADDITION			56,908.15
Subtotal for Phase: 885100 FENCE ADDITION Cost Type: S SUBCONTRACTORS					0.00	0.00	244,794.15
Phase: 890100 REBAR QC INSPECTION Cost Type: M MATERIALS							
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99317 dated 1/29/25			3,177.50
Subtotal for Phase: 890100 REBAR QC INSPECTION Cost Type: M MATERIALS					0.00	0.00	3,177.50
Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: E EQUIPMENT							
01/10/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00
01/13/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/13/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/13/25	EQ	02-507	2022 FORD F-250 (J GARCIA)	Rate: 10.00	8.00		80.00
02/11/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
Subtotal for Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: E EQUIPMENT					30.00	0.00	300.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: L LABOR							
01/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46
01/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01
01/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84
01/13/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94
01/13/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.23
01/13/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.78
01/13/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.23
01/13/25	PR	SUAJAI	JAIME I SUAZO	Check# E51751	8.00		656.24
01/13/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51760	8.00		612.94
02/11/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	2.00		156.40
02/11/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	2.00		221.80
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80
Subtotal for Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: L LABOR					66.00	0.00	6,602.67
Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: M MATERIALS							
01/31/25	AP	GSLUMB	GOLDEN STATE LUMBER	Invoice 7397711 dated 1/13/25			136.91
Subtotal for Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: M MATERIALS					0.00	0.00	136.91
Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 ARCHITECTURAL ADDS FW 567			14,606.82
Subtotal for Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: S SUBCONTRACTORS					0.00	0.00	14,606.82
Phase: 896100 DOOR DESIGN ISSUES Cost Type: E EQUIPMENT							
02/18/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	6.00		60.00
02/18/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	-6.00		-60.00
Subtotal for Phase: 896100 DOOR DESIGN ISSUES Cost Type: E EQUIPMENT					0.00	0.00	0.00
Phase: 896100 DOOR DESIGN ISSUES Cost Type: L LABOR							
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092			
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140			
Subtotal for Phase: 896100 DOOR DESIGN ISSUES Cost Type: L LABOR					0.00	0.00	0.00
Phase: 896100 DOOR DESIGN ISSUES Cost Type: M MATERIALS							
01/31/25	AP	CALGAL	CALWEST GALVANIZING	Invoice 198977A dated 8/ 6/24			-855.09
01/31/25	AP	JDFIEL	JD FIELDS & COMPANY	Invoice 92-104028A dated 7/31/24			-1,106.91
Subtotal for Phase: 896100 DOOR DESIGN ISSUES Cost Type: M MATERIALS					0.00	0.00	-1,962.00
Phase: 899013 25-6 STOLEN FENCE PANELS Cost Type: M MATERIALS							
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800654 dated 4/18/25			120.00
04/30/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7800659 dated 4/18/25			2,887.50
Subtotal for Phase: 899013 25-6 STOLEN FENCE PANELS Cost Type: M MATERIALS					0.00	0.00	3,007.50

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: E EQUIPMENT							
01/30/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/30/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	2.00		20.00
03/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	7.00		70.00
03/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	-7.00		-70.00
03/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	7.00		70.00
03/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-7.00		-70.00
03/10/25	EQ	07-801	CARSON TILT DUMP TRLR	Rate: 1.00	7.00		7.00
03/10/25	EQ	07-801	CARSON TILT DUMP TRLR	Rate: 1.00	-7.00		-7.00
Subtotal for Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: E EQUIPMENT					6.00	0.00	60.00
Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: L LABOR							
01/30/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	4.00		294.44
01/30/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13
01/30/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79
03/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52389			
03/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52392			
03/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405			
Subtotal for Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: L LABOR					10.00	0.00	758.36
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: E EQUIPMENT							
01/02/25	EQ	02-480	18' F150 PICKUP (DJ)	Rate: 10.00	4.00		40.00
01/02/25	EQ	02-513	2023 FORD F-350 SRW (JG)	Rate: 10.00	3.00		30.00
01/02/25	EQ	02-519	2024 FORD F250 (ND)	Rate: 10.00	4.00		40.00
01/03/25	EQ	02-513	2023 FORD F-350 SRW (JG)	Rate: 10.00	2.00		20.00
01/07/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	7.00		70.00
01/07/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00
01/07/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/07/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	7.00		399.00
01/08/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/08/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/08/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	7.00		70.00
01/08/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00
01/08/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	8.00		456.00
01/09/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.50		15.00
01/09/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/09/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/09/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	7.00		70.00
01/09/25	EQ	04-418	2016 FREIGHTLINER	Rate: 15.00	8.00		120.00
01/09/25	EQ	13-423	2024 JOHN DEERE 210 SKIPLOADER	Rate: 45.00	6.00		270.00
01/09/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	4.00		152.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: E EQUIPMENT							
01/09/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	-4.00		-152.00
01/10/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/10/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	7.00		70.00
01/10/25	EQ	14-433	CAT 430 BACKHOE	Rate: 45.00	8.00		360.00
01/13/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/13/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	6.00		60.00
01/14/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	3.50		35.00
01/14/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
01/14/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	2.00		20.00
01/14/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.50		35.00
01/14/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/15/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/15/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/15/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/15/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	4.00		152.00
01/16/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	7.00		70.00
01/16/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-7.00		-70.00
01/17/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/17/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/17/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	1.50		67.50
01/17/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	4.00		228.00
01/20/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	6.00		60.00
01/20/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	3.00		30.00
01/20/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/20/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	6.00		228.00
01/23/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.50		45.00
01/23/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.50		45.00
01/23/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00
01/23/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	4.50		171.00
02/11/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	6.00		60.00
02/11/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
02/11/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	1.50		67.50
02/11/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	6.00		228.00
02/19/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	2.00		20.00
02/19/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	1.00		10.00
02/21/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/21/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	8.00		80.00
02/21/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: E EQUIPMENT							
02/21/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
02/24/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/24/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	8.00		80.00
02/24/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
03/07/25	EQ	02-519	2024 FORD F250 (ND)	Rate: 10.00	8.00		80.00
03/10/25	EQ	02-519	2024 FORD F250 (ND)	Rate: 10.00	8.00		80.00
Subtotal for Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: E EQUIPMENT					326.00	0.00	6,860.00
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR							
01/02/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511	4.00		438.89
01/02/25	PR	DECNEI	NEIL AARON DECKER	Check# E51531	4.00		470.62
01/02/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	3.00		356.26
01/02/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	3.00		396.27
01/02/25	PR	GUZADR	ADRIAN GUZMAN	Check# E51543	4.00		306.48
01/02/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E51548	4.00		306.47
01/02/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	1.00		118.75
01/02/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	3.00		276.16
01/03/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	2.00		264.18
01/03/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	2.00		237.50
01/03/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	2.00		184.11
01/07/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	7.00		536.32
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	4.00		324.83
01/07/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	7.00		536.32
01/07/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	5.00		593.76
01/07/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	5.00		422.64
01/07/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# 51559	5.00		460.28
01/07/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	5.00		460.27
01/07/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	5.00		593.76
01/07/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	7.00		768.05
01/07/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	5.00		460.27
01/08/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94
01/08/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	2.00		216.06
01/08/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	4.00		306.46
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46
01/08/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.93
01/08/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76
01/09/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94
01/09/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	1.50		114.93
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR							
01/09/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.93
01/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	4.00		432.12
01/09/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.22
01/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	6.00		459.70
01/09/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51806	6.00		537.98
01/09/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.43
01/09/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	8.00		950.03
01/09/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645	6.00		712.51
01/09/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76
01/10/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46
01/10/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.94
01/10/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.26
01/10/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.21
01/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.93
01/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# 51559	8.00		736.43
01/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.44
01/10/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	8.00		950.03
01/10/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645	8.00		950.03
01/10/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76
01/13/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	8.00		612.94
01/13/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	6.00		487.25
01/13/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	8.00		612.94
01/13/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	8.00		877.75
01/14/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	3.50		268.16
01/14/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	3.50		268.16
01/14/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	2.00		153.23
01/14/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80
01/14/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	2.00		231.55
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.50		284.23
01/14/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	3.50		268.16
01/14/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	3.50		371.21
01/14/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	2.00		244.70
01/14/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	2.00		231.55
01/15/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	4.00		306.46
01/15/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46
01/15/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	4.00		324.83
01/15/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	4.00		424.22

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR							
01/16/25	PR	GILJES	JOSE JESUS GIL	Check# E51707			
01/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709			
01/16/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716			
01/16/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725			
01/16/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572			
01/17/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	4.00		306.46
01/17/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46
01/17/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	1.50		175.06
01/17/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	4.00		324.83
01/17/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	4.00		306.46
01/17/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	4.00		438.87
01/20/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	6.00		455.19
01/20/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	6.00		455.19
01/20/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	4.00		409.41
01/20/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	3.00		241.17
01/20/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	6.00		614.12
01/23/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	4.50		341.41
01/23/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	8.00		818.82
01/23/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	4.50		341.41
01/23/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	4.50		361.75
01/23/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.50		341.41
01/23/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.50		488.24
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	6.00		438.48
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	1.50		153.55
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	4.00		309.39
02/11/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52046	6.00		614.12
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	2.00		146.15
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	2.00		146.15
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	2.00		151.73
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	1.00		77.34
02/21/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	8.00		584.63
02/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.83
02/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	8.00		618.79
02/21/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	8.00		602.01
02/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	8.00		818.83
02/24/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52177	8.00		584.62
02/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52200	8.00		618.79
02/24/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51626	8.00		584.62
02/24/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52209	8.00		818.83

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR							
03/07/25	PR	DECNEI	NEIL AARON DECKER	Check# E52299	8.00		890.40
03/07/25	PR	GUZADR	ADRIAN GUZMAN	Check# E52311	8.00		584.63
03/07/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E52316	8.00		584.63
03/10/25	PR	DECNEI	NEIL AARON DECKER	Check# E52383	8.00		890.40
03/10/25	PR	GUZADR	ADRIAN GUZMAN	Check# E52393	8.00		584.61
03/10/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E52398	8.00		584.62
03/22/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51626	-8.00		-584.62
03/22/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51651	8.00		584.62
Subtotal for Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR					590.50	0.00	53,249.05
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: M MATERIALS							
01/10/25	AP	DECNEI	NEIL DECKER	Invoice 01062025 REIMB dated 1/ 6/25			90.91
01/16/25	AP	CENCON	CENTRAL CONCRETE SUPPLY CO INC	Invoice 2501-201287 dated 1/ 3/25			313.67
01/31/25	AP	18TRUC	EIGHTEEN TRUCKING CO.	Invoice 202412-170A dated 12/31/24			-520.60
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			174.97
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263932-0004 dated 1/ 7/25			452.77
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6313061-0001 dated 1/15/25			491.98
01/31/25	AP	DUTMAT	DUTRA MATERIALS	Invoice 3894429 dated 1/23/25			733.81
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203082 dated 1/11/25			1,409.13
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203956 dated 1/18/25			3,456.32
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2206626 dated 1/31/25 Rebilled Inv 2200309			30,918.51
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001891 dated 1/18/25			-4,441.18
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 8001930 dated 1/31/25 Credit for Inv 2200309			-30,918.51
01/31/25	AP	PACSUP	PACE SUPPLY	Invoice 1610122233 dated 1/ 9/25			1,814.80
01/31/25	AP	PACSUP	PACE SUPPLY	Invoice 1610122233-1 dated 1/ 9/25			527.92
01/31/25	AP	REE&GR	REED & GRAHAM INC.	Invoice 99259 dated 1/14/25			619.27
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99321 dated 1/29/25			34,576.10
01/31/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149239317-001 dated 1/ 9/25			221.19
01/31/25	AP	SITONE	SITE ONE LANDSCAPE SUPPLY LLC	Invoice 149239317-001A dated 1/ 9/25			-221.19
01/31/25	AP	SUNAGG	DESILVA GATES CONSTRUCTION	Invoice Q1-063966 dated 1/ 8/25			601.95
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50029744794 dated 1/ 8/25			761.13
01/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 12025147 dated 1/31/25			486.95
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			1,622.40
03/20/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 OCTOBER 2024A dated 3/19/25 Reclass IdealShield Inv449160			-2,393.99
03/29/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6334202-0001 dated 2/21/25			111.46
03/29/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6342490-0001 dated 3/14/25			1,358.86
03/29/25	AP	RMAGRO	RMA GROUP	Invoice 100640 dated 3/18/25			3,005.60
Subtotal for Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: M MATERIALS					0.00	0.00	45,254.23

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: E EQUIPMENT								
03/10/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00	
Subtotal for Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: E EQUIPMENT					8.00	0.00	120.00	
Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: L LABOR								
03/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E52415	8.00		907.52	
Subtotal for Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: L LABOR					8.00	0.00	907.52	
Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: L LABOR								
02/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	8.00		887.23	
02/25/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	8.00		925.25	
Subtotal for Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: L LABOR					16.00	0.00	1,812.48	
Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: M MATERIALS								
01/31/25	AP	CARRIG	CARPENTER RIGGING & SUPPLY CO	Invoice 1-60111205 dated 1/22/25			433.04	
02/28/25	AP	FLOCON	FLOOD CONTROL INTERNATIONAL	Invoice FLOOD DOOR BC#2 dated 2/25/25			-6,023.05	
09/30/25	AP	FLOCON	FLOOD CONTROL INTERNATIONAL	Invoice INVU251203B dated 9/30/25			-42,644.06	
Subtotal for Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: M MATERIALS					0.00	0.00	-48,234.07	
Phase: 924100 MMBO SPOILS PART 3 Cost Type: E EQUIPMENT								
01/02/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/02/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	8.00		1,344.00	
01/03/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/03/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	8.00		1,344.00	
01/07/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/07/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/07/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	2.00		336.00	
01/08/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/08/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.00		270.00	
01/08/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.50		252.00	
01/09/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/09/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/09/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	2.00		336.00	
01/10/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/10/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/10/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	2.00		336.00	
01/13/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/13/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00	
01/13/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	2.00		336.00	
01/14/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
01/14/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00	
01/14/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	0.50		84.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 924100 MMBO SPOILS PART 3 Cost Type: E EQUIPMENT							
01/15/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/15/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/15/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.00		168.00
01/16/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/16/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/16/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.00		168.00
01/17/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/17/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.00		270.00
01/17/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.50		252.00
01/21/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/21/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00
01/21/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	0.50		84.00
01/22/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/22/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.00		90.00
01/22/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	0.50		19.00
01/24/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
01/24/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.00		270.00
01/24/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.50		252.00
02/11/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
02/11/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
02/11/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.00		168.00
02/18/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
02/18/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00
02/18/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	2.00		336.00
02/19/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
02/19/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	8.00		360.00
02/19/25	EQ	14-430	349FL EXCAVATOR	Rate: 168.00	1.50		252.00
Subtotal for Phase: 924100 MMBO SPOILS PART 3 Cost Type: E EQUIPMENT					144.00	0.00	10,642.00
Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR							
01/02/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51518	9.00		1,006.30
01/03/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51518	8.00		864.26
01/07/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.24
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/08/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	6.00		648.18
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/09/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.24
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/10/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.26

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR							
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/13/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	8.00		845.62
01/13/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/14/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	2.00		211.41
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/15/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/16/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/17/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	6.00		634.22
01/17/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.62
01/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.71
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19
01/22/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.71
01/22/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19
01/24/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	6.00		614.12
01/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	4.00		409.41
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	0.50		38.67
02/18/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.82
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	0.50		38.67
02/19/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.82
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	0.50		38.67
Subtotal for Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR					108.50	0.00	11,320.92
Phase: 924100 MMBO SPOILS PART 3 Cost Type: M MATERIALS							
01/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 12025147 dated 1/31/25			40,808.99
02/28/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1112296 dated 2/11/25			300.00
02/28/25	AP	ZANKER	ZANKER RECYCLING	Invoice 220251138 dated 2/28/25			5,978.91
03/29/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1112948 dated 2/19/25			150.00
Subtotal for Phase: 924100 MMBO SPOILS PART 3 Cost Type: M MATERIALS					0.00	0.00	47,237.90
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: E EQUIPMENT							
01/08/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/08/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/09/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
01/09/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	4.00		152.00
01/09/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	-2.00		-76.00
01/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/10/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: E EQUIPMENT							
01/14/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00
01/14/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00
02/18/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/18/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
02/19/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
02/19/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	2.00		20.00
Subtotal for Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: E EQUIPMENT					53.50	0.00	591.00
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: L LABOR							
01/08/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	8.00		612.93
01/08/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	8.00		950.02
01/08/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68
01/08/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	8.00		950.02
01/09/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	8.00		612.93
01/09/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	8.00		950.02
01/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	2.00		216.06
01/09/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	2.00		165.27
01/09/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68
01/09/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	8.00		950.02
01/10/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	4.00		306.46
01/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.48
01/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.03
01/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.85
01/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01
01/14/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	1.00		76.62
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60
01/14/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	1.00		76.62
02/18/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	8.00		584.62
02/18/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	8.00		584.62
02/18/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	2.00		151.73
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	4.00		309.38
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	4.00		292.31
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	4.00		292.31
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	4.00		303.46
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	2.00		154.70
Subtotal for Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: L LABOR					126.50	0.00	12,376.43
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: M MATERIALS							
01/10/25	AP	GARJER	JEREMIAH GARCIA	Invoice 01062025 REIMB dated 1/ 6/25			968.82
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			14,369.58

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6306013-0001 dated 1/ 9/25			443.77
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2203082 dated 1/11/25			792.17
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211156 dated 1/ 2/25			512.97
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99321 dated 1/29/25			2,180.88
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			1,081.60
03/29/25	AP	RMAGRO	RMA GROUP	Invoice 100640 dated 3/18/25			3,785.60
Subtotal for Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: M MATERIALS					0.00	0.00	24,135.39
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: S SUBCONTRACTORS							
04/25/25	AP	CMCREB	CMC REBAR	Invoice 314*21 dated 4/25/25 ADDED WORK FW7 PART 2			2,455.00
Subtotal for Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: S SUBCONTRACTORS					0.00	0.00	2,455.00
Phase: 926101 EROSION CONTROL FABRIC Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 EROSION CONTROL FABRIC		26,274.00 SF	195,215.82
Subtotal for Phase: 926101 EROSION CONTROL FABRIC Cost Type: S SUBCONTRACTORS					0.00	26,274.00	195,215.82
Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: E EQUIPMENT							
01/08/25	EQ	02-453	'11 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
01/08/25	EQ	04-417	2019 F350 TRAFFIC CONTROL TRK	Rate: 40.00	6.00		240.00
02/11/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00
04/08/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00
04/08/25	EQ	09-402	GRADALL 534-D10 FORKLIFT	Rate: 50.00	5.00		250.00
06/09/25	EQ	02-525	2024 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
06/09/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	8.00		120.00
06/09/25	EQ	09-403	GRADALL 534D9-45 FORKLIFT	Rate: 50.00	8.00		400.00
Subtotal for Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: E EQUIPMENT					45.00	0.00	1,190.00
Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: L LABOR							
01/08/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	6.00		459.70
01/08/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	4.00		306.46
01/08/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	6.00		459.69
01/08/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	6.00		459.69
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	1.00		73.08
02/11/25	PR	MALJUA	JUAN MALDONADO	Check# E52059	1.00		75.87
04/08/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	5.00		365.40
04/08/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	5.00		402.16
04/08/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	5.00		365.40
06/09/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53499	8.00		584.63
06/09/25	PR	GILJES	JOSE JESUS GIL	Check# E53532	8.00		643.45
06/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53535	8.00		584.63

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: L LABOR					63.00	0.00	4,780.16
Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: M MATERIALS							
01/31/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1032 dated 1/31/25			1,670.00
01/31/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 4536 dated 1/15/25			5,000.00
01/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7685765 dated 1/ 2/25			761.64
01/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7692544 dated 1/ 7/25			573.96
01/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7694082 dated 1/ 8/25			957.60
01/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7694083 dated 1/ 8/25			691.20
01/31/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2410 dated 1/ 1/25			18,134.16
01/31/25	AP	RMAGRO	RMA GROUP	Invoice 99321 dated 1/29/25			18,965.96
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 973148747-5 FEB 25A dated 1/30/25			708.90
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 DEC 24A dated 11/21/24			404.57
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 FEB 25A dated 1/30/25			708.90
01/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 DEC 24A dated 11/21/24			404.57
01/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 21950 dated 1/17/25			3,400.00
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5084265 dated 1/24/25			929.39
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5088605 dated 1/27/25			1,068.22
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5061609A dated 1/13/25			566.94
01/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5080623A dated 1/22/25			534.26
02/12/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2433 dated 2/ 1/25			17,701.92
02/18/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5119166 dated 2/10/25			566.94
02/28/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1100 dated 2/15/25			1,570.00
02/28/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7721273 dated 2/ 4/25			573.96
02/28/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7722818 dated 2/ 5/25			757.41
02/28/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7722819 dated 2/ 5/25			957.60
02/28/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7722820 dated 2/ 5/25			691.20
02/28/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7745782 dated 2/27/25			761.64
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			10,248.68
02/28/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 MAR 25A dated 2/27/25			723.48
02/28/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 MAR 25A dated 2/27/25			723.48
02/28/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5142882 dated 2/21/25			33.16
02/28/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5145832 dated 2/24/25			668.36
03/12/25	AP	ARTGAL	ARTHUR J. GALLAGHER RISK	Invoice 5494523 dated 3/ 5/25			106,331.67
03/20/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5181182 dated 3/10/25			566.94
03/29/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1144 dated 2/28/25			1,670.00
03/29/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1214 dated 3/15/25			1,570.00
03/29/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2458 dated 3/ 1/25			15,543.36
03/29/25	AP	RMAGRO	RMA GROUP	Invoice 100640 dated 3/18/25			10,361.00
03/29/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 22238 dated 3/ 4/25			1,700.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: M MATERIALS								
03/31/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1266 dated 3/31/25			1,670.00	
03/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7750415 dated 3/ 4/25			573.96	
03/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7751966 dated 3/ 5/25			757.41	
03/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7751967 dated 3/ 5/25			957.60	
03/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7751968 dated 3/ 5/25			211.20	
03/31/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7774245 dated 3/26/25			217.62	
03/31/25	AP	RMAGRO	RMA GROUP	Invoice 100731 dated 3/20/25			4,687.28	
03/31/25	AP	RMAGRO	RMA GROUP	Invoice 100922 dated 3/29/25			2,555.00	
03/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 4509136981-4 APR 25 dated 3/27/25			676.92	
03/31/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 APR 25 dated 3/27/25			676.92	
03/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 22505 dated 3/21/25			3,175.00	
03/31/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5207487 dated 3/24/25			668.36	
04/18/25	AP	SJWATE	SAN JOSE WATER COMPANY	Invoice 9731481747-5 JAN 25A dated 12/30/25			706.99	
04/24/25	AP	DPWCSJ	DEPARTMENT OF PUBLIC WORKS	Invoice 2329346 dated 4/18/25			6,932.65	
04/24/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1321 dated 4/15/25				
04/29/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7780322 dated 4/ 1/25			573.96	
04/29/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7781893 dated 4/ 2/25			757.41	
04/29/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7781894 dated 4/ 2/25			957.60	
04/29/25	AP	NATCON	NATIONAL CONSTRUCTION RENTALS	Invoice 7781895 dated 4/ 2/25			211.20	
04/29/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2514 dated 4/ 3/25 March			5,937.12	
04/29/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 22734 dated 4/16/25			3,950.00	
04/30/25	AP	DPWCSJ	DEPARTMENT OF PUBLIC WORKS	Invoice 2329349 dated 4/18/25			-443.88	
04/30/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1412 dated 4/30/25			885.00	
04/30/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1321R dated 4/15/25 revised			2,355.00	
05/28/25	AP	FI2370	BUSINESS CARD (MATT P.)	Invoice 2370 MAY 2025 dated 5/ 4/25			6,753.02	
05/31/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2521 dated 5/ 1/25			3,598.56	
05/31/25	AP	RMAGRO	RMA GROUP	Invoice 102273 dated 5/23/25			2,713.10	
05/31/25	AP	TULCON	TULLY CONSULTING GROUP	Invoice 23063 dated 5/27/25			950.00	
05/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50031396431 dated 5/14/25			1,480.70	
06/13/25	AP	ARTGAL	ARTHUR J. GALLAGHER RISK	Invoice 5620612 dated 6/ 1/25			13,725.00	
06/30/25	AP	DPWCSJ	DEPARTMENT OF PUBLIC WORKS	Invoice 2329346 dated 6/30/25			-6,932.65	
06/30/25	AP	PANPRO	PANTHER PROTECTION SERVICES	Invoice 2551 dated 6/ 1/25 May			4,348.20	
10/31/25	AP	HEREQU	HERC RENTALS	Invoice 35614566-001A dated 6/20/25			3,171.88	
Subtotal for Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: M MATERIALS					0.00	0.00	298,659.20	
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: E EQUIPMENT								
01/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
01/07/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00	
02/28/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: E EQUIPMENT							
02/28/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00
Subtotal for Phase: 928100 FW5 CONCRETE STAIRS Cost Type: E EQUIPMENT					16.00	0.00	160.00
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: L LABOR							
01/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46
01/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01
01/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84
01/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185	4.00		292.31
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236	4.00		473.57
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249	4.00		443.62
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253	4.00		443.62
Subtotal for Phase: 928100 FW5 CONCRETE STAIRS Cost Type: L LABOR					32.00	0.00	3,417.44
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: M MATERIALS							
01/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice 1301 dated 11/20/24			4,705.04
03/29/25	AP	RMAGRO	RMA GROUP	Invoice 100640 dated 3/18/25			1,081.60
Subtotal for Phase: 928100 FW5 CONCRETE STAIRS Cost Type: M MATERIALS					0.00	0.00	5,786.64
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: S SUBCONTRACTORS							
04/25/25	AP	CMCREB	CMC REBAR	Invoice 314*21 dated 4/25/25 FW5 CONCRETE STAIRS			9,306.00
Subtotal for Phase: 928100 FW5 CONCRETE STAIRS Cost Type: S SUBCONTRACTORS					0.00	0.00	9,306.00
Phase: 931400 GALVINIZING TOUCH UP Cost Type: E EQUIPMENT							
01/09/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/09/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	2.00		20.00
01/09/25	EQ	15-407	AIR COMPRESSOR IR 185	Rate: 15.00	8.00		120.00
01/10/25	EQ	04-419	2020 FORD F450 WELDERS TRK	Rate: 15.00	1.00		15.00
Subtotal for Phase: 931400 GALVINIZING TOUCH UP Cost Type: E EQUIPMENT					19.00	0.00	235.00
Phase: 931400 GALVINIZING TOUCH UP Cost Type: L LABOR							
01/09/25	PR	BELROB	ROBERT DEONDRAL BELL	Check# E51596	8.00		840.95
01/09/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	8.00		950.03
01/09/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	2.00		283.81
01/10/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	1.00		110.53
01/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	1.00		121.32
Subtotal for Phase: 931400 GALVINIZING TOUCH UP Cost Type: L LABOR					20.00	0.00	2,306.64
Phase: 931400 GALVINIZING TOUCH UP Cost Type: M MATERIALS							
01/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 211245 dated 1/10/25			86.41
04/30/25	AP	RMAGRO	RMA GROUP	Invoice 101488 dated 4/24/25			8,262.80
05/31/25	AP	RMAGRO	RMA GROUP	Invoice 101789 dated 5/ 7/25			6,855.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 931400 GALVINIZING TOUCH UP Cost Type: M MATERIALS								
05/31/25	AP	RMAGRO	RMA GROUP	Invoice 102273 dated 5/23/25			4,210.70	
Subtotal for Phase: 931400 GALVINIZING TOUCH UP Cost Type: M MATERIALS					0.00	0.00	19,414.91	
Phase: 932200 CROTCH'S BEE-2ND SEASON Cost Type: M MATERIALS								
01/31/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 4239A dated 10/24/24			28,224.44	
04/30/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 1382 dated 4/28/25			10,500.00	
Subtotal for Phase: 932200 CROTCH'S BEE-2ND SEASON Cost Type: M MATERIALS					0.00	0.00	38,724.44	
Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: E EQUIPMENT								
01/21/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	6.00		60.00	
01/21/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	6.00		60.00	
01/21/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	6.00		270.00	
01/21/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	6.00		228.00	
01/27/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
01/27/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	2.00		20.00	
01/27/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	2.50		112.50	
01/27/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	2.00		76.00	
01/29/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	1.00		10.00	
01/29/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	1.00		10.00	
01/29/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	0.50		5.00	
Subtotal for Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: E EQUIPMENT					37.00	0.00	891.50	
Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: L LABOR								
01/21/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	6.00		455.20	
01/21/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	6.00		455.21	
01/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	6.00		614.12	
01/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	6.00		455.21	
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	6.00		482.35	
01/21/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	6.00		455.21	
01/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	6.00		614.12	
01/21/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	6.00		650.95	
01/27/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	4.00		294.44	
01/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13	
01/27/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	2.50		271.93	
01/27/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	2.00		151.73	
01/27/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79	
01/27/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	2.00		204.70	
01/27/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	2.00		151.73	
01/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	2.00		210.97	
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	1.00		73.61	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: L LABOR							
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	1.00		75.78
01/29/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	2.00		148.95
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	0.50		40.19
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	2.00		156.40
01/29/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	1.00		118.39
01/29/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	2.00		221.80
Subtotal for Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: L LABOR					78.00	0.00	6,766.91
Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			81.38
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6317183-0001 dated 1/29/25			631.47
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2207215 dated 1/31/25			408.51
01/31/25	AP	REE&GR	REED & GRAHAM INC.	Invoice 99705 dated 1/21/25			1,545.96
Subtotal for Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: M MATERIALS					0.00	0.00	2,667.32
Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: E EQUIPMENT							
01/27/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/28/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
01/28/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
01/28/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/28/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/28/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
01/28/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	2.00		114.00
01/29/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	4.00		40.00
02/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00
02/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	-3.00		-30.00
Subtotal for Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: E EQUIPMENT					46.00	0.00	918.00
Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: L LABOR							
01/27/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	8.00		606.94
01/27/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	8.00		643.45
01/27/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	8.00		584.63
01/27/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54
01/27/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	8.00		687.93
01/27/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	8.00		687.93
01/28/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	8.00		606.94
01/28/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	8.00		588.90
01/28/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	8.00		606.26
01/28/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	4.00		409.41
01/28/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	8.00		606.94

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: L LABOR							
01/28/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/28/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	2.00		151.73
01/28/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	8.00		818.82
01/28/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	10.50		903.50
01/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	9.00		677.82
01/28/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	10.50		1,001.26
01/28/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	2.00		151.73
01/28/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	10.00		910.07
01/28/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	2.00		210.97
01/28/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	10.50		965.61
01/29/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	2.00		151.73
01/29/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	4.00		321.73
01/29/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	4.00		292.31
01/29/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54
01/29/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	2.00		171.98
01/29/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	2.00		171.98
02/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033			
02/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52050			
02/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052			
Subtotal for Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: L LABOR					174.50	0.00	14,677.21
Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			32.55
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2207215 dated 1/31/25			2,058.70
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1110935 dated 1/28/25			150.00
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			540.80
Subtotal for Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: M MATERIALS					0.00	0.00	2,782.05
Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: E EQUIPMENT							
01/28/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	4.00		40.00
01/28/25	EQ	05-415	PETERBILT SUPER 10 (CB)	Rate: 45.00	4.00		180.00
01/28/25	EQ	14-431	CAT 308CR EXCAVATOR	Rate: 57.00	6.00		342.00
01/29/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	4.00		40.00
Subtotal for Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: E EQUIPMENT					18.00	0.00	602.00
Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: L LABOR							
01/28/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	4.00		409.41
01/28/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/28/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	6.00		455.20
01/28/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	6.00		455.20

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: L LABOR							
01/28/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	6.00		632.92
01/29/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	6.00		455.20
01/29/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	4.50		373.75
01/29/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	4.00		292.31
01/29/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	6.50		571.49
01/29/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	6.50		571.49
Subtotal for Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: L LABOR					53.50	0.00	4,538.53
Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: M MATERIALS							
01/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6263923-0005 dated 1/30/25			32.55
01/31/25	AP	GRAROC	GRANITEROCK	Invoice 2207215 dated 1/31/25			802.07
01/31/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1110935 dated 1/28/25			150.00
02/28/25	AP	RMAGRO	RMA GROUP	Invoice 99973 dated 2/20/25			774.80
Subtotal for Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: M MATERIALS					0.00	0.00	1,759.42
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: E EQUIPMENT							
01/31/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	5.00		50.00
01/31/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	5.00		50.00
02/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	7.00		70.00
02/07/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	7.00		70.00
02/13/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	2.50		25.00
02/18/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
02/18/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	-6.00		-60.00
02/18/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	2.00		20.00
03/06/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
03/06/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	8.00		80.00
03/07/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	5.00		50.00
03/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	6.00		60.00
03/10/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	6.00		60.00
03/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00
04/07/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	5.00		50.00
04/07/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	5.00		50.00
04/08/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	3.00		30.00
04/08/25	EQ	09-402	GRADALL 534-D10 FORKLIFT	Rate: 50.00	3.00		150.00
04/10/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
04/10/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	4.00		40.00
04/11/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
04/11/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00
04/14/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	8.00		80.00
04/14/25	EQ	02-494	2019 FORD F-250 (JG)	Rate: 10.00	8.00		80.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: E EQUIPMENT					122.50	0.00	1,345.00
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR							
01/31/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	5.00		372.39
01/31/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	5.00		554.52
01/31/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51867	5.00		554.51
01/31/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	5.00		390.99
01/31/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	5.00		591.96
01/31/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	5.00		554.51
01/31/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	5.00		554.52
02/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51995	7.00		511.55
02/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51601	7.00		776.31
02/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52015	7.00		547.39
02/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52016	7.00		828.75
02/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52022	7.00		776.32
02/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52024	7.00		776.32
02/13/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	2.50		201.08
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092	2.00		146.15
02/18/25	PR	BECEVI	VICTOR M BECERRA	Check# 51616	8.00		887.23
02/18/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52138	8.00		625.60
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140	2.00		236.78
02/18/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52153	8.00		887.23
02/18/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52158	8.00		887.23
03/06/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	8.00		947.15
03/06/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	8.00		887.23
03/06/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	8.00		887.23
03/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	5.00		591.98
03/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	5.00		554.52
03/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	5.00		554.52
03/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52406	6.00		490.85
03/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52408	6.00		710.36
03/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52417	6.00		665.42
03/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52419	6.00		665.42
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	3.00		241.29
04/07/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	5.00		365.40
04/07/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	5.00		402.16
04/07/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	5.00		365.40
04/08/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	3.00		219.23
04/08/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	3.00		241.29
04/08/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	3.00		219.23

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR							
04/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	4.00		292.31
04/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	4.00		321.73
04/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	4.00		292.31
04/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	8.00		584.61
04/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	8.00		643.44
04/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	8.00		584.62
04/14/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63
04/14/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.45
04/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63
Subtotal for Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR					265.50	0.00	25,201.75
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: M MATERIALS							
01/31/25	AP	GOLLC	GO-SEP LLC	Invoice 7127 dated 1/31/25			11,126.40
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030016937 dated 1/31/25			341.83
01/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030016937A dated 1/31/25			-341.83
03/29/25	AP	BAYBOL	BAY BOLT	Invoice 427683 dated 3/18/25			791.32
Subtotal for Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: M MATERIALS					0.00	0.00	11,917.72
Phase: 938100 LANDSCAPE MULCH Cost Type: E EQUIPMENT							
01/29/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	3.50		35.00
01/29/25	EQ	02-511	2023 FORD F-250 (HC)	Rate: 10.00	1.50		15.00
01/29/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	3.50		133.00
02/27/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	7.00		266.00
Subtotal for Phase: 938100 LANDSCAPE MULCH Cost Type: E EQUIPMENT					15.50	0.00	449.00
Phase: 938100 LANDSCAPE MULCH Cost Type: L LABOR							
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	3.50		257.65
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	3.50		265.25
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	1.50		120.58
01/29/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	3.50		358.25
02/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E52255	7.00		727.46
Subtotal for Phase: 938100 LANDSCAPE MULCH Cost Type: L LABOR					19.00	0.00	1,729.19
Phase: 938100 LANDSCAPE MULCH Cost Type: S SUBCONTRACTORS							
04/25/25	AP	KCIENV	KCI ENVIRONMENTAL	Invoice 314*21 dated 4/25/25 LANDSCAPE MULCH			67,499.74
Subtotal for Phase: 938100 LANDSCAPE MULCH Cost Type: S SUBCONTRACTORS					0.00	0.00	67,499.74
Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: E EQUIPMENT							
02/18/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	6.00		60.00
02/18/25	EQ	02-484	17' F350 PICKUP (JOB)	Rate: 10.00	6.00		60.00
Subtotal for Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: E EQUIPMENT					12.00	0.00	120.00

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: L LABOR								
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092	6.00		438.48	
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140	6.00		710.36	
Subtotal for Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: L LABOR					12.00	0.00	1,148.84	
Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: M MATERIALS								
03/29/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50030147354 dated 2/11/25			105.00	
Subtotal for Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: M MATERIALS					0.00	0.00	105.00	
Phase: 941100 ADD'TL TVING AND SURVYNG Cost Type: M MATERIALS								
01/31/25	AP	BADDAY	BADGER DAYLIGHTING CORP	Invoice 2806691 dated 1/21/25			3,527.75	
01/31/25	AP	BADDAY	BADGER DAYLIGHTING CORP	Invoice 2807671 dated 1/23/25			6,112.17	
01/31/25	AP	ROTORO	ROTO-ROOTER	Invoice 193-26551506 dated 1/16/25			2,590.00	
03/29/25	AP	F3ASSO	F3 & ASSOCIATES	Invoice 250327 dated 2/24/25			2,840.00	
03/29/25	AP	F3ASSO	F3 & ASSOCIATES	Invoice 250328 dated 2/24/25			3,520.00	
03/31/25	AP	F3ASSO	F3 & ASSOCIATES	Invoice 250597 dated 3/20/25			1,760.00	
Subtotal for Phase: 941100 ADD'TL TVING AND SURVYNG Cost Type: M MATERIALS					0.00	0.00	20,349.92	
Phase: 943200 STRIPING PUBLIC STORAGE Cost Type: S SUBCONTRACTORS								
04/30/25	AP	CHRCOM	CHRISP COMPANY, INC.	Invoice 33436 dated 3/18/25			8,925.00	
Subtotal for Phase: 943200 STRIPING PUBLIC STORAGE Cost Type: S SUBCONTRACTORS					0.00	0.00	8,925.00	
Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: E EQUIPMENT								
02/28/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00	
02/28/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00	
Subtotal for Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: E EQUIPMENT					8.00	0.00	80.00	
Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: L LABOR								
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185	4.00		292.31	
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236	4.00		473.55	
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249	4.00		443.61	
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253	4.00		443.61	
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	1.00		110.91	
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	1.00		134.86	
Subtotal for Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: L LABOR					18.00	0.00	1,898.85	
Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: M MATERIALS								
03/26/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice JOB 314 BACKCHARGE dated 3/21/25			-2,894.77	
03/31/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice CM1301 dated 3/25/25			-2,894.77	
05/19/25	AP	ATWMET	ATWATER METAL FABRICATION	Invoice JOB 314 BACKCHARGE dated 5/19/25			2,894.77	
Subtotal for Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: M MATERIALS					0.00	0.00	-2,894.77	
Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: E EQUIPMENT								

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: E EQUIPMENT								
03/21/25	EQ 02-494		2019 FORD F-250 (JG)	Rate: 10.00	1.50		15.00	
Subtotal for Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: E EQUIPMENT					1.50	0.00	15.00	
Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: L LABOR								
03/21/25	PR GILJES		JOSE JESUS GIL	Check# E52458	1.50		120.66	
03/21/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52461	1.50		109.63	
Subtotal for Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: L LABOR					3.00	0.00	230.29	
Phase: 946100 FW2 FD1 SECURITY Cost Type: M MATERIALS								
06/30/25	AP AGWELD		AG WELDING	Invoice 32 dated 6/ 9/25			1,200.00	
06/30/25	AP HEREQU		HERC RENTALS	Invoice 35614566-001 dated 6/20/25			3,171.88	
10/31/25	AP HEREQU		HERC RENTALS	Invoice 35614566-001A dated 6/20/25			-3,171.88	
Subtotal for Phase: 946100 FW2 FD1 SECURITY Cost Type: M MATERIALS					0.00	0.00	1,200.00	
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: E EQUIPMENT								
07/07/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	9.00		90.00	
07/08/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	10.00		100.00	
07/08/25	EQ 15-408		AIR COMPRESSOR IR 185	Rate: 15.00	8.00		120.00	
07/09/25	EQ 02-478		'15 FORD F250 PICKUP (JOB)	Rate: 10.00	10.00		100.00	
07/09/25	EQ 14-429		430F2 BACKHOE	Rate: 38.00	16.00		608.00	
07/09/25	EQ 14-959		303.5 EXCAVATOR	Rate: 50.00	8.00		400.00	
07/09/25	EQ 15-406		AIR COMPRESSOR IR 185	Rate: 10.00	8.00		80.00	
07/10/25	EQ 02-478		'15 FORD F250 PICKUP (JOB)	Rate: 10.00	10.00		100.00	
07/10/25	EQ 14-429		430F2 BACKHOE	Rate: 38.00	8.00		304.00	
07/10/25	EQ 14-959		303.5 EXCAVATOR	Rate: 50.00	8.00		400.00	
07/11/25	EQ 02-478		'15 FORD F250 PICKUP (JOB)	Rate: 10.00	10.00		100.00	
07/11/25	EQ 14-959		303.5 EXCAVATOR	Rate: 50.00	8.00		400.00	
07/14/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	6.00		60.00	
07/15/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	8.00		80.00	
07/16/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	10.00		100.00	
07/16/25	EQ 15-406		AIR COMPRESSOR IR 185	Rate: 10.00	4.00		40.00	
07/17/25	EQ 02-481		17' F250 PICKUP (JOB)	Rate: 10.00	9.00		90.00	
07/17/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	10.00		100.00	
07/18/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	9.00		90.00	
07/21/25	EQ 02-500		'20 FORD F-350 CHASSIS (JG)	Rate: 10.00	4.00		40.00	
07/31/25	EQ 02-485		17' F350 UTILITY PICKUP (RM)	Rate: 10.00	6.00		60.00	
08/01/25	EQ 02-496		'20 FORD F-250 (CM)	Rate: 10.00	3.00		30.00	
08/01/25	EQ 05-423		PETERBILT SUPER 10 (DT)	Rate: 45.00	3.00		135.00	
08/12/25	EQ 02-481		17' F250 PICKUP (JOB)	Rate: 10.00	6.00		60.00	
08/12/25	EQ 02-485		17' F350 UTILITY PICKUP (RM)	Rate: 10.00	6.00		60.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: E EQUIPMENT							
09/04/25	EQ	02-517	2023 FORD F-350 (DD)	Rate: 10.00	9.00		90.00
09/04/25	EQ	05-421	2023 F-650 DUMP TRUCK	Rate: 45.00	8.00		360.00
09/05/25	EQ	02-517	2023 FORD F-350 (DD)	Rate: 10.00	9.00		90.00
09/05/25	EQ	05-421	2023 F-650 DUMP TRUCK	Rate: 45.00	8.00		360.00
09/08/25	EQ	02-517	2023 FORD F-350 (DD)	Rate: 10.00	2.00		20.00
Subtotal for Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: E EQUIPMENT					233.00	0.00	4,667.00
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR							
07/07/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962	9.00		1,002.68
07/08/25	PR	BOLJUA	JUAN A BOLVITO	Check# E53940	8.00		616.47
07/08/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962	10.00		1,145.86
07/08/25	PR	LANMAT	MATTHEW JEFFREY LANDREOS	Check# E53977	9.00		732.18
07/09/25	PR	BOLJUA	JUAN A BOLVITO	Check# E53940	9.00		714.90
07/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E53958	11.00		1,294.43
07/09/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962	10.00		1,145.86
07/09/25	PR	LANMAT	MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24
07/10/25	PR	BOLJUA	JUAN A BOLVITO	Check# E53940	10.00		813.32
07/10/25	PR	CHAFEL	FELIPE CHABLE-UC	Check# E53949	8.00		932.13
07/10/25	PR	FUEPOR	PORFIRIO A CETINA FUENTES	Check# E53961	8.00		932.13
07/10/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962	10.00		1,145.86
07/10/25	PR	LANMAT	MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24
07/10/25	PR	MARTJO	JOSE MARTINEZ	Check# E53984	8.00		904.69
07/11/25	PR	BOLJUA	JUAN A BOLVITO	Check# E53940	10.00		813.32
07/11/25	PR	CETBRA	BRAULIO DAMIAN CETINA PAR	Check# E53947	9.00		617.97
07/11/25	PR	CHAFEL	FELIPE CHABLE-UC	Check# E53949	9.00		1,084.54
07/11/25	PR	FUEPOR	PORFIRIO A CETINA FUENTES	Check# E53961	9.00		1,084.54
07/11/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962	10.00		1,145.84
07/11/25	PR	LANMAT	MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24
07/11/25	PR	MARTJO	JOSE MARTINEZ	Check# E53984	9.00		1,054.26
07/14/25	PR	CHAFEL	FELIPE CHABLE-UC	Check# E54034	8.00		932.12
07/14/25	PR	FUEPOR	PORFIRIO A CETINA FUENTES	Check# E54046	8.00		932.13
07/14/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047	6.00		716.10
07/14/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54065	5.00		416.62
07/15/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047	8.00		930.98
07/15/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	5.00		618.47
07/15/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54065	8.00		675.46
07/16/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047	10.00		1,145.86
07/16/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	9.00		1,084.53
07/16/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54065	9.00		732.18

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR							
07/17/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047	10.00		1,145.86
07/17/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	9.00		1,084.53
07/17/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54065	9.00		732.18
07/17/25	PR	MORJON	JONATAN ALEANDRO MORA GOMEZ	Check# E54081	9.00		1,121.60
07/17/25	PR	VELENR	ENRIQUE VELASQUEZ	Check# E54102	9.00		869.15
07/18/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047	9.00		1,002.66
07/18/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	8.00		932.14
07/18/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54065	8.00		631.11
07/21/25	PR	GARJER	JEREMIAH GARCIA	Check# E54134	4.00		429.75
07/21/25	PR	LANMAT	MATTHEW JEFFREY LANDERS	Check# E54150	4.00		315.55
07/31/25	PR	MEJZEN	ZENEL MEJIA	Check# E54244	6.00		699.10
07/31/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E54246	6.00		699.10
07/31/25	PR	MONROG	ROGELIO MONTES JR.	Check# E54247	6.00		746.13
07/31/25	PR	MONRSR	ROGELIO MONTES SR.	Check# E54248	6.00		699.10
08/01/25	PR	MORCOD	CODY W MORRILL	Check# E54249	3.00		435.30
08/01/25	PR	TURDAV	DAVID LEE TURPIN	Check# E54266	3.00		427.85
08/12/25	PR	MONROG	ROGELIO MONTES JR.	Check# E54418	6.00		746.13
08/12/25	PR	MORJON	JONATAN ALEANDRO MORA GOMEZ	Check# E54421	6.00		722.62
08/12/25	PR	VELENR	ENRIQUE VELASQUEZ	Check# E54444	6.00		537.89
08/12/25	PR	VELSER	SERGIO VELEZ CEJA	Check# E54445	6.00		537.89
09/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54630	9.00		1,084.54
09/04/25	PR	CETBRA	BRAULIO DAMIAN CETINA PAR	Check# E54638	8.00		530.13
09/04/25	PR	CRUZJO	JOSUE CRUZ	Check# E54647	8.00		932.13
09/04/25	PR	DAVDAR	DARYL W DAVIES	Check# E54648	9.00		1,321.84
09/04/25	PR	FUEPOR	PORFIRIO A CETINA FUENTES	Check# E54654	8.00		932.13
09/04/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E54668	9.00		758.11
09/05/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54630	8.00		932.13
09/05/25	PR	CETBRA	BRAULIO DAMIAN CETINA PAR	Check# E54638	7.00		463.86
09/05/25	PR	CRUZJO	JOSUE CRUZ	Check# E54647	7.00		815.62
09/05/25	PR	DAVDAR	DARYL W DAVIES	Check# E54648	9.00		1,321.84
09/05/25	PR	FUEPOR	PORFIRIO A CETINA FUENTES	Check# E54654	7.00		815.62
09/05/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E54668	7.00		570.15
09/08/25	PR	CRUZJO	JOSUE CRUZ	Check# E54734	2.00		233.03
09/08/25	PR	DAVDAR	DARYL W DAVIES	Check# E54735	2.00		283.20
10/02/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	4.00		466.07
10/02/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	4.00		566.41
10/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	5.00		582.58
10/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	1.00		141.61

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR					519.00	0.00	55,131.79	
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: M MATERIALS								
07/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6425125-0001 dated 7/ 9/25			1,419.08	
07/31/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6431266-0001 dated 7/17/25			302.44	
07/31/25	AP	GRAROC	GRANITEROCK	Invoice 2237288 dated 7/12/25			2,346.30	
07/31/25	AP	GRAROC	GRANITEROCK	Invoice 2238586 dated 7/19/25			2,030.21	
07/31/25	AP	GRAROC	GRANITEROCK	Invoice 2239883 dated 7/26/25			2,605.94	
07/31/25	AP	NTSMIK	NATIONAL TRENCH SAFETY	Invoice 1095759 dated 7/ 9/25			276.00	
07/31/25	AP	NTSMIK	NATIONAL TRENCH SAFETY	Invoice 1105000 dated 7/23/25			445.87	
07/31/25	AP	ROASTE	ROADWAY STEEL & FABRICATION	Invoice 11546 dated 7/18/25			878.46	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032274147 dated 7/10/25			1,582.18	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032290318 dated 7/11/25			341.91	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032300737 dated 7/11/25			331.31	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032340170 dated 7/15/25			797.15	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032379337 dated 7/16/25			576.53	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032399506 dated 7/17/25			325.64	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032413346 dated 7/18/25			230.92	
07/31/25	AP	WHICAP	WHITE CAP, L.P.	Invoice 50032434222 dated 7/21/25			783.40	
08/27/25	AP	GRAROC	GRANITEROCK	Invoice 2243623 dated 8/16/25 wd 8/12			1,202.81	
08/27/25	AP	NTSMIK	NATIONAL TRENCH SAFETY	Invoice 1123084 dated 8/20/25			445.87	
08/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 214157 dated 8/28/25			108.61	
08/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 214196 dated 8/28/25			1,230.47	
09/17/25	AP	NTSMIK	NATIONAL TRENCH SAFETY	Invoice 1134911 dated 9/ 8/25			148.62	
09/17/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1138980 dated 9/ 4/25			248.63	
09/25/25	AP	DAVDAR	DARYL W DAVIES	Invoice 09242025 REIMB dated 9/24/25			148.97	
09/30/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5624297 dated 9/25/25			584.43	
10/16/25	AP	ROASTE	ROADWAY STEEL & FABRICATION	Invoice 11876 dated 10/14/25			507.43	
10/16/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5656000 dated 10/ 8/25			495.18	
10/30/25	AP	UNISIT	UNITED SITE SERVICES	Invoice INV-5685334 dated 10/23/25			312.97	
10/31/25	AP	FI2370	BUSINESS CARD (MATT P.)	Invoice 2025 OCTOBER RECLASS dated 10/31/25			428.72	
10/31/25	AP	TENELE	TENNYSON ELECTRIC LLC	Invoice APP#1 dated 10/28/25			35,500.00	
Subtotal for Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: M MATERIALS					0.00	0.00	56,636.05	
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: S SUBCONTRACTORS								
10/31/25	AP	SILPAV	SILICON VALLEY PAVING, INC.	Invoice 999010190 dated 10/20/25			33,500.00	
Subtotal for Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: S SUBCONTRACTORS					0.00	0.00	33,500.00	
Phase: 948100 FW1 FD1 REPAIR Cost Type: E EQUIPMENT								
09/24/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	2.00		20.00	
09/25/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	5.00		50.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 948100 FW1 FD1 REPAIR Cost Type: E EQUIPMENT							
09/26/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	8.00		80.00
09/29/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	6.00		60.00
10/15/25	EQ	02-463	'13 FORD F-250 PICKUP (JOB)	Rate: 10.00	6.00		60.00
10/15/25	EQ	02-515	2023 FORD F350 UTILITY (PC)	Rate: 10.00	4.00		40.00
10/15/25	EQ	05-418	2021 PETERBILT 389 (DL)	Rate: 45.00	8.00		360.00
10/15/25	EQ	07-602	TRAILMAX (TD-42)TILT TRAILER	Rate: 10.00	8.00		80.00
10/15/25	EQ	14-429	430F2 BACKHOE	Rate: 38.00	8.00		304.00
10/20/25	EQ	02-523	2024 FORD F-350 (WT)	Rate: 10.00	6.00		60.00
Subtotal for Phase: 948100 FW1 FD1 REPAIR Cost Type: E EQUIPMENT					61.00	0.00	1,114.00
Phase: 948100 FW1 FD1 REPAIR Cost Type: L LABOR							
07/15/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	4.00		466.07
09/24/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	2.00		283.20
09/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54977	8.00		932.13
09/25/25	PR	CEJFRA	FRANCISCO CEJA	Check# E54983	8.00		912.53
09/25/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	5.00		708.01
09/25/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55012	8.00		651.59
09/26/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54977	8.00		932.13
09/26/25	PR	CEJFRA	FRANCISCO CEJA	Check# E54983	8.00		900.77
09/26/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	8.00		1,132.82
09/26/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55012	8.00		651.59
09/29/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	8.00		932.13
09/29/25	PR	CEJFRA	FRANCISCO CEJA	Check# E55399	8.00		908.62
09/29/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	6.00		849.61
09/29/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55431	8.00		651.59
10/01/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	5.00		582.58
10/01/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	2.00		283.20
10/15/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55716	6.00		699.10
10/15/25	PR	COLPAU	PAUL C. COLLINS	Check# E55727	4.00		566.41
10/15/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51969	11.00		1,294.44
10/20/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55822	6.00		699.10
10/20/25	PR	TUZWIL	WILMER TUZ	Check# E55911	6.00		774.21
Subtotal for Phase: 948100 FW1 FD1 REPAIR Cost Type: L LABOR					137.00	0.00	15,811.83
Phase: 948100 FW1 FD1 REPAIR Cost Type: M MATERIALS							
08/22/25	AP	FI0534	BUSINESS CARD (KEVIN J.)	Invoice 6343 AUGUST 2025 dated 8/ 4/25			1,167.87
09/30/25	AP	18TRUC	EIGHTEEN TRUCKING CO.	Invoice 202509-314 dated 9/30/25 wd 9/26			959.00
09/30/25	AP	ENDENV	ENDEMIC ENVIRONMENTAL SERVICES	Invoice 2117 dated 9/30/25 EWB#1122			3,000.00
09/30/25	AP	STECRE	STEVENS CREEK QUARRY, INC	Invoice 1142075 dated 9/26/25			808.66
09/30/25	AP	SUNAGG	DESILVA GATES CONSTRUCTION	Invoice Q1-069679 dated 9/26/25			378.12

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 948100 FW1 FD1 REPAIR Cost Type: M MATERIALS							
10/13/25	AP	FLOCON	FLOOD CONTROL INTERNATIONAL	Invoice INVU254304 dated 10/ 9/25			9,460.18
10/16/25	AP	CREEQU	CRESO EQUIPMENT RENTALS	Invoice 6483038-0001 dated 10/ 8/25			1,626.26
10/16/25	AP	ROASTE	ROADWAY STEEL & FABRICATION	Invoice 11875 dated 10/14/25			381.94
10/31/25	AP	ZANKER	ZANKER RECYCLING	Invoice 1020251148 dated 10/31/25			893.49
Subtotal for Phase: 948100 FW1 FD1 REPAIR Cost Type: M MATERIALS					0.00	0.00	18,675.52
Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: E EQUIPMENT							
02/28/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	4.00		40.00
02/28/25	EQ	02-478	'15 FORD F250 PICKUP (JOB)	Rate: 10.00	-4.00		-40.00
02/28/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	4.00		40.00
02/28/25	EQ	02-485	17' F350 UTILITY PICKUP (JM)	Rate: 10.00	-4.00		-40.00
Subtotal for Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: E EQUIPMENT					0.00	0.00	0.00
Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: L LABOR							
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185			
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236			
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249			
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253			
Subtotal for Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: L LABOR					0.00	0.00	0.00
Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: M MATERIALS							
01/31/25	AP	INCONC	INTERSTATE CONCRETE PUMPING	Invoice 301602A dated 7/11/24			-2,224.51
10/31/25	AP	LEVCON	LEVEL CONST. SUPPLY II, LLC.	Invoice 214636 dated 10/ 3/25			988.44
10/31/25	AP	MORHYD	MORSE HYDRAULICS	Invoice SI17614FR dated 10/17/25			8.35
10/31/25	AP	MORHYD	MORSE HYDRAULICS	Invoice SI17622FR dated 10/17/25			35.68
Subtotal for Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: M MATERIALS					0.00	0.00	-1,192.04
Job 314 Recap					8,802.50	28,403.35	2,747,065.45

Total for Job: 314 COYOTE FLOOD MANAGEMENT

Hours Amount	EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total
002040 Permit Fees	0.00 0.00	0.00 0.00	0.00 1,666.79	0.00 0.00	0.00 1,666.79
002100 F3 Survey	0.00 0.00	0.00 0.00	0.00 480.00	0.00 0.00	0.00 480.00
002120 Jobsite Directional Signa	8.00 304.00	18.00 1,467.93	0.00 0.00	0.00 0.00	26.00 1,771.93

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
002140 Temp Fence w/Green Screen		0.00 0.00	0.00 0.00	0.00 1,199.70	0.00 0.00	0.00 1,199.70		
002170 Pre-Construction Surveys		0.00 0.00	0.00 0.00	0.00 42,400.00	0.00 0.00	0.00 42,400.00		
002180 Engineers Offices		0.00 0.00	1.00 75.87	0.00 0.00	0.00 0.00	1.00 75.87		
004020 Construction Area Signs		0.00 0.00	16.50 1,351.92	0.00 0.00	0.00 0.00	16.50 1,351.92		
007030 Clean Staging Area-FW 1/3		8.00 456.00	99.00 7,848.83	0.00 4,330.63	0.00 0.00	107.00 12,635.46		
007040 Temp 6' CLF-Stage FW 1/3		0.00 0.00	0.00 0.00	0.00 2,520.61	0.00 0.00	0.00 2,520.61		
011040 Protect (E) Utilities & P		2.00 76.00	21.00 1,681.58	0.00 0.00	0.00 0.00	23.00 1,757.58		
011070 Protect (E) Structures		22.00 1,030.00	73.00 6,430.21	0.00 2,117.30	0.00 0.00	95.00 9,577.51		
011150 Remedial Repair Work		7.00 7.00	115.50 12,080.36	0.00 9,373.27	0.00 0.00	122.50 21,460.63		
016010 Jobsite Security		0.00 0.00	0.00 0.00	0.00 12,505.08	0.00 0.00	0.00 12,505.08		
021020 SWPPP Administration		0.00 0.00	0.00 0.00	0.00 9,325.00	0.00 0.00	0.00 9,325.00		
021040 Temporary Erosion Control		0.00 0.00	6.50 500.29	0.00 150.92	0.00 0.00	6.50 651.21		
021090 Control of Water		0.00 0.00	0.00 0.00	0.00 1,455.48	0.00 0.00	0.00 1,455.48		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
022904 Metcalf Pond Mitigation-K		0.00 0.00	0.00 0.00	0.00 0.00	0.00 12,868.00	0.00 12,868.00		
023904 Plant Establishment-KCI		0.00 0.00	0.00 0.00	0.00 0.00	0.00 22,125.30	0.00 22,125.30		
024050 Develop Site Access (FW5)		0.00 0.00	21.00 1,728.40	0.00 0.00	0.00 0.00	21.00 1,728.40		
024060 Develop Site Access (FW6)		0.00 0.00	20.00 1,594.29	0.00 0.00	0.00 0.00	20.00 1,594.29		
026020 Vibration Monitoring		0.00 0.00	0.00 0.00	0.00 5,600.00	0.00 0.00	0.00 5,600.00		
028040 Temp 6' CL Fence - FW1		0.00 0.00	0.00 0.00	0.00 3,120.46	0.00 0.00	0.00 3,120.46		
031020 Buy Vinyl Cap Material -		0.00 0.00	0.00 0.00	0.00 183.57	0.00 0.00	0.00 183.57		
032030 Seal Paired Sheetpile Joi		0.00 0.00	88.00 8,082.89	0.00 647.91	0.00 0.00	88.00 8,730.80		
034904 NATIVE RIPARIAN HABITAT R		0.00 0.00	0.00 0.00	0.00 0.00	0.00 50,071.00	0.00 50,071.00		
035904 EROSION CONTROL SEEDING -		0.00 0.00	0.00 0.00	0.00 0.00	0.00 9,498.40	0.00 9,498.40		
036904 EROSION CONTROL FABRIC -		0.00 0.00	0.00 0.00	0.00 0.00	0.00 46,920.45	0.00 46,920.45		
037904 TEMP MANUAL OR WATERING T		0.00 0.00	0.00 0.00	0.00 0.00	0.00 4,349.67	0.00 4,349.67		
038090 Water Test Flood Door		0.00 0.00	12.00 1,274.29	0.00 0.00	0.00 0.00	12.00 1,274.29		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
043010 BridgeConnection1/S-46FW1		0.00 0.00	0.00 0.00	0.00 1,502.07	0.00 0.00	0.00 1,502.07		
043020 UtilityPenetrationS-55FW1		0.00 0.00	0.00 0.00	0.00 3,250.00	0.00 0.00	0.00 3,250.00		
046040 Temp 6' CL Fence - FW2		0.00 0.00	0.00 0.00	0.00 1,915.36	0.00 0.00	0.00 1,915.36		
049030 Install Vinyl Cap - FW 2		0.00 0.00	28.00 2,731.82	0.00 0.00	0.00 0.00	28.00 2,731.82		
050030 Seal Paired Sheetpile Joi		0.00 0.00	56.00 5,579.84	0.00 647.91	0.00 0.00	56.00 6,227.75		
052904 NATIVE RIPARIAN HABITAT R		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -102,465.00	0.00 -102,465.00		
053904 NATIVE PLANT SEEDING - FW		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -9,192.00	0.00 -9,192.00		
054904 EROSION CONTROL FABRIC -		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -47,700.60	0.00 -47,700.60		
055904 TEMP MANUAL OR WATERING T		0.00 0.00	0.00 0.00	0.00 0.00	0.00 8,158.79	0.00 8,158.79		
056060 Install Door Tube Frame		0.00 0.00	0.00 0.00	0.00 2,846.84	0.00 0.00	0.00 2,846.84		
056080 Install Floodwall Door in		0.00 0.00	10.00 1,109.04	0.00 0.00	0.00 0.00	10.00 1,109.04		
056090 Water Test Flood Door FW2		0.00 0.00	13.00 1,389.70	0.00 0.00	0.00 0.00	13.00 1,389.70		
056902 FW Door, FW 2-CMC Rebar		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -0.01	0.00 -0.01		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
062020		0.00	0.00	0.00	0.00	0.00		
BridgeConnection1/S46FW2		0.00	0.00	1,502.07	0.00	1,502.07		
063030		0.00	0.00	0.00	0.00	0.00		
AMFT Fabricate Bollard FW		0.00	0.00	1,431.95	0.00	1,431.95		
063040		0.00	0.00	0.00	0.00	0.00		
Buy Concrete BF Bollard		0.00	0.00	149.06	0.00	149.06		
063902		0.00	0.00	0.00	0.00	0.00		
Install Steel Bollard FW5		0.00	0.00	0.00	19,201.50	19,201.50		
065030		1.00	1.00	0.00	0.00	2.00		
Restore Site - Temp Acces		38.00	103.93	0.00	0.00	141.93		
070030		0.00	16.00	0.00	0.00	16.00		
Install Vinyl Cap FW 3		0.00	1,722.09	0.00	0.00	1,722.09		
071030		0.00	0.00	0.00	0.00	0.00		
Seal Paired Sheetpile FW3		0.00	0.00	647.91	0.00	647.91		
073904		0.00	0.00	0.00	0.00	0.00		
NATIVE RIPARIAN HABITAT R		0.00	0.00	0.00	21,070.00	21,070.00		
074904		0.00	0.00	0.00	0.00	0.00		
TEMP MANUAL OR WATERING T		0.00	0.00	0.00	635.10	635.10		
075020		0.00	0.00	0.00	0.00	0.00		
AMFT FabricateBollard FW3		0.00	0.00	1,431.95	0.00	1,431.95		
076904		0.00	0.00	0.00	0.00	0.00		
EROSION CONTROL SEEDING -		0.00	0.00	0.00	3,064.00	3,064.00		
080040		0.00	0.00	0.00	0.00	0.00		
Temp 6' CL Fence - FW4		0.00	0.00	1,915.36	0.00	1,915.36		
084030		0.00	32.00	0.00	0.00	32.00		
Seal Paired Sheetpile Joi		0.00	2,503.05	1,889.74	0.00	4,392.79		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
084090 Wire Fence on Wall - FW4		0.00 0.00	0.00 0.00	0.00 634.40	0.00 0.00	0.00 634.40		
086904 NATIVE RIPARIAN HABITAT R		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -38,826.00	0.00 -38,826.00		
087904 NATIVE PLANT SEEDING - FW		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -3,064.00	0.00 -3,064.00		
088904 EROSION CONTROL FABRIC -		0.00 0.00	0.00 0.00	0.00 0.00	0.00 16,583.76	0.00 16,583.76		
089904 TEMP MANUAL OR WATERING T		0.00 0.00	0.00 0.00	0.00 0.00	0.00 3,175.20	0.00 3,175.20		
090090 Water Test Flood Door FW4		0.00 0.00	10.00 1,090.30	0.00 0.00	0.00 0.00	10.00 1,090.30		
093040 Install 16"DrainInlet FW4		0.00 0.00	18.00 2,035.09	0.00 0.00	0.00 0.00	18.00 2,035.09		
095020 Bridge Connection (1/S-46		0.00 0.00	0.00 0.00	0.00 1,502.07	0.00 0.00	0.00 1,502.07		
097010 AMFT Fabricate Bollard FW		0.00 0.00	0.00 0.00	0.00 1,431.94	0.00 0.00	0.00 1,431.94		
097020 Buy Concrete BF Bollard		0.00 0.00	0.00 0.00	0.00 149.07	0.00 0.00	0.00 149.07		
097030 Install Steel Bollard FW4		0.00 0.00	46.00 4,972.86	0.00 2,707.10	0.00 0.00	46.00 7,679.96		
097902 INSTALL STEEL BOLLARD FW4		0.00 0.00	0.00 0.00	0.00 0.00	0.00 19,201.50	0.00 19,201.50		
098080 Buy Flood Gate Matls FG1		0.00 0.00	0.00 0.00	0.00 379.83	0.00 0.00	0.00 379.83		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
098090 Install Flood Gate #1		0.00	8.00	0.00	0.00	8.00		
		0.00	917.19	0.00	0.00	917.19		
099130 FPS Encasement FW 4		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	889.51	0.00	889.51		
101020 Layout Temp Protect Fence		0.00	5.00	0.00	0.00	5.00		
		0.00	402.16	0.00	0.00	402.16		
101040 Temp 6' CL Fence - FW5		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	2,677.00	0.00	2,677.00		
104140 FPS Encasement FW 5		0.00	40.00	0.00	0.00	40.00		
		0.00	3,975.19	889.51	0.00	4,864.70		
104912 Elevation Bust		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	0.00	6,877.00	6,877.00		
105030 Seal Paired Sheetpile Jt		0.00	72.00	0.00	0.00	72.00		
		0.00	5,997.10	647.91	0.00	6,645.01		
107904 NATIVE RIPARIAN HABITAT R		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	0.00	189,242.90	189,242.90		
108904 PRIVATE LOT LANDSCAPING -		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	0.00	33,750.00	33,750.00		
111060 Install Door Tube Frame (		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	624.90	0.00	624.90		
111080 Install Floodwall Door in		0.00	16.00	0.00	0.00	16.00		
		0.00	1,774.46	0.00	0.00	1,774.46		
111090 Water Test Food Door FW 5		0.00	30.00	0.00	0.00	30.00		
		0.00	3,621.40	485.63	0.00	4,107.03		
113030 Final Grading&CleanupFW5		1.00	3.00	0.00	0.00	4.00		
		57.00	262.96	75.46	0.00	395.42		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
114030 Install 16"DrainInlet FW5		0.00 0.00	0.00 0.00	0.00 38.05	0.00 0.00	0.00 38.05		
116010 UtilityPenetrationS-55FW5		0.00 0.00	0.00 0.00	0.00 3,250.00	0.00 0.00	0.00 3,250.00		
118020 Restore SiteTempAccesFW5		0.00 0.00	286.00 26,877.44	0.00 3,069.43	0.00 0.00	286.00 29,946.87		
123140 FPS Encasement FW 6		0.00 0.00	124.00 11,592.97	0.00 889.51	0.00 0.00	124.00 12,482.48		
124040 Grade Working Bench-FW6		0.00 0.00	0.00 0.00	0.00 0.00	0.00 538.00	0.00 538.00		
126904 NATIVE RIPARIAN HABITAT R		0.00 0.00	0.00 0.00	0.00 0.00	0.00 157,309.00	0.00 157,309.00		
127904 PRIVATE LOT LANDSCAPING -		0.00 0.00	0.00 0.00	0.00 0.00	0.00 14,250.00	0.00 14,250.00		
128904 TEMP MANUAL OR WATERING T		0.00 0.00	0.00 0.00	0.00 0.00	0.00 10,425.24	0.00 10,425.24		
130904 SEEDING - FW 6		0.00 0.00	0.00 0.00	0.00 0.00	0.00 14,400.80	0.00 14,400.80		
131050 Construct Apron Ftg FG2		0.00 0.00	0.00 0.00	0.00 2,224.51	0.00 0.00	0.00 2,224.51		
131100 Install Flood Gate #2		0.00 0.00	8.00 917.19	0.00 0.00	0.00 0.00	8.00 917.19		
132100 Water Test Flood DoorFW6		0.00 0.00	12.00 1,445.21	0.00 0.00	0.00 0.00	12.00 1,445.21		
133030 Install 16" Drain Inlet		0.00 0.00	24.00 2,686.46	0.00 938.88	0.00 0.00	24.00 3,625.34		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
136020 Restore Site - Temp Acces		4.00 446.00	241.00 21,943.10	0.00 3,017.63	0.00 0.00	245.00 25,406.73		
138030 Install/Remove ESA Fence		0.00 0.00	43.50 3,600.21	0.00 0.00	0.00 0.00	43.50 3,600.21		
138040 Temp 6' CL Fence - FW7		0.00 0.00	0.00 0.00	0.00 6,475.39	0.00 0.00	0.00 6,475.39		
141120 FPS Encasement - FW 7		0.00 0.00	0.00 0.00	0.00 889.57	0.00 0.00	0.00 889.57		
141902 Conc Encase FW 7-CMC Reba		0.00 0.00	0.00 0.00	0.00 0.00	0.00 -0.01	0.00 -0.01		
142030 Seal Paired Sheetpile Jt		0.00 0.00	0.00 0.00	0.00 648.01	0.00 0.00	0.00 648.01		
144904 NATIVE RIPARIAN HABITAT R		0.00 0.00	0.00 0.00	0.00 0.00	0.00 48,461.00	0.00 48,461.00		
146904 TEMP MANUAL OR WATERING T		0.00 0.00	0.00 0.00	0.00 0.00	0.00 5,915.03	0.00 5,915.03		
148904 SEEDING - FW 7		0.00 0.00	0.00 0.00	0.00 0.00	0.00 10,417.60	0.00 10,417.60		
156904 MITIGATION PLANTING		0.00 0.00	0.00 0.00	0.00 0.00	0.00 5,977.00	0.00 5,977.00		
156914		0.00 0.00	0.00 0.00	0.00 0.00	0.00 8,224.00	0.00 8,224.00		
501100 GRADEALL EXPENSE		48.00 2,408.00	0.00 0.00	0.00 5,254.55	0.00 0.00	48.00 7,662.55		
501200 COMPRESSOR EXPENSE		8.00 120.00	0.00 0.00	0.00 0.00	0.00 0.00	8.00 120.00		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description		Additional Information	Hours	Quantity	Amount
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
501300 WATER TRAILER EXPENSE		52.00 360.00	0.00 0.00	0.00 0.00	0.00 0.00	52.00 360.00		
601100 Project Superintendent		0.00 0.00	226.00 25,653.44	0.00 0.00	0.00 0.00	226.00 25,653.44		
601500 Crew Subsistence Expense		0.00 0.00	0.00 0.00	0.00 2,755.92	0.00 0.00	0.00 2,755.92		
601700 Equipment Esc		0.00 102,301.00	0.00 0.00	0.00 0.00	0.00 0.00	0.00 102,301.00		
602100 Project Vehicles		917.00 9,430.00	0.00 0.00	0.00 0.00	0.00 0.00	917.00 9,430.00		
604100 Safety Supplies		0.00 0.00	0.00 0.00	0.00 1,359.78	0.00 0.00	0.00 1,359.78		
605200 Setup/Demob Yard		24.00 1,176.00	339.00 30,133.40	0.00 26,030.33	0.00 0.00	363.00 57,339.73		
605250 Punchlist / Demob Jobsite		86.00 3,506.50	753.00 62,243.31	0.00 7,262.24	0.00 0.00	839.00 73,012.05		
606100 Small Tools Expense		0.00 0.00	0.00 0.00	0.00 24,741.52	0.00 0.00	0.00 24,741.52		
607100 Equipment Transport		5.00 225.00	6.00 810.06	0.00 742.50	0.00 0.00	11.00 1,777.56		
608200 Outhouse / Dumpster		0.00 0.00	0.00 0.00	0.00 379.34	0.00 0.00	0.00 379.34		
608400 Construction Water		0.00 0.00	0.00 0.00	0.00 7,331.31	0.00 0.00	0.00 7,331.31		
612100 GNB Contract Bond		0.00 0.00	0.00 0.00	0.00 17,537.00	0.00 0.00	0.00 17,537.00		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
612150 GL Insurance Premium		0.00 0.00	0.00 0.00	0.00 29,241.00	0.00 0.00	0.00 29,241.00		
801100 UTILITY RELOCATE /REPLACE		0.00 0.00	0.00 0.00	0.00 0.00	0.00 0.00	0.00 0.00		
802100 REPAVE & OTHER REPAIR		201.00 4,949.50	479.50 43,056.40	0.00 34,981.47	0.00 11,640.00	680.50 94,627.37		
803100 UPRR COORDINATION		0.00 0.00	0.00 0.00	0.00 1,889.25	0.00 0.00	0.00 1,889.25		
804100 CROTCHS BEE EXPENSE		0.00 0.00	0.00 0.00	0.00 -28,224.44	0.00 0.00	0.00 -28,224.44		
841100 REPLACE DROP INLET FW2		0.00 0.00	0.00 0.00	0.00 1,514.08	0.00 9,750.00	0.00 11,264.08		
853100 SPLASH PAD CONFLICT FW2/4		23.00 230.00	91.00 9,067.58	0.00 2,775.36	0.00 0.00	114.00 12,072.94		
861100 SMALL UTILITY PEN FW6		8.00 80.00	16.00 1,250.30	0.00 235.23	0.00 0.00	24.00 1,565.53		
868100 GRADE DIFF FW5 STA 20+00		0.00 0.00	0.00 0.00	0.00 0.00	0.00 44,686.86	0.00 44,686.86		
877400 SECURITY CAMERA TRAILER		0.00 0.00	0.00 0.00	0.00 -2,880.25	0.00 0.00	0.00 -2,880.25		
885100 FENCE ADDITION		116.00 1,365.00	195.00 22,479.29	0.00 557.50	0.00 244,794.15	311.00 269,195.94		
890100 REBAR QC INSPECTION		0.00 0.00	0.00 0.00	0.00 3,177.50	0.00 0.00	0.00 3,177.50		
893100 ARCHITECTURAL ADDS FW 567		30.00 300.00	66.00 6,602.67	0.00 136.91	0.00 14,606.82	96.00 21,646.40		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
896100 DOOR DESIGN ISSUES		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	-1,962.00	0.00	-1,962.00		
899013 25-6 STOLEN FENCE PANELS		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	3,007.50	0.00	3,007.50		
909100 ROOF & DWY DRAINS-FW5		6.00	10.00	0.00	0.00	16.00		
		60.00	758.36	0.00	0.00	818.36		
915100 RESTORATION IMPROVEMENTS		326.00	590.50	0.00	0.00	916.50		
		6,860.00	53,249.05	45,254.23	0.00	105,363.28		
917300 SHEETPILE THCKNESS REPIAR		8.00	8.00	0.00	0.00	16.00		
		120.00	907.52	0.00	0.00	1,027.52		
923300 REPAIR SEALS ON FLD DOORS		0.00	16.00	0.00	0.00	16.00		
		0.00	1,812.48	-48,234.07	0.00	-46,421.59		
924100 MMBO SPOILS PART 3		144.00	108.50	0.00	0.00	252.50		
		10,642.00	11,320.92	47,237.90	0.00	69,200.82		
925100 ADDED WORK FW7 PART 2		53.50	126.50	0.00	0.00	180.00		
		591.00	12,376.43	24,135.39	2,455.00	39,557.82		
926101 EROSION CONTROL FABRIC		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	0.00	195,215.82	195,215.82		
927100 MISC EXPENSES AFTER 10/31		45.00	63.00	0.00	0.00	108.00		
		1,190.00	4,780.16	298,659.20	0.00	304,629.36		
928100 FW5 CONCRETE STAIRS		16.00	32.00	0.00	0.00	48.00		
		160.00	3,417.44	5,786.64	9,306.00	18,670.08		
931400 GALVINIZING TOUCH UP		19.00	20.00	0.00	0.00	39.00		
		235.00	2,306.64	19,414.91	0.00	21,956.55		
932200 CROTCH'S BEE-2ND SEASON		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	38,724.44	0.00	38,724.44		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
934100 REPAIR 166 ARROYO WY DRWY		37.00 891.50	78.00 6,766.91	0.00 2,667.32	0.00 0.00	115.00 10,325.73		
935100 REPAIR 70 S 17TH ST DRVWY		46.00 918.00	174.50 14,677.21	0.00 2,782.05	0.00 0.00	220.50 18,377.26		
936100 REPAIR WILLIAM ST DRVWY		18.00 602.00	53.50 4,538.53	0.00 1,759.42	0.00 0.00	71.50 6,899.95		
937100 FLAP GATE MODIFICATIONS		122.50 1,345.00	265.50 25,201.75	0.00 11,917.72	0.00 0.00	388.00 38,464.47		
938100 LANDSCAPE MULCH		15.50 449.00	19.00 1,729.19	0.00 0.00	0.00 67,499.74	34.50 69,677.93		
940100 SHEET PILE GOUGE REPAIR		12.00 120.00	12.00 1,148.84	0.00 105.00	0.00 0.00	24.00 1,373.84		
941100 ADD'TL TVING AND SURVYNG		0.00 0.00	0.00 0.00	0.00 20,349.92	0.00 0.00	0.00 20,349.92		
943200 STRIPING PUBLIC STORAGE		0.00 0.00	0.00 0.00	0.00 0.00	0.00 8,925.00	0.00 8,925.00		
944300 HANDRAIL FITTING BC-ATWAT		8.00 80.00	18.00 1,898.85	0.00 -2,894.77	0.00 0.00	26.00 -915.92		
945100 MODIFY VINYL CAP FW4		1.50 15.00	3.00 230.29	0.00 0.00	0.00 0.00	4.50 245.29		
946100 FW2 FD1 SECURITY		0.00 0.00	0.00 0.00	0.00 1,200.00	0.00 0.00	0.00 1,200.00		
947200 SVP DRAINAGE REPAIR WORK		233.00 4,667.00	519.00 55,131.79	0.00 56,636.05	0.00 33,500.00	752.00 149,934.84		
948100 FW1 FD1 REPAIR		61.00 1,114.00	137.00 15,811.83	0.00 18,675.52	0.00 0.00	198.00 35,601.35		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description		Additional Information	Hours	Quantity	Amount
		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
		0.00	0.00	0.00	0.00	0.00		
		0.00	0.00	-1,192.04	0.00	-1,192.04		
		2,743.00	6,059.50	0.00	0.00	8,802.50		
		158,924.50	572,728.26	831,570.68	1,183,842.01	2,747,065.45		

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?						Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information		Hours	Quantity	Amount
Report Recap by Job			2,233	records processed	Report Totals	8,802.50	28,403.35	2,747,065.45
<i>Hours</i>								
Amount		EQUIPMENT	LABOR	MATERIALS	SUBCONTRACTOR	Total		
314 COYOTE FLOOD MANAGEMENT		2,743.00 158,924.50	6,059.50 572,728.26	0.00 831,570.68	0.00 1,183,842.01	8,802.50 2,747,065.45		
Total		2,743.00 158,924.50	6,059.50 572,728.26	0.00 831,570.68	0.00 1,183,842.01	8,802.50 2,747,065.45		