

Report Selections:	Job:	314	Inv. Item:	ALL
	Phase:	ALL	Job Status:	Active
	Cost Type:	L	Phase Status:	Active, Inactive, Complete
	Tran. Type:	PR	Division:	ALL
	Vendor:	ALL	Customer:	ALL
	Employee:	ALL	Draw Appl. #:	ALL
	Equipment:	ALL	A/P Contract Labor Hours?	No
			Master Job?	No

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 002120 Jobsite Directional Signa Cost Type: L LABOR								
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	1.00		73.08	
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	1.00		73.08	
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	1.00		75.87	
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	3.00		232.04	
02/19/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	4.00		300.99	
02/19/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	4.00		409.41	
02/19/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	4.00		303.46	
Subtotal for Phase: 002120 Jobsite Directional Signa Cost Type: L LABOR					18.00	0.00	1,467.93	
Phase: 002180 Engineers Offices Cost Type: L LABOR								
01/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87	
Subtotal for Phase: 002180 Engineers Offices Cost Type: L LABOR					1.00	0.00	75.87	
Phase: 004020 Construction Area Signs Cost Type: L LABOR								
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	1.00		73.08	
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	1.00		73.08	
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	1.00		75.87	
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	1.50		116.02	
02/19/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	4.00		300.99	
02/19/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	4.00		409.41	
02/19/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	4.00		303.47	
Subtotal for Phase: 004020 Construction Area Signs Cost Type: L LABOR					16.50	0.00	1,351.92	
Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: L LABOR								
03/26/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45	
03/26/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.63	
03/27/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45	
03/27/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.63	
03/28/25	PR	GILJES	JOSE JESUS GIL	Check# E52526	8.00		643.45	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: L LABOR								
03/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52529	8.00		584.62	
03/31/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	8.00		584.63	
03/31/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	8.00		643.45	
03/31/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	8.00		584.63	
04/01/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	5.00		402.16	
04/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	3.00		219.23	
04/02/25	PR	ALVROG	ROGELIO ALVAREZ	Check# E52572	8.00		867.82	
04/02/25	PR	GILJES	JOSE JESUS GIL	Check# E52597	8.00		643.45	
04/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	3.00		219.23	
Subtotal for Phase: 007030 Clean Staging Area-FW 1/3 Cost Type: L LABOR					99.00	0.00	7,848.83	
Phase: 011040 Protect (E) Utilities & P Cost Type: L LABOR								
01/15/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	2.00		153.23	
01/15/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	2.00		153.23	
01/15/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	6.00		459.69	
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.00		243.62	
01/15/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	6.00		459.70	
01/15/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	2.00		212.11	
Subtotal for Phase: 011040 Protect (E) Utilities & P Cost Type: L LABOR					21.00	0.00	1,681.58	
Phase: 011070 Protect (E) Structures Cost Type: L LABOR								
01/13/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	8.00		612.94	
01/13/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	8.00		612.93	
01/13/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	1.50		121.81	
01/13/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	8.00		848.45	
01/14/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	4.50		344.78	
01/14/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	2.00		211.41	
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	1.50		121.81	
01/14/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	3.50		268.16	
01/14/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	4.50		477.26	
01/16/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80	
01/16/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	8.00		612.94	
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.50		284.23	
01/16/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	8.00		612.94	
01/16/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	8.00		877.75	
Subtotal for Phase: 011070 Protect (E) Structures Cost Type: L LABOR					73.00	0.00	6,430.21	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 011150 Remedial Repair Work Cost Type: L LABOR							
01/02/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	6.50		826.44
01/02/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	8.00		1,183.65
01/02/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51554	10.00		973.70
01/02/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	9.50		1,182.70
01/02/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	8.50		1,063.96
01/02/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	7.00		697.54
01/03/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	5.00		593.77
01/03/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	4.00		528.35
01/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51554	5.00		460.27
01/03/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	3.00		356.26
01/03/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	5.00		593.77
01/03/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	3.00		276.14
03/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	10.00		851.50
03/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52392	10.00		771.01
03/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405	10.00		910.07
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	1.00		80.43
04/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52567	5.00		365.40
04/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52600	5.00		365.40
Subtotal for Phase: 011150 Remedial Repair Work Cost Type: L LABOR					115.50	0.00	12,080.36
Phase: 021040 Temporary Erosion Control Cost Type: L LABOR							
01/08/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	2.00		153.23
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/08/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	2.00		153.23
01/08/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	2.00		153.23
Subtotal for Phase: 021040 Temporary Erosion Control Cost Type: L LABOR					6.50	0.00	500.29
Phase: 024050 Develop Site Access (FW5) Cost Type: L LABOR							
02/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	6.00		455.21
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	3.00		241.29
02/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	6.00		515.95
02/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	6.00		515.95
Subtotal for Phase: 024050 Develop Site Access (FW5) Cost Type: L LABOR					21.00	0.00	1,728.40
Phase: 024060 Develop Site Access (FW6) Cost Type: L LABOR							
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	4.00		321.73
02/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052	8.00		584.63

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?					Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 024060 Develop Site Access (FW6) Cost Type: L LABOR							
02/10/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52060	8.00		687.93
Subtotal for Phase: 024060 Develop Site Access (FW6) Cost Type: L LABOR					20.00	0.00	1,594.29
Phase: 032030 Seal Paired Sheetpile Joi Cost Type: L LABOR							
01/13/25	PR FUEJOS		JOSE BALDEMAR GONZALEZ FUENTES	Check# E51702	8.00		937.54
01/13/25	PR GILJES		JOSE JESUS GIL	Check# E51707	8.00		671.81
01/13/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94
01/13/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43
01/13/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43
01/13/25	PR MEJZEN		ZENEL MEJIA	Check# E51731	8.00		934.67
01/13/25	PR MONFRA		FRANCISCO AGUSTIN MONTES	Check# E51733	8.00		950.02
02/26/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52176	8.00		587.04
02/26/25	PR GILJES		JOSE JESUS GIL	Check# E52216	8.00		643.45
02/26/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63
02/26/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93
Subtotal for Phase: 032030 Seal Paired Sheetpile Joi Cost Type: L LABOR					88.00	0.00	8,082.89
Phase: 038090 Water Test Flood Door Cost Type: L LABOR							
02/27/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	3.00		219.24
02/27/25	PR BRENOR		NORMAN BRESHEARS	Check# E52189	3.00		332.71
03/03/25	PR BRENOR		NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/03/25	PR COLPAU		PAUL C. COLLINS	Check# E52293	2.00		269.73
03/03/25	PR GOMROG		ROGELIO GOMEZ	Check# E52309	2.00		230.81
Subtotal for Phase: 038090 Water Test Flood Door Cost Type: L LABOR					12.00	0.00	1,274.29
Phase: 049030 Install Vinyl Cap - FW 2 Cost Type: L LABOR							
02/11/25	PR AYAGUA		GUADALUPE AYALA HERNANDEZ	Check# E52037	8.00		584.62
02/11/25	PR BECEVI		VICTOR M BECERRA	Check# 51608	4.00		443.62
02/11/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E52061	4.00		312.80
02/11/25	PR MARJAV		JAVIER MARTINEZ	Check# E52063	8.00		947.15
02/11/25	PR ORTHEC		HECTOR ORTEGA VILLALOBOS	Check# E52071	4.00		443.63
02/22/25	PR BECEVI		VICTOR M BECERRA	Check# 51608	-4.00		-443.62
02/22/25	PR BECEVI		VICTOR M BECERRA	Check# 51615	4.00		443.62
Subtotal for Phase: 049030 Install Vinyl Cap - FW 2 Cost Type: L LABOR					28.00	0.00	2,731.82
Phase: 050030 Seal Paired Sheetpile Joi Cost Type: L LABOR							
01/14/25	PR FUEJOS		JOSE BALDEMAR GONZALEZ FUENTES	Check# E51702	8.00		937.54
01/14/25	PR GILJES		JOSE JESUS GIL	Check# E51707	8.00		671.81

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 050030 Seal Paired Sheetpile Joi Cost Type: L LABOR								
01/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94	
01/14/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43	
01/14/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43	
01/14/25	PR	MEJZEN	ZENEL MEJIA	Check# E51731	8.00		934.67	
01/14/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51733	8.00		950.02	
Subtotal for Phase: 050030 Seal Paired Sheetpile Joi Cost Type: L LABOR					56.00	0.00	5,579.84	
Phase: 056080 Install Floodwall Door in Cost Type: L LABOR								
04/01/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52576	5.00		554.52	
04/01/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52599	5.00		554.52	
Subtotal for Phase: 056080 Install Floodwall Door in Cost Type: L LABOR					10.00	0.00	1,109.04	
Phase: 056090 Water Test Flood Door FW2 Cost Type: L LABOR								
02/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	3.00		219.24	
02/27/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	3.00		332.71	
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80	
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73	
03/03/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	3.00		346.22	
Subtotal for Phase: 056090 Water Test Flood Door FW2 Cost Type: L LABOR					13.00	0.00	1,389.70	
Phase: 065030 Restore Site - Temp Acces Cost Type: L LABOR								
02/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E52255	1.00		103.93	
Subtotal for Phase: 065030 Restore Site - Temp Acces Cost Type: L LABOR					1.00	0.00	103.93	
Phase: 070030 Install Vinyl Cap FW 3 Cost Type: L LABOR								
01/14/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	4.00		306.46	
01/14/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	4.00		463.12	
01/14/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	4.00		489.39	
01/14/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	4.00		463.12	
Subtotal for Phase: 070030 Install Vinyl Cap FW 3 Cost Type: L LABOR					16.00	0.00	1,722.09	
Phase: 084030 Seal Paired Sheetpile Joi Cost Type: L LABOR								
02/25/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52176	8.00		587.04	
02/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52216	8.00		643.45	
02/25/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63	
02/25/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93	
Subtotal for Phase: 084030 Seal Paired Sheetpile Joi Cost Type: L LABOR					32.00	0.00	2,503.05	
Phase: 090090 Water Test Flood Door FW4 Cost Type: L LABOR								
02/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52178	2.00		146.15	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 090090 Water Test Flood Door FW4 Cost Type: L LABOR								
02/27/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	2.00		221.81	
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80	
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73	
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81	
Subtotal for Phase: 090090 Water Test Flood Door FW4 Cost Type: L LABOR					10.00	0.00	1,090.30	
Phase: 093040 Install 16"DrainInlet FW4 Cost Type: L LABOR								
01/07/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	4.00		420.47	
01/07/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	4.00		475.01	
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	5.00		545.85	
01/10/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	5.00		593.76	
Subtotal for Phase: 093040 Install 16"DrainInlet FW4 Cost Type: L LABOR					18.00	0.00	2,035.09	
Phase: 097030 Install Steel Bollard FW4 Cost Type: L LABOR								
01/02/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51517	8.00		612.93	
01/02/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	6.00		712.51	
01/02/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51570	8.00		950.02	
01/02/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	6.00		712.51	
01/03/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51517	4.50		344.79	
01/03/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	4.50		534.39	
01/03/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51557	4.50		571.32	
01/03/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	4.50		534.39	
Subtotal for Phase: 097030 Install Steel Bollard FW4 Cost Type: L LABOR					46.00	0.00	4,972.86	
Phase: 098090 Install Flood Gate #1 Cost Type: L LABOR								
01/21/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	4.00		443.62	
01/21/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	4.00		473.57	
Subtotal for Phase: 098090 Install Flood Gate #1 Cost Type: L LABOR					8.00	0.00	917.19	
Phase: 101020 Layout Temp Protect Fence Cost Type: L LABOR								
02/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52005	5.00		402.16	
Subtotal for Phase: 101020 Layout Temp Protect Fence Cost Type: L LABOR					5.00	0.00	402.16	
Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR								
02/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51995	1.00		73.08	
02/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51601	1.00		110.91	
02/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52015	1.00		78.20	
02/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52016	1.00		118.39	
02/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52022	1.00		110.91	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR							
02/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52024	1.00		110.91
02/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52037	4.00		292.31
02/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	2.00		221.81
02/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	8.00		625.60
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	2.00		236.78
02/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	8.00		887.23
02/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80
02/11/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	4.00		443.62
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	4.00		443.64
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	-6.00		-665.43
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51615	6.00		665.43
Subtotal for Phase: 104140 FPS Encasement FW 5 Cost Type: L LABOR					40.00	0.00	3,975.19
Phase: 105030 Seal Paired Sheetpile Jt Cost Type: L LABOR							
01/15/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	8.00		671.81
01/15/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.94
01/15/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.43
01/15/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.43
01/15/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	8.00		736.44
02/28/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52176	8.00		587.03
02/28/25	PR	GILJES	JOSE JESUS GIL	Check# E52216	8.00		643.46
02/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52219	8.00		584.63
02/28/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52234	8.00		687.93
Subtotal for Phase: 105030 Seal Paired Sheetpile Jt Cost Type: L LABOR					72.00	0.00	5,997.10
Phase: 111080 Install Floodwall Door in Cost Type: L LABOR							
04/02/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52576	8.00		887.23
04/02/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52599	8.00		887.23
Subtotal for Phase: 111080 Install Floodwall Door in Cost Type: L LABOR					16.00	0.00	1,774.46
Phase: 111090 Water Test Food Door FW 5 Cost Type: L LABOR							
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	1.00		109.18
01/10/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	1.00		118.75
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	1.00		141.89
02/28/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	4.00		443.62
02/28/25	PR	COLPAU	PAUL C. COLLINS	Check# E52202	4.00		539.47
02/28/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	4.00		462.63

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 111090 Water Test Food Door FW 5 Cost Type: L LABOR							
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	3.00		332.71
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	3.00		404.59
03/03/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	3.00		346.22
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81
Subtotal for Phase: 111090 Water Test Food Door FW 5 Cost Type: L LABOR					30.00	0.00	3,621.40
Phase: 113030 Final Grading&CleanupFW5 Cost Type: L LABOR							
01/07/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	1.00		76.62
01/07/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	1.00		76.62
01/07/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	1.00		109.72
Subtotal for Phase: 113030 Final Grading&CleanupFW5 Cost Type: L LABOR					3.00	0.00	262.96
Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR							
01/20/25	PR	GILJES	JOSE JESUS GIL	Check# E51798	8.00		643.45
01/20/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51800	8.00		604.77
01/27/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/27/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23
01/27/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60
01/27/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	8.00		947.15
01/27/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/27/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23
01/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/28/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23
01/28/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60
01/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	4.00		473.57
01/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23
01/29/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	6.00		446.85
01/29/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	4.00		443.62
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	2.00		156.40
01/29/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	7.00		828.75
01/29/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23
01/29/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	6.00		665.42
01/30/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	8.00		595.80
01/30/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR								
01/30/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	8.00		687.92	
01/30/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	8.00		947.15	
01/30/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	8.00		887.23	
01/30/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	8.00		887.23	
01/30/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	8.00		687.93	
02/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	2.00		151.73	
02/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	1.00		80.43	
02/10/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	2.00		171.98	
02/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	2.00		171.98	
02/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033	11.00		898.71	
02/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	11.00		955.51	
02/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052	11.00		864.20	
02/11/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E52056	11.00		1,021.14	
02/11/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52060	11.00		1,021.14	
02/11/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51613	11.00		1,021.13	
03/03/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52271	4.00		292.30	
03/03/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	4.00		321.73	
03/03/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	4.00		292.31	
03/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	4.00		343.96	
Subtotal for Phase: 118020 Restore SiteTempAccesFW5 Cost Type: L LABOR					286.00	0.00	26,877.44	
Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR								
01/14/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	2.00		231.55	
01/14/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	2.00		244.70	
01/14/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	2.00		231.55	
01/15/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74	
01/15/25	PR	RENJAE	JAEEL RENTERIA	Check# E51745	8.00		536.36	
01/16/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.94	
01/16/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74	
01/16/25	PR	RENJAE	JAEEL RENTERIA	Check# E51745	8.00		536.34	
01/21/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.93	
01/21/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	8.00		638.41	
01/21/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23	
01/22/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	4.00		303.46	
01/22/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	4.00		319.21	
01/22/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	4.00		443.62	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR								
01/29/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	4.00		443.62	
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	4.00		312.80	
01/30/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	8.00		887.23	
01/30/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	8.00		625.60	
02/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52037	4.00		292.31	
02/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	6.00		665.43	
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	2.00		236.78	
02/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	6.00		665.42	
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51608	-6.00		-665.43	
02/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51615	6.00		665.43	
Subtotal for Phase: 123140 FPS Encasement FW 6 Cost Type: L LABOR					124.00	0.00	11,592.97	
Phase: 131100 Install Flood Gate #2 Cost Type: L LABOR								
01/21/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	4.00		443.62	
01/21/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	4.00		473.57	
Subtotal for Phase: 131100 Install Flood Gate #2 Cost Type: L LABOR					8.00	0.00	917.19	
Phase: 132100 Water Test Flood DoorFW6 Cost Type: L LABOR								
02/28/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	2.00		221.81	
02/28/25	PR	COLPAU	PAUL C. COLLINS	Check# E52202	2.00		269.74	
02/28/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	2.00		231.32	
03/04/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	2.00		221.80	
03/04/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	2.00		269.73	
03/04/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52309	2.00		230.81	
Subtotal for Phase: 132100 Water Test Flood DoorFW6 Cost Type: L LABOR					12.00	0.00	1,445.21	
Phase: 133030 Install 16" Drain Inlet Cost Type: L LABOR								
01/07/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	4.00		420.47	
01/07/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	4.00		475.01	
01/08/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	8.00		840.95	
01/08/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	8.00		950.03	
Subtotal for Phase: 133030 Install 16" Drain Inlet Cost Type: L LABOR					24.00	0.00	2,686.46	
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR								
01/02/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535	8.00		882.33	
01/02/25	PR	SUAJAI	JAIME I SUAZO	Check# E51578	8.00		656.23	
01/02/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51585	8.00		612.93	
01/03/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535	8.00		882.31	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR								
01/03/25	PR GILJES		JOSE JESUS GIL	Check# E51538	8.00		676.22	
01/03/25	PR GOMGIO		GIOVANNI ALEXANDER GOMEZ	Check# 51549	8.00		612.93	
01/03/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51541	8.00		612.95	
01/03/25	PR MARGUS		GUSTAVO MARTIN	Check# E51556	8.00		612.93	
01/03/25	PR YOJONA		JONATHON DILLON YOUNG	Check# E51585	8.00		612.95	
01/07/25	PR FUEJOS		JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	3.00		356.26	
01/07/25	PR GARJER		JEREMIAH GARCIA	Check# E51618	8.00		882.33	
01/07/25	PR GILJES		JOSE JESUS GIL	Check# E51621	3.00		253.58	
01/07/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.94	
01/07/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# 51559	3.00		276.16	
01/07/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51638	3.00		276.16	
01/07/25	PR MEJZEN		ZENEL MEJIA	Check# E51644	3.00		356.26	
01/07/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51562	3.00		276.16	
01/07/25	PR SUAJAI		JAIME I SUAZO	Check# E51662	8.00		656.24	
01/07/25	PR YOJONA		JONATHON DILLON YOUNG	Check# E51670	8.00		612.94	
01/08/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24	
01/08/25	PR FUEJOS		JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.02	
01/08/25	PR GARJER		JEREMIAH GARCIA	Check# E51618	8.00		882.32	
01/08/25	PR GILJES		JOSE JESUS GIL	Check# E51621	8.00		676.22	
01/08/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.94	
01/08/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.43	
01/08/25	PR MEJZEN		ZENEL MEJIA	Check# E51644	8.00		950.03	
01/08/25	PR MONFRA		FRANCISCO AGUSTIN MONTES	Check# E51645	8.00		950.03	
01/08/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.43	
01/08/25	PR SUAJAI		JAIME I SUAZO	Check# E51662	8.00		656.24	
01/08/25	PR YOJONA		JONATHON DILLON YOUNG	Check# E51670	8.00		612.94	
01/09/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51613	2.00		216.06	
01/09/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51624	2.00		153.23	
01/09/25	PR MONFRA		FRANCISCO AGUSTIN MONTES	Check# E51645	2.00		237.50	
01/09/25	PR SUAJAI		JAIME I SUAZO	Check# E51662	8.00		656.23	
01/09/25	PR YOJONA		JONATHON DILLON YOUNG	Check# E51670	8.00		612.94	
01/10/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51613				
01/10/25	PR GILJES		JOSE JESUS GIL	Check# E51621				
01/10/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51624				
01/10/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# 51559				

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR								
01/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638				
01/10/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644				
01/10/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645				
03/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	3.00		241.29	
03/04/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	3.00		219.23	
03/04/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	3.00		257.97	
Subtotal for Phase: 136020 Restore Site - Temp Acces Cost Type: L LABOR					241.00	0.00	21,943.10	
Phase: 138030 Install/Remove ESA Fence Cost Type: L LABOR								
01/07/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.94	
01/07/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	8.00		612.94	
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	3.50		284.23	
01/07/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24	
01/07/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	8.00		612.93	
01/07/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	8.00		612.93	
Subtotal for Phase: 138030 Install/Remove ESA Fence Cost Type: L LABOR					43.50	0.00	3,600.21	
Phase: 601100 Project Superintendent Cost Type: L LABOR								
01/03/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511			50.00	
01/03/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519			180.00	
01/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527			361.52	
01/03/25	PR	GARJER	JEREMIAH GARCIA	Check# E51535			100.00	
01/03/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555			240.00	
01/03/25	PR	NAVJOS	JOSE A NAVARRO	Check# E51567			25.00	
01/03/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568			240.00	
01/03/25	PR	SADTRA	TRAVIS CHASE SADLER	Check# E51577			120.00	
01/03/25	PR	VELWIL	WILLIAM A VELASCO	Check# E51584			120.00	
01/06/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	8.00		649.67	
01/06/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24	
01/06/25	PR	DECNEI	NEIL AARON DECKER	Check# E51612	8.00		932.51	
01/06/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.24	
01/06/25	PR	GARJER	JEREMIAH GARCIA	Check# E51618	8.00		882.33	
01/06/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.22	
01/06/25	PR	GOMROG	ROGELIO GOMEZ	Check# E51623	8.00		917.19	
01/06/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68	
01/10/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596			240.00	
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608			451.90	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 601100 Project Superintendent Cost Type: L LABOR								
01/10/25	PR GARJER		JEREMIAH GARCIA	Check# E51618			75.00	
01/10/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51639			240.00	
01/10/25	PR OCHVEN		VENTURA OCHOA	Check# E51650			240.00	
01/17/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51726			240.00	
01/17/25	PR OCHVEN		VENTURA OCHOA	Check# E51738			240.00	
01/24/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51816			240.00	
01/31/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51912			300.00	
02/05/25	PR CHAHUG		HUGO CHAVEZ	Check# E51998	8.00		632.13	
02/05/25	PR GILJES		JOSE JESUS GIL	Check# E52005	8.00		643.45	
02/05/25	PR MARJAV		JAVIER MARTINEZ	Check# E52016	8.00		947.15	
02/07/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E52015			60.00	
02/14/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E52061			120.00	
02/21/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E52138			60.00	
02/28/25	PR COLPAU		PAUL C. COLLINS	Check# E52202			90.38	
03/04/25	PR COLPAU		PAUL C. COLLINS	Check# E52293			180.76	
03/05/25	PR GILJES		JOSE JESUS GIL	Check# E52307	8.00		643.45	
03/05/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63	
03/05/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93	
03/06/25	PR GILJES		JOSE JESUS GIL	Check# E52307	8.00		643.45	
03/06/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63	
03/06/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93	
03/07/25	PR GILJES		JOSE JESUS GIL	Check# E52307	8.00		643.46	
03/07/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52310	8.00		584.63	
03/07/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52324	8.00		687.93	
03/11/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52359	8.00		584.63	
03/11/25	PR GILJES		JOSE JESUS GIL	Check# E52389	2.00		160.86	
03/11/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.93	
03/12/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52359	8.00		584.63	
03/12/25	PR GILJES		JOSE JESUS GIL	Check# E52389	8.00		643.45	
03/12/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.93	
03/13/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52359	8.00		584.63	
03/13/25	PR GILJES		JOSE JESUS GIL	Check# E52389	8.00		643.46	
03/13/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E52405	8.00		687.92	
03/14/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E52406			60.00	
03/14/25	PR OCHVEN		VENTURA OCHOA	Check# E52415			120.00	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 601100 Project Superintendent Cost Type: L LABOR								
04/18/25	PR	GILJES	JOSE JESUS GIL	Check# E52739			160.00	
04/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52822			96.00	
05/16/25	PR	GILJES	JOSE JESUS GIL	Check# E53199			96.00	
06/13/25	PR	GILJES	JOSE JESUS GIL	Check# E53532			32.00	
07/11/25	PR	GARJER	JEREMIAH GARCIA	Check# E53962			125.00	
07/11/25	PR	GILJES	JOSE JESUS GIL	Check# E53964			32.00	
07/18/25	PR	GARJER	JEREMIAH GARCIA	Check# E54047			125.00	
09/26/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987			94.53	
10/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403			189.06	
Subtotal for Phase: 601100 Project Superintendent Cost Type: L LABOR					226.00	0.00	25,653.44	
Phase: 605200 Setup/Demob Yard Cost Type: L LABOR								
01/02/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511	4.00		438.87	
01/02/25	PR	DECNEI	NEIL AARON DECKER	Check# E51531	4.00		470.62	
01/02/25	PR	GILJES	JOSE JESUS GIL	Check# E51538	8.00		676.21	
01/02/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51549	8.00		612.94	
01/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51541	8.00		612.93	
01/02/25	PR	GUZADR	ADRIAN GUZMAN	Check# E51543	4.00		306.46	
01/02/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E51548	4.00		306.46	
01/02/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51556	8.00		612.94	
01/03/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51546	4.00		306.46	
01/03/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555	4.50		371.86	
01/03/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51570	4.50		534.39	
01/03/25	PR	RENJAE	JAELE RENTERIA	Check# E51574	4.00		268.19	
01/07/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93	
01/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.06	
01/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.03	
01/07/25	PR	RENJAE	JAELE RENTERIA	Check# E51656	8.00		536.36	
01/08/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93	
01/08/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.06	
01/08/25	PR	RENJAE	JAELE RENTERIA	Check# E51656	8.00		536.36	
01/09/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	8.00		612.93	
01/09/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	6.00		495.80	
01/09/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.03	
01/09/25	PR	RENJAE	JAELE RENTERIA	Check# E51656	8.00		536.36	
01/10/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	4.00		306.48	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605200 Setup/Demob Yard Cost Type: L LABOR							
01/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	8.00		661.07
01/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51652	8.00		950.02
01/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.03
01/10/25	PR	RENJAE	JAELE RENTERIA	Check# E51656	8.00		536.35
01/10/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51670	8.00		612.93
01/13/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/13/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51687	8.00		873.24
01/13/25	PR	COLPAU	PAUL C. COLLINS	Check# E51694	8.00		1,110.94
01/13/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
01/13/25	PR	OCHVEN	VENTURA OCHOA	Check# E51738	8.00		949.07
01/13/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/13/25	PR	RENJAE	JAELE RENTERIA	Check# E51745	8.00		536.36
01/14/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/14/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	2.00		153.23
01/14/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
01/14/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51740	8.00		935.74
01/14/25	PR	RENJAE	JAELE RENTERIA	Check# E51745	8.00		536.36
01/15/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51564	8.00		612.93
01/15/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.06
03/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52406	2.00		163.62
03/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52408	2.00		236.78
03/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52417	2.00		221.81
03/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52419	2.00		221.81
04/15/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51679	8.00		831.40
04/16/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51679	10.00		1,104.81
07/09/25	PR	GILJES	JOSE JESUS GIL	Check# E53964	8.00		666.64
07/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53967	8.00		607.82
Subtotal for Phase: 605200 Setup/Demob Yard Cost Type: L LABOR					339.00	0.00	30,133.40
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
01/09/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.94
01/09/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	6.50		498.02
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60
01/09/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.02
01/09/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	8.00		612.93
01/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624			

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR								
01/09/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	8.00		612.93	
01/09/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.43	
01/10/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	8.00		612.93	
01/10/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	8.00		612.94	
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.63	
01/10/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	8.00		950.03	
01/10/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	8.00		736.44	
01/14/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.50		344.78	
01/14/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	7.00		536.32	
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	2.00		162.42	
01/15/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	2.00		153.23	
01/15/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	2.00		153.23	
01/15/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	2.00		153.23	
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/15/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	2.00		153.23	
01/15/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	2.00		212.11	
01/16/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	8.00		612.94	
01/16/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	8.00		612.94	
01/16/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94	
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	4.00		324.83	
01/16/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51699	8.00		848.45	
01/16/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	1.00		83.98	
01/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	1.00		76.62	
01/16/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	1.00		92.05	
01/16/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	1.00		92.05	
01/16/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.24	
01/16/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	1.00		92.05	
01/20/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	2.00		151.73	
01/20/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	2.00		151.73	
01/20/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87	
01/20/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	1.00		75.87	
01/20/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	2.00		204.71	
01/20/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50	
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19	
01/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	2.00		204.71	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
01/21/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50
01/24/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.69
01/24/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	4.00		303.46
01/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	3.50		281.37
01/24/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.00		303.47
01/24/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.00		433.96
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	3.50		257.65
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	3.50		265.25
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79
01/29/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	4.50		460.61
01/30/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	1.50		110.43
01/30/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	1.50		113.68
01/30/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	8.00		818.82
01/30/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	8.00		606.94
01/30/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	6.00		482.34
01/30/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.95
01/30/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	8.00		818.83
01/30/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	8.00		606.95
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	1.00		73.07
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	2.50		255.90
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	2.00		154.70
02/11/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52046	2.00		204.71
02/11/25	PR	MALJUA	JUAN MALDONADO	Check# E52059	7.00		531.07
02/18/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	6.00		455.20
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	3.50		270.71
02/18/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	8.00		602.00
02/18/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	8.00		818.82
02/18/25	PR	MALJUA	JUAN MALDONADO	Check# E52136	8.00		606.94
03/04/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	2.00		160.86
03/04/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	2.00		146.15
03/04/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	2.00		171.98
03/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52279	1.00		93.19
03/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	3.00		355.16
03/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	4.00		477.89
03/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	4.00		477.89

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR								
03/11/25	PR GILJES		JOSE JESUS GIL	Check# E52389	2.00		160.86	
03/11/25	PR OCHVEN		VENTURA OCHOA	Check# E52415	8.00		907.53	
03/19/25	PR BRENOR		NORMAN BRESHEARS	Check# E52439	8.00		887.23	
03/19/25	PR GILJES		JOSE JESUS GIL	Check# E52458	8.00		643.45	
03/19/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52461	8.00		584.63	
03/21/25	PR GILJES		JOSE JESUS GIL	Check# E52458	6.50		522.81	
03/21/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52461	6.50		475.01	
03/25/25	PR GILJES		JOSE JESUS GIL	Check# E52526	5.00		402.16	
04/01/25	PR LEBMIC		MICHAEL LEBENBAUM	Check# 51664	8.00		831.39	
04/07/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52629	3.00		219.23	
04/07/25	PR GILJES		JOSE JESUS GIL	Check# E52660	3.00		241.29	
04/07/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52663	3.00		219.23	
04/15/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52707	8.00		584.63	
04/15/25	PR GILJES		JOSE JESUS GIL	Check# E52739	8.00		643.45	
04/15/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63	
04/16/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52707	8.00		584.63	
04/16/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E52723	8.00		584.63	
04/16/25	PR GILJES		JOSE JESUS GIL	Check# E52739	8.00		643.45	
04/16/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63	
04/17/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52707	8.00		584.63	
04/17/25	PR BARCAR		CARLOS BARAJAS JR	Check# E52716	11.50		1,289.22	
04/17/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E52723	8.00		584.63	
04/17/25	PR GILJES		JOSE JESUS GIL	Check# E52739	8.00		643.45	
04/17/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63	
04/18/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52707	8.00		584.63	
04/18/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E52723	8.00		584.62	
04/18/25	PR GILJES		JOSE JESUS GIL	Check# E52739	8.00		643.46	
04/18/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.62	
04/21/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52788	8.00		584.63	
04/21/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63	
04/21/25	PR GILJES		JOSE JESUS GIL	Check# E52822	8.00		643.45	
04/21/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63	
04/24/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E52788	8.00		584.63	
04/24/25	PR BRENOR		NORMAN BRESHEARS	Check# E52797	8.00		887.23	
04/24/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR							
04/24/25	PR	GILJES	JOSE JESUS GIL	Check# E52822	8.00		643.45
04/24/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63
04/25/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52788	8.00		584.62
04/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52797	8.00		887.23
04/25/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52804	8.00		584.63
04/25/25	PR	GILJES	JOSE JESUS GIL	Check# E52822	9.50		799.50
04/25/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52825	8.00		584.63
05/02/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53018	8.00		611.96
05/02/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53019	8.00		584.63
05/02/25	PR	GILJES	JOSE JESUS GIL	Check# E53048	8.00		643.46
05/02/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53050	8.00		584.64
05/12/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.63
05/12/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.63
05/12/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/12/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.63
05/13/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.63
05/13/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.62
05/13/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/13/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.64
05/14/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53170	8.00		584.64
05/14/25	PR	AGUDAN	DANIEL AGUILERA	Check# E53171	8.00		584.63
05/14/25	PR	GILJES	JOSE JESUS GIL	Check# E53199	8.00		643.45
05/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53203	8.00		584.62
Subtotal for Phase: 605250 Punchlist / Demob Jobsite Cost Type: L LABOR					753.00	0.00	62,243.31
Phase: 607100 Equipment Transport Cost Type: L LABOR							
01/10/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	0.50		48.97
01/10/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	0.50		48.99
01/13/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	1.00		138.68
02/08/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51602	4.00		573.42
Subtotal for Phase: 607100 Equipment Transport Cost Type: L LABOR					6.00	0.00	810.06
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR							
01/17/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51672	4.00		306.48
01/17/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46
01/17/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	1.50		175.06
01/17/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	3.50		284.23

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR								
01/17/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	4.00		306.46	
01/17/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	8.00		671.80	
01/17/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	8.00		612.91	
01/17/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	8.00		736.45	
01/17/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	8.00		736.45	
01/17/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	4.00		438.88	
01/17/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	8.00		736.44	
01/20/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	4.00		409.42	
01/20/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	7.00		531.08	
01/20/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	5.00		401.96	
01/20/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	7.00		531.08	
01/20/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	7.00		759.48	
01/21/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	2.00		151.73	
01/21/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	2.00		151.73	
01/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	1.00		75.87	
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	1.00		80.39	
01/21/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	2.00		151.73	
01/21/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	1.00		108.50	
01/22/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	8.00		606.93	
01/22/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	8.00		606.94	
01/22/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	4.00		303.46	
01/22/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	6.00		614.12	
01/22/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	8.00		887.23	
01/22/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	8.00		606.94	
01/22/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	7.50		602.93	
01/22/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	8.00		606.94	
01/22/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51816	4.00		319.21	
01/22/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51818	8.00		947.15	
01/22/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51832	4.00		443.62	
01/22/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	8.00		867.94	
01/23/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	8.00		606.93	
01/23/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	3.50		265.54	
01/23/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.93	
01/23/25	PR	BECEVI	VICTOR M BECERRA	Check# 51574	8.00		887.23	
01/23/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	3.50		265.54	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR							
01/23/25	PR CHAHUG		HUGO CHAVEZ	Check# E51782	3.50		281.37
01/23/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51576	3.50		265.54
01/23/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51806	8.00		717.30
01/23/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51816	8.00		638.41
01/23/25	PR MARJAV		JAVIER MARTINEZ	Check# E51818	8.00		947.15
01/23/25	PR ORTHEC		HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23
01/23/25	PR RAMVIC		VICTOR MANUEL RAMOS ALDRETE	Check# E51838	8.00		887.23
01/23/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51840	3.50		379.74
01/23/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51581	8.00		708.96
01/24/25	PR AGUDAN		DANIEL AGUILERA	Check# E51763	8.00		606.95
01/24/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	8.00		606.95
01/24/25	PR AYAGUA		GUADALUPE AYALA HERNANDEZ	Check# E51771	8.00		606.95
01/24/25	PR BECEVI		VICTOR M BECERRA	Check# 51574	8.00		887.22
01/24/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E51780	4.00		303.46
01/24/25	PR CHAHUG		HUGO CHAVEZ	Check# E51782	4.00		321.56
01/24/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.00		303.46
01/24/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51806	10.00		949.99
01/24/25	PR MARCHR		CHRISTIAN A MARTINEZ OCHOA	Check# E51816	10.50		898.89
01/24/25	PR MARJAV		JAVIER MARTINEZ	Check# E51818	8.00		947.13
01/24/25	PR ORTHEC		HECTOR ORTEGA VILLALOBOS	Check# E51832	8.00		887.23
01/24/25	PR RAMVIC		VICTOR MANUEL RAMOS ALDRETE	Check# E51838	8.00		887.23
01/24/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.00		433.96
01/24/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51581	10.00		938.65
01/27/25	PR AGUALE		ALEJANDRO AGUILAR	Check# E51855			
01/27/25	PR AGUDAN		DANIEL AGUILERA	Check# E51856	4.00		294.44
01/27/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13
01/27/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51865	6.50		681.34
01/27/25	PR CHACHR		CHRISTIAN CHAVEZ	Check# E51874	6.00		455.20
01/27/25	PR CHAHUG		HUGO CHAVEZ	Check# E51876	6.00		482.35
01/27/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.93
01/27/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51884	6.00		614.11
01/27/25	PR GILJES		JOSE JESUS GIL	Check# E51891			
01/27/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51893			
01/27/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51901			
01/27/25	PR MALJUA		JUAN MALDONADO	Check# E51910	6.00		455.20

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR							
01/27/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911			
01/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	6.00		632.92
01/27/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596			
01/29/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	8.00		818.82
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/29/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	8.00		606.93
01/29/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	8.00		606.93
01/29/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	8.00		843.91
02/11/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52040	8.00		606.94
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	1.50		116.02
02/11/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51609	8.00		606.94
03/21/25	PR	GILJES	JOSE JESUS GIL	Check# E52458			
03/21/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52461			
Subtotal for Phase: 802100 REPAVE & OTHER REPAIR Cost Type: L LABOR					479.50	0.00	43,056.40
Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: L LABOR							
01/15/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94
01/15/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.23
01/15/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.78
01/15/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.23
01/16/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.24
01/16/25	PR	GILJES	JOSE JESUS GIL	Check# E51707	7.00		587.83
01/16/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51709	7.00		536.32
01/16/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51716	7.00		644.38
01/16/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51725	7.00		644.38
01/16/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51726	8.00		661.08
01/16/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.79
01/16/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51572	7.00		644.38
Subtotal for Phase: 853100 SPLASH PAD CONFLICT FW2/4 Cost Type: L LABOR					91.00	0.00	9,067.58
Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: L LABOR							
03/03/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52271	4.00		292.30
03/03/25	PR	GILJES	JOSE JESUS GIL	Check# E52307	4.00		321.73
03/03/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52310	4.00		292.31
03/03/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52324	4.00		343.96
Subtotal for Phase: 861100 SMALL UTILITY PEN FW6 Cost Type: L LABOR					16.00	0.00	1,250.30

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 885100 FENCE ADDITION Cost Type: L LABOR								
01/02/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51546	8.00		612.94	
01/02/25	PR	BECEVI	VICTOR M BECERRA	Check# 51547	2.00		237.50	
01/02/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519	8.00		840.95	
01/02/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51523	8.00		884.37	
01/02/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527	8.00		1,160.10	
01/02/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51555	8.00		661.06	
01/02/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51557	8.00		1,015.69	
01/02/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568	8.00		970.72	
01/02/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51573	2.00		237.50	
01/02/25	PR	RENJAE	JAEI RENTERIA	Check# E51574	8.00		536.35	
01/03/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51519	4.00		420.47	
01/03/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51523	4.00		442.18	
01/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E51527	4.00		580.07	
01/03/25	PR	OCHVEN	VENTURA OCHOA	Check# E51568	4.00		485.35	
01/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46	
01/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01	
01/07/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37	
01/07/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24	
01/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84	
01/07/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72	
01/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01	
01/08/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37	
01/08/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	8.00		1,135.24	
01/08/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72	
01/09/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	8.00		884.37	
01/09/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	6.00		851.44	
01/09/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	8.00		970.72	
01/10/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	5.00		552.73	
01/10/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	5.00		709.53	
01/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	5.00		606.70	
02/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52063	4.00		473.57	
02/11/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	2.00		156.40	
02/11/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	2.00		221.80	
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80	
Subtotal for Phase: 885100 FENCE ADDITION Cost Type: L LABOR					195.00	0.00	22,479.29	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: L LABOR								
01/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46	
01/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01	
01/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84	
01/13/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51680	8.00		612.94	
01/13/25	PR	BECEVI	VICTOR M BECERRA	Check# 51565	8.00		926.23	
01/13/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51728	8.00		978.78	
01/13/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51744	8.00		926.23	
01/13/25	PR	SUAJAI	JAIME I SUAZO	Check# E51751	8.00		656.24	
01/13/25	PR	YOJONA	JONATHON DILLON YOUNG	Check# E51760	8.00		612.94	
02/11/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52061	2.00		156.40	
02/11/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52071	2.00		221.80	
02/11/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52074	2.00		221.80	
Subtotal for Phase: 893100 ARCHITECTURAL ADDS FW 567 Cost Type: L LABOR					66.00	0.00	6,602.67	
Phase: 896100 DOOR DESIGN ISSUES Cost Type: L LABOR								
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092				
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140				
Subtotal for Phase: 896100 DOOR DESIGN ISSUES Cost Type: L LABOR					0.00	0.00	0.00	
Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: L LABOR								
01/30/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	4.00		294.44	
01/30/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13	
01/30/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79	
03/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52389				
03/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52392				
03/10/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E52405				
Subtotal for Phase: 909100 ROOF & DWY DRAINS-FW5 Cost Type: L LABOR					10.00	0.00	758.36	
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR								
01/02/25	PR	AFFDAV	DAVID J AFFONSO	Check# E51511	4.00		438.89	
01/02/25	PR	DECNEI	NEIL AARON DECKER	Check# E51531	4.00		470.62	
01/02/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51533	3.00		356.26	
01/02/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	3.00		396.27	
01/02/25	PR	GUZADR	ADRIAN GUZMAN	Check# E51543	4.00		306.48	
01/02/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E51548	4.00		306.47	
01/02/25	PR	MEZALE	ALEJANDRO MEZA MUNOZ	Check# E51561	1.00		118.75	
01/02/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	3.00		276.16	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR								
01/03/25	PR	GUTJUA	JUAN GUTIERREZ	Check# E51542	2.00		264.18	
01/03/25	PR	MEJZEN	ZENEL MEJIA	Check# E51560	2.00		237.50	
01/03/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51551	2.00		184.11	
01/07/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	7.00		536.32	
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	4.00		324.83	
01/07/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	7.00		536.32	
01/07/25	PR	FUEJOS	JOSE BALDEMAR GONZALEZ FUENTES	Check# E51616	5.00		593.76	
01/07/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	5.00		422.64	
01/07/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# 51559	5.00		460.28	
01/07/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	5.00		460.27	
01/07/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	5.00		593.76	
01/07/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	7.00		768.05	
01/07/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51562	5.00		460.27	
01/08/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94	
01/08/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	2.00		216.06	
01/08/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	4.00		306.46	
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46	
01/08/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.93	
01/08/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76	
01/09/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94	
01/09/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	1.50		114.93	
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46	
01/09/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.93	
01/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	4.00		432.12	
01/09/25	PR	GILJES	JOSE JESUS GIL	Check# E51621	8.00		676.22	
01/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51624	6.00		459.70	
01/09/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51806	6.00		537.98	
01/09/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.43	
01/09/25	PR	MEJZEN	ZENEL MEJIA	Check# E51644	8.00		950.03	
01/09/25	PR	MONFRA	FRANCISCO AGUSTIN MONTES	Check# E51645	6.00		712.51	
01/09/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76	
01/10/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51586	8.00		612.94	
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	7.00		568.46	
01/10/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51556	8.00		612.94	
01/10/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	8.00		864.26	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR								
01/10/25	PR GILJES		JOSE JESUS GIL	Check# E51621	8.00		676.21	
01/10/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51624	8.00		612.93	
01/10/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# 51559	8.00		736.43	
01/10/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51638	8.00		736.44	
01/10/25	PR MEJZEN		ZENEL MEJIA	Check# E51644	8.00		950.03	
01/10/25	PR MONFRA		FRANCISCO AGUSTIN MONTES	Check# E51645	8.00		950.03	
01/10/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51658	8.00		877.76	
01/13/25	PR AGUDAN		DANIEL AGUILERA	Check# E51672	8.00		612.94	
01/13/25	PR CHAHUG		HUGO CHAVEZ	Check# E51692	6.00		487.25	
01/13/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51567	8.00		612.94	
01/13/25	PR RODMIG		MIGUEL RODRIGUEZ GALVAN	Check# E51747	8.00		877.75	
01/14/25	PR AGUDAN		DANIEL AGUILERA	Check# E51672	3.50		268.16	
01/14/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	3.50		268.16	
01/14/25	PR AYAGUA		GUADALUPE AYALA HERNANDEZ	Check# E51680	2.00		153.23	
01/14/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51681	4.00		422.80	
01/14/25	PR BECEVI		VICTOR M BECERRA	Check# 51565	2.00		231.55	
01/14/25	PR CHAHUG		HUGO CHAVEZ	Check# E51692	3.50		284.23	
01/14/25	PR CHAOSC		OSCAR CHAVEZ VAZQUEZ	Check# 51567	3.50		268.16	
01/14/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51699	3.50		371.21	
01/14/25	PR MARJAV		JAVIER MARTINEZ	Check# E51728	2.00		244.70	
01/14/25	PR RAMVIC		VICTOR MANUEL RAMOS ALDRETE	Check# E51744	2.00		231.55	
01/15/25	PR AGUDAN		DANIEL AGUILERA	Check# E51672	4.00		306.46	
01/15/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46	
01/15/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51681	4.00		422.80	
01/15/25	PR CHAHUG		HUGO CHAVEZ	Check# E51692	4.00		324.83	
01/15/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E51699	4.00		424.22	
01/16/25	PR GILJES		JOSE JESUS GIL	Check# E51707				
01/16/25	PR GOMVIC		VICTOR ANTONIO GOMEZ	Check# E51709				
01/16/25	PR HOLLUC		LUCAS HOLLINGSHEAD	Check# E51716				
01/16/25	PR MARCAR		CARLOS MARTINEZ-ZEPEDA	Check# E51725				
01/16/25	PR SALELI		ELIAS SALCEDA MARAVILLA	Check# 51572				
01/17/25	PR AGUDAN		DANIEL AGUILERA	Check# E51672	4.00		306.46	
01/17/25	PR AGUERI		ERIC DANIEL AGUILERA ACEVEDO	Check# E51673	4.00		306.46	
01/17/25	PR BARCAR		CARLOS BARAJAS JR	Check# E51681	1.50		175.06	
01/17/25	PR CHAHUG		HUGO CHAVEZ	Check# E51692	4.00		324.83	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR								
01/17/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	4.00		306.46	
01/17/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51747	4.00		438.87	
01/20/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	6.00		455.19	
01/20/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	6.00		455.19	
01/20/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	4.00		409.41	
01/20/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	3.00		241.17	
01/20/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	6.00		614.12	
01/23/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	4.50		341.41	
01/23/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	8.00		818.82	
01/23/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	4.50		341.41	
01/23/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	4.50		361.75	
01/23/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	4.50		341.41	
01/23/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	4.50		488.24	
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	6.00		438.48	
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	1.50		153.55	
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	4.00		309.39	
02/11/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52046	6.00		614.12	
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	2.00		146.15	
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	2.00		146.15	
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	2.00		151.73	
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	1.00		77.34	
02/21/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	8.00		584.63	
02/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.83	
02/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	8.00		618.79	
02/21/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51618	8.00		602.01	
02/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52115	8.00		818.83	
02/24/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52177	8.00		584.62	
02/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52200	8.00		618.79	
02/24/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51626	8.00		584.62	
02/24/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E52209	8.00		818.83	
03/07/25	PR	DECNEI	NEIL AARON DECKER	Check# E52299	8.00		890.40	
03/07/25	PR	GUZADR	ADRIAN GUZMAN	Check# E52311	8.00		584.63	
03/07/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E52316	8.00		584.63	
03/10/25	PR	DECNEI	NEIL AARON DECKER	Check# E52383	8.00		890.40	
03/10/25	PR	GUZADR	ADRIAN GUZMAN	Check# E52393	8.00		584.61	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR								
03/10/25	PR	HUEJUA	JUAN CARLOS HUERTA VIEYRA	Check# E52398	8.00		584.62	
03/22/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51626	-8.00		-584.62	
03/22/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51651	8.00		584.62	
Subtotal for Phase: 915100 RESTORATION IMPROVEMENTS Cost Type: L LABOR					590.50	0.00	53,249.05	
Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: L LABOR								
03/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E52415	8.00		907.52	
Subtotal for Phase: 917300 SHEETPILE THCKNESS REPIAR Cost Type: L LABOR					8.00	0.00	907.52	
Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: L LABOR								
02/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52189	8.00		887.23	
02/25/25	PR	GOMROG	ROGELIO GOMEZ	Check# E52218	8.00		925.25	
Subtotal for Phase: 923300 REPAIR SEALS ON FLD DOORS Cost Type: L LABOR					16.00	0.00	1,812.48	
Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR								
01/02/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51518	9.00		1,006.30	
01/03/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51518	8.00		864.26	
01/07/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.24	
01/07/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60	
01/08/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	6.00		648.18	
01/08/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60	
01/09/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.24	
01/09/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60	
01/10/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51595	8.00		864.26	
01/10/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51606	0.50		40.60	
01/13/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	8.00		845.62	
01/13/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/14/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	2.00		211.41	
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/15/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80	
01/15/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/16/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	4.00		422.80	
01/16/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/17/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51681	6.00		634.22	
01/17/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.62	
01/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.71	
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR								
01/22/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	2.00		204.71	
01/22/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19	
01/24/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	6.00		614.12	
01/24/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	0.50		40.19	
02/11/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52038	4.00		409.41	
02/11/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52041	0.50		38.67	
02/18/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.82	
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	0.50		38.67	
02/19/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E52093	8.00		818.82	
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	0.50		38.67	
Subtotal for Phase: 924100 MMBO SPOILS PART 3 Cost Type: L LABOR					108.50	0.00	11,320.92	
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: L LABOR								
01/08/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	8.00		612.93	
01/08/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	8.00		950.02	
01/08/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68	
01/08/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	8.00		950.02	
01/09/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	8.00		612.93	
01/09/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	8.00		950.02	
01/09/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51613	2.00		216.06	
01/09/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51639	2.00		165.27	
01/09/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	8.00		1,015.68	
01/09/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	8.00		950.02	
01/10/25	PR	AGURAU	RAUL AGUILAR GARCIA	Check# 51553	4.00		306.46	
01/10/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.48	
01/10/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.03	
01/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.85	
01/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01	
01/14/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51690	1.00		76.62	
01/14/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51692	0.50		40.60	
01/14/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51567	1.00		76.62	
02/18/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	8.00		584.62	
02/18/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	8.00		584.62	
02/18/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	2.00		151.73	
02/18/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	4.00		309.38	
02/19/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52085	4.00		292.31	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: L LABOR								
02/19/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E52086	4.00		292.31	
02/19/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E52104	4.00		303.46	
02/19/25	PR	CHAHUG	HUGO CHAVEZ	Check# E52106	2.00		154.70	
Subtotal for Phase: 925100 ADDED WORK FW7 PART 2 Cost Type: L LABOR					126.50	0.00	12,376.43	
Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: L LABOR								
01/08/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51587	6.00		459.70	
01/08/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51604	4.00		306.46	
01/08/25	PR	GOMGIO	GIOVANNI ALEXANDER GOMEZ	Check# 51558	6.00		459.69	
01/08/25	PR	MARGUS	GUSTAVO MARTIN	Check# E51640	6.00		459.69	
02/11/25	PR	AGUDAN	DANIEL AGUILERA	Check# E52034	1.00		73.08	
02/11/25	PR	MALJUA	JUAN MALDONADO	Check# E52059	1.00		75.87	
04/08/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	5.00		365.40	
04/08/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	5.00		402.16	
04/08/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	5.00		365.40	
06/09/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E53499	8.00		584.63	
06/09/25	PR	GILJES	JOSE JESUS GIL	Check# E53532	8.00		643.45	
06/09/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E53535	8.00		584.63	
Subtotal for Phase: 927100 MISC EXPENSES AFTER 10/31 Cost Type: L LABOR					63.00	0.00	4,780.16	
Phase: 928100 FW5 CONCRETE STAIRS Cost Type: L LABOR								
01/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51594	4.00		306.46	
01/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51554	4.00		475.01	
01/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51641	4.00		507.84	
01/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51655	4.00		475.01	
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185	4.00		292.31	
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236	4.00		473.57	
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249	4.00		443.62	
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253	4.00		443.62	
Subtotal for Phase: 928100 FW5 CONCRETE STAIRS Cost Type: L LABOR					32.00	0.00	3,417.44	
Phase: 931400 GALVINIZING TOUCH UP Cost Type: L LABOR								
01/09/25	PR	BELROB	ROBERT DEONDRA BELL	Check# E51596	8.00		840.95	
01/09/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51598	8.00		950.03	
01/09/25	PR	COLPAU	PAUL C. COLLINS	Check# E51608	2.00		283.81	
01/10/25	PR	CEJFRA	FRANCISCO CEJA	Check# E51602	1.00		110.53	
01/10/25	PR	OCHVEN	VENTURA OCHOA	Check# E51650	1.00		121.32	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 931400 GALVINIZING TOUCH UP Cost Type: L LABOR					20.00	0.00	2,306.64	
Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: L LABOR								
01/21/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51763	6.00		455.20	
01/21/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51764	6.00		455.21	
01/21/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51772	6.00		614.12	
01/21/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51780	6.00		455.21	
01/21/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51782	6.00		482.35	
01/21/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51576	6.00		455.21	
01/21/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51790	6.00		614.12	
01/21/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51840	6.00		650.95	
01/27/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	4.00		294.44	
01/27/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	4.00		303.13	
01/27/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	2.50		271.93	
01/27/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	2.00		151.73	
01/27/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	2.00		160.79	
01/27/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	2.00		204.70	
01/27/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	2.00		151.73	
01/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	2.00		210.97	
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	1.00		73.61	
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	1.00		75.78	
01/29/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	2.00		148.95	
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	0.50		40.19	
01/29/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	2.00		156.40	
01/29/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	1.00		118.39	
01/29/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	2.00		221.80	
Subtotal for Phase: 934100 REPAIR 166 ARROYO WY DRWY Cost Type: L LABOR					78.00	0.00	6,766.91	
Phase: 935100 REPAIR 70 S 17TH ST DRWVY Cost Type: L LABOR								
01/27/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	8.00		606.94	
01/27/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	8.00		643.45	
01/27/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	8.00		584.63	
01/27/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54	
01/27/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	8.00		687.93	
01/27/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	8.00		687.93	
01/28/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	8.00		606.94	
01/28/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	8.00		588.90	
01/28/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	8.00		606.26	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?

Unit of Measure

Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: L LABOR							
01/28/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	4.00		409.41
01/28/25	PR	CHACHR	CHRISTIAN CHAVEZ	Check# E51874	8.00		606.94
01/28/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/28/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	2.00		151.73
01/28/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	8.00		818.82
01/28/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	10.50		903.50
01/28/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	9.00		677.82
01/28/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	10.50		1,001.26
01/28/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	2.00		151.73
01/28/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	10.00		910.07
01/28/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	2.00		210.97
01/28/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	10.50		965.61
01/29/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	2.00		151.73
01/29/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	4.00		321.73
01/29/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	4.00		292.31
01/29/25	PR	HOLLUC	LUCAS HOLLINGSHEAD	Check# E51901	8.00		712.54
01/29/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	2.00		171.98
01/29/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	2.00		171.98
02/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52033			
02/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52050			
02/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52052			
Subtotal for Phase: 935100 REPAIR 70 S 17TH ST DRVWY Cost Type: L LABOR					174.50	0.00	14,677.21
Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: L LABOR							
01/28/25	PR	BARCAR	CARLOS BARAJAS JR	Check# E51865	4.00		409.41
01/28/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	4.00		321.56
01/28/25	PR	CHAOSC	OSCAR CHAVEZ VAZQUEZ	Check# 51589	6.00		455.20
01/28/25	PR	MALJUA	JUAN MALDONADO	Check# E51910	6.00		455.20
01/28/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E51935	6.00		632.92
01/29/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E51855	6.00		455.20
01/29/25	PR	GILJES	JOSE JESUS GIL	Check# E51891	4.50		373.75
01/29/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E51893	4.00		292.31
01/29/25	PR	MARCAR	CARLOS MARTINEZ-ZEPEDA	Check# E51911	6.50		571.49
01/29/25	PR	SALELI	ELIAS SALCEDA MARAVILLA	Check# 51596	6.50		571.49
Subtotal for Phase: 936100 REPAIR WILLIAM ST DRVWY Cost Type: L LABOR					53.50	0.00	4,538.53
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR							

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR								
01/31/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51864	5.00		372.39	
01/31/25	PR	BECEVI	VICTOR M BECERRA	Check# 51586	5.00		554.52	
01/31/25	PR	BRENOR	NORMAN BRESHEARS	Check# E51867	5.00		554.51	
01/31/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E51912	5.00		390.99	
01/31/25	PR	MARJAV	JAVIER MARTINEZ	Check# E51914	5.00		591.96	
01/31/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E51928	5.00		554.51	
01/31/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E51933	5.00		554.52	
02/07/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E51995	7.00		511.55	
02/07/25	PR	BECEVI	VICTOR M BECERRA	Check# 51601	7.00		776.31	
02/07/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52015	7.00		547.39	
02/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52016	7.00		828.75	
02/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52022	7.00		776.32	
02/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52024	7.00		776.32	
02/13/25	PR	GILJES	JOSE JESUS GIL	Check# E52050	2.50		201.08	
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092	2.00		146.15	
02/18/25	PR	BECEVI	VICTOR M BECERRA	Check# 51616	8.00		887.23	
02/18/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52138	8.00		625.60	
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140	2.00		236.78	
02/18/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52153	8.00		887.23	
02/18/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52158	8.00		887.23	
03/06/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	8.00		947.15	
03/06/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	8.00		887.23	
03/06/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	8.00		887.23	
03/07/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52326	5.00		591.98	
03/07/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52337	5.00		554.52	
03/07/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52341	5.00		554.52	
03/10/25	PR	MARCHR	CHRISTIAN A MARTINEZ OCHOA	Check# E52406	6.00		490.85	
03/10/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52408	6.00		710.36	
03/10/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52417	6.00		665.42	
03/10/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52419	6.00		665.42	
03/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52389	3.00		241.29	
04/07/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	5.00		365.40	
04/07/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	5.00		402.16	
04/07/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	5.00		365.40	
04/08/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	3.00		219.23	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only				Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR								
04/08/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	3.00		241.29	
04/08/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	3.00		219.23	
04/10/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	4.00		292.31	
04/10/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	4.00		321.73	
04/10/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	4.00		292.31	
04/11/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52629	8.00		584.61	
04/11/25	PR	GILJES	JOSE JESUS GIL	Check# E52660	8.00		643.44	
04/11/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52663	8.00		584.62	
04/14/25	PR	AGUALE	ALEJANDRO AGUILAR	Check# E52707	8.00		584.63	
04/14/25	PR	GILJES	JOSE JESUS GIL	Check# E52739	8.00		643.45	
04/14/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52742	8.00		584.63	
Subtotal for Phase: 937100 FLAP GATE MODIFICATIONS Cost Type: L LABOR					265.50	0.00	25,201.75	
Phase: 938100 LANDSCAPE MULCH Cost Type: L LABOR								
01/29/25	PR	AGUDAN	DANIEL AGUILERA	Check# E51856	3.50		257.65	
01/29/25	PR	AGUERI	ERIC DANIEL AGUILERA ACEVEDO	Check# E51857	3.50		265.25	
01/29/25	PR	CHAHUG	HUGO CHAVEZ	Check# E51876	1.50		120.58	
01/29/25	PR	DIAOSC	OSCAR DIAZ INFANTE	Check# E51884	3.50		358.25	
02/27/25	PR	RODMIG	MIGUEL RODRIGUEZ GALVAN	Check# E52255	7.00		727.46	
Subtotal for Phase: 938100 LANDSCAPE MULCH Cost Type: L LABOR					19.00	0.00	1,729.19	
Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: L LABOR								
02/18/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52092	6.00		438.48	
02/18/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52140	6.00		710.36	
Subtotal for Phase: 940100 SHEET PILE GOUGE REPAIR Cost Type: L LABOR					12.00	0.00	1,148.84	
Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: L LABOR								
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185	4.00		292.31	
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236	4.00		473.55	
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249	4.00		443.61	
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253	4.00		443.61	
03/03/25	PR	BRENOR	NORMAN BRESHEARS	Check# E52281	1.00		110.91	
03/03/25	PR	COLPAU	PAUL C. COLLINS	Check# E52293	1.00		134.86	
Subtotal for Phase: 944300 HANDRAIL FITTING BC-ATWAT Cost Type: L LABOR					18.00	0.00	1,898.85	
Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: L LABOR								
03/21/25	PR	GILJES	JOSE JESUS GIL	Check# E52458	1.50		120.66	
03/21/25	PR	GOMVIC	VICTOR ANTONIO GOMEZ	Check# E52461	1.50		109.63	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?							Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Subtotal for Phase: 945100 MODIFY VINYL CAP FW4 Cost Type: L LABOR					3.00	0.00	230.29	
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR								
07/07/25	PR GARJER		JEREMIAH GARCIA	Check# E53962	9.00		1,002.68	
07/08/25	PR BOLJUA		JUAN A BOLVITO	Check# E53940	8.00		616.47	
07/08/25	PR GARJER		JEREMIAH GARCIA	Check# E53962	10.00		1,145.86	
07/08/25	PR LANMAT		MATTHEW JEFFREY LANDREOS	Check# E53977	9.00		732.18	
07/09/25	PR BOLJUA		JUAN A BOLVITO	Check# E53940	9.00		714.90	
07/09/25	PR DIAOSC		OSCAR DIAZ INFANTE	Check# E53958	11.00		1,294.43	
07/09/25	PR GARJER		JEREMIAH GARCIA	Check# E53962	10.00		1,145.86	
07/09/25	PR LANMAT		MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24	
07/10/25	PR BOLJUA		JUAN A BOLVITO	Check# E53940	10.00		813.32	
07/10/25	PR CHAFEL		FELIPE CHABLE-UC	Check# E53949	8.00		932.13	
07/10/25	PR FUEPOR		PORFIRIO A CETINA FUENTES	Check# E53961	8.00		932.13	
07/10/25	PR GARJER		JEREMIAH GARCIA	Check# E53962	10.00		1,145.86	
07/10/25	PR LANMAT		MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24	
07/10/25	PR MARTJO		JOSE MARTINEZ	Check# E53984	8.00		904.69	
07/11/25	PR BOLJUA		JUAN A BOLVITO	Check# E53940	10.00		813.32	
07/11/25	PR CETBRA		BRAULIO DAMIAN CETINA PAR	Check# E53947	9.00		617.97	
07/11/25	PR CHAFEL		FELIPE CHABLE-UC	Check# E53949	9.00		1,084.54	
07/11/25	PR FUEPOR		PORFIRIO A CETINA FUENTES	Check# E53961	9.00		1,084.54	
07/11/25	PR GARJER		JEREMIAH GARCIA	Check# E53962	10.00		1,145.84	
07/11/25	PR LANMAT		MATTHEW JEFFREY LANDREOS	Check# E53977	10.00		833.24	
07/11/25	PR MARTJO		JOSE MARTINEZ	Check# E53984	9.00		1,054.26	
07/14/25	PR CHAFEL		FELIPE CHABLE-UC	Check# E54034	8.00		932.12	
07/14/25	PR FUEPOR		PORFIRIO A CETINA FUENTES	Check# E54046	8.00		932.13	
07/14/25	PR GARJER		JEREMIAH GARCIA	Check# E54047	6.00		716.10	
07/14/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54065	5.00		416.62	
07/15/25	PR GARJER		JEREMIAH GARCIA	Check# E54047	8.00		930.98	
07/15/25	PR GOMROG		ROGELIO GOMEZ	Check# E54051	5.00		618.47	
07/15/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54065	8.00		675.46	
07/16/25	PR GARJER		JEREMIAH GARCIA	Check# E54047	10.00		1,145.86	
07/16/25	PR GOMROG		ROGELIO GOMEZ	Check# E54051	9.00		1,084.53	
07/16/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54065	9.00		732.18	
07/17/25	PR GARJER		JEREMIAH GARCIA	Check# E54047	10.00		1,145.86	
07/17/25	PR GOMROG		ROGELIO GOMEZ	Check# E54051	9.00		1,084.53	
07/17/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54065	9.00		732.18	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?		Includes Posted Transactions Only					Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Job: 314 COYOTE FLOOD MANAGEMENT								
Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR								
07/17/25	PR MORJON		JONATAN ALEANDRO MORA GOMEZ	Check# E54081	9.00		1,121.60	
07/17/25	PR VELENR		ENRIQUE VELASQUEZ	Check# E54102	9.00		869.15	
07/18/25	PR GARJER		JEREMIAH GARCIA	Check# E54047	9.00		1,002.66	
07/18/25	PR GOMROG		ROGELIO GOMEZ	Check# E54051	8.00		932.14	
07/18/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54065	8.00		631.11	
07/21/25	PR GARJER		JEREMIAH GARCIA	Check# E54134	4.00		429.75	
07/21/25	PR LANMAT		MATTHEW JEFFREY LANDERS	Check# E54150	4.00		315.55	
07/31/25	PR MEJZEN		ZENEL MEJIA	Check# E54244	6.00		699.10	
07/31/25	PR MONFRA		FRANCISCO AGUSTIN MONTES	Check# E54246	6.00		699.10	
07/31/25	PR MONROG		ROGELIO MONTES JR.	Check# E54247	6.00		746.13	
07/31/25	PR MONRSR		ROGELIO MONTES SR.	Check# E54248	6.00		699.10	
08/01/25	PR MORCOD		CODY W MORRILL	Check# E54249	3.00		435.30	
08/01/25	PR TURDAV		DAVID LEE TURPIN	Check# E54266	3.00		427.85	
08/12/25	PR MONROG		ROGELIO MONTES JR.	Check# E54418	6.00		746.13	
08/12/25	PR MORJON		JONATAN ALEANDRO MORA GOMEZ	Check# E54421	6.00		722.62	
08/12/25	PR VELENR		ENRIQUE VELASQUEZ	Check# E54444	6.00		537.89	
08/12/25	PR VELSER		SERGIO VELEZ CEJA	Check# E54445	6.00		537.89	
09/04/25	PR BRENOR		NORMAN BRESHEARS	Check# E54630	9.00		1,084.54	
09/04/25	PR CETBRA		BRAULIO DAMIAN CETINA PAR	Check# E54638	8.00		530.13	
09/04/25	PR CRUZJO		JOSUE CRUZ	Check# E54647	8.00		932.13	
09/04/25	PR DAVDAR		DARYL W DAVIES	Check# E54648	9.00		1,321.84	
09/04/25	PR FUEPOR		PORFIRIO A CETINA FUENTES	Check# E54654	8.00		932.13	
09/04/25	PR GUZMDA		DANIEL ALEJANDRO GUZMAN	Check# E54668	9.00		758.11	
09/05/25	PR BRENOR		NORMAN BRESHEARS	Check# E54630	8.00		932.13	
09/05/25	PR CETBRA		BRAULIO DAMIAN CETINA PAR	Check# E54638	7.00		463.86	
09/05/25	PR CRUZJO		JOSUE CRUZ	Check# E54647	7.00		815.62	
09/05/25	PR DAVDAR		DARYL W DAVIES	Check# E54648	9.00		1,321.84	
09/05/25	PR FUEPOR		PORFIRIO A CETINA FUENTES	Check# E54654	7.00		815.62	
09/05/25	PR GUZMDA		DANIEL ALEJANDRO GUZMAN	Check# E54668	7.00		570.15	
09/08/25	PR CRUZJO		JOSUE CRUZ	Check# E54734	2.00		233.03	
09/08/25	PR DAVDAR		DARYL W DAVIES	Check# E54735	2.00		283.20	
10/02/25	PR BRENOR		NORMAN BRESHEARS	Check# E55392	4.00		466.07	
10/02/25	PR COLPAU		PAUL C. COLLINS	Check# E55403	4.00		566.41	
10/03/25	PR BRENOR		NORMAN BRESHEARS	Check# E55392	5.00		582.58	
10/03/25	PR COLPAU		PAUL C. COLLINS	Check# E55403	1.00		141.61	

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?					Unit of Measure		
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount
Job: 314 COYOTE FLOOD MANAGEMENT							
Subtotal for Phase: 947200 SVP DRAINAGE REPAIR WORK Cost Type: L LABOR					519.00	0.00	55,131.79
Phase: 948100 FW1 FD1 REPAIR Cost Type: L LABOR							
07/15/25	PR	GOMROG	ROGELIO GOMEZ	Check# E54051	4.00		466.07
09/24/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	2.00		283.20
09/25/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54977	8.00		932.13
09/25/25	PR	CEJFRA	FRANCISCO CEJA	Check# E54983	8.00		912.53
09/25/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	5.00		708.01
09/25/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55012	8.00		651.59
09/26/25	PR	BRENOR	NORMAN BRESHEARS	Check# E54977	8.00		932.13
09/26/25	PR	CEJFRA	FRANCISCO CEJA	Check# E54983	8.00		900.77
09/26/25	PR	COLPAU	PAUL C. COLLINS	Check# E54987	8.00		1,132.82
09/26/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55012	8.00		651.59
09/29/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	8.00		932.13
09/29/25	PR	CEJFRA	FRANCISCO CEJA	Check# E55399	8.00		908.62
09/29/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	6.00		849.61
09/29/25	PR	GUZMDA	DANIEL ALEJANDRO GUZMAN	Check# E55431	8.00		651.59
10/01/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55392	5.00		582.58
10/01/25	PR	COLPAU	PAUL C. COLLINS	Check# E55403	2.00		283.20
10/15/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55716	6.00		699.10
10/15/25	PR	COLPAU	PAUL C. COLLINS	Check# E55727	4.00		566.41
10/15/25	PR	LEBMIC	MICHAEL LEBENBAUM	Check# 51969	11.00		1,294.44
10/20/25	PR	BRENOR	NORMAN BRESHEARS	Check# E55822	6.00		699.10
10/20/25	PR	TUZWIL	WILMER TUZ	Check# E55911	6.00		774.21
Subtotal for Phase: 948100 FW1 FD1 REPAIR Cost Type: L LABOR					137.00	0.00	15,811.83
Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: L LABOR							
02/28/25	PR	AYAGUA	GUADALUPE AYALA HERNANDEZ	Check# E52185			
02/28/25	PR	MARJAV	JAVIER MARTINEZ	Check# E52236			
02/28/25	PR	ORTHEC	HECTOR ORTEGA VILLALOBOS	Check# E52249			
02/28/25	PR	RAMVIC	VICTOR MANUEL RAMOS ALDRETE	Check# E52253			
Subtotal for Phase: 999999 EXTRA WORK NO COST PHASE Cost Type: L LABOR					0.00	0.00	0.00
Job 314 Recap	Total for Job: 314 COYOTE FLOOD MANAGEMENT				6,059.50	0.00	572,728.26

GORDON N. BALL, INC.
Job Cost History Report From 01/01/25 To 10/31/25
Includes Posted Transactions Only

UnPosted?							Unit of Measure	
Date	Tran Type	Reference	Description	Additional Information	Hours	Quantity	Amount	
Report Recap by Job			1,143 records processed	Report Totals	6,059.50	0.00	572,728.26	